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GREATER MANCHESTER TRANSPORT COMMITTEE 

 

Date: 18th February 2021 

Subject: Greater Manchester Transport Strategy 2040 Progress Report 

Report of: Simon Warburton, Transport Strategy Director, TfGM 

 

Purpose of Report 

The report updates Members on progress in delivering the Greater Manchester Transport 

Strategy and Five Year Transport Delivery Plan 2021-26, in advance of the preparation and 

publication of a formal annual progress report in Summer 2022. It reflects on key 

developments during 2021 and sets out delivery priorities for the year ahead.   

Recommendations: 

Members are requested to note and comment on the content the progress update set out 

within this report. 

Contact Officers 

Simon Warburton Transport Strategy Director  Simon.Warburton@tfgm.com 

 

Nicola Kane  Head of Strategic Planning, 

Insight and Innovation 

Nicola.Kane@tfgm.com 

Jonathan Marsh  Strategic Planning 

Manager   

Jonathan.Marsh@tfgm.com 
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Equalities Implications 

The Greater Manchester Transport Strategy 2040 documents aim to contribute to 

delivering sustainable economic growth, improve quality of life and protect the 

environment. The original Greater Manchester Transport Strategy 2040 (published 2017) 

was the subject of an Integrated Assessment which includes an Equalities Assessment. 

The Five-Year Transport Delivery Plan (2021- 2026) (published January 2021) went 

through the Integrated Assessment process. 

Climate Change Impact Assessment and Mitigation Measures 

The Greater Manchester Transport Strategy 2040 supports Greater Manchester’s ambition 

to be carbon neutral by 2038. 

Risk Management 

N/A 

Legal Considerations 

N/A 

Financial Consequences – Revenue 

There are no revenue funding consequences identified. Our Five Year Delivery Plan 

(2021-26) includes a funding summary statement.  

Financial Consequences – Capital 

There are no capital funding consequences identified. Our Five Year Delivery Plan (2021-

26) includes a funding summary statement. 

Number of attachments to the report:  

N/A   

Comments/recommendations from Overview & Scrutiny Committee  

N/A  

Background Papers 

Greater Manchester Transport Strategy | Transport for Greater Manchester (tfgm.com) 

  

https://tfgm.com/strategy
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Tracking/ Process 

Does this report relate to a major strategic decision, as set out in the GMCA 

Constitution?  

No  

Exemption from call in  

Are there any aspects in this report which means it should be considered to be exempt 

from call in by the relevant Scrutiny Committee on the grounds of urgency?  

N/A  

GM Transport Committee 

We will take the Progress Report February 2022. 

Overview and Scrutiny Committee 

N/A 
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1 Executive Summary 

1.1 This report has been prepared to provide Members with an update on progress 

made on delivering the GM Transport Strategy for 2040 and Five Year Transport 

Delivery Plan during 2021.  It starts by highlighting the significant changes in the 

national and local context: 

 The ongoing impacts of COVID-19 on people’s activities and travel patterns 

(with particularly significant impacts on public transport patronage). 

 The start of the second Mayoral term and the launch of the whole-system Bee 

Network vision for a fully integrated active travel and public transport system, 

including a major public engagement exercise, and a decision to franchise 

buses in Greater Manchester.   

 The securing of an indicative £1.07bn City Region Sustainable Transport 

Settlement to enable investment in key components of our delivery plan. 

 A significant focus on the environmental impacts of transport, with publication of 

GM’s Clean Air Plan and DfT’s Decarbonising Transport Plan, and COP26. 

 Progress on GM’s levelling up agenda with publication of GM Independent 

Equalities Commission report and a final consultation on the Places for 

Everyone spatial plan, accompanied by a significant transport evidence base. 

 Publication of the National Bus Strategy and the Integrated Rail Plan.   

 New plans to support our 2040 Strategy, focusing on City Centre Transport, 

Streets, EV Charging Infrastructure and a Bus Service Improvement Plan. 

1.2 The report goes on to outline progress on delivery, with a focus on our capital 

programme: 

 For Bus – Significant development work on Quality Bus Transit, Bus Rapid 

Transit, bus pinchpoint schemes and Zero Emission Buses, plus delivery of 

Salford-Bolton Network Improvements, bus stop enhancements, City Centre 

North West Deansgate/New Bailey/Chapel Streets bus improvements.  

 For Metrolink – Ongoing delivery of Metrolink Capacity Improvement 

Programme, including 14 new trams delivered and 13 more to follow; 

progress to expand depot infrastructure and deliver power upgrades; park 

and ride expansion plans progressed (including Whitefield and Radcliffe). 
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 For Rail – Ongoing roll-out of the Access for All (AfA) programme and 

development of potential new rail stations, plus ongoing work with rail 

industry partners to progress GM priorities for a series of key rail corridors.    

 For Streets – Significant progress on many streets for all schemes, including 

active neighbourhood, town and city centre, high street and corridor 

proposals. It also sets out progress in delivering our active travel programme, 

including the new GM cycle hire scheme. There is also an update on the 

National Highways Smart Motorway programme and the Mottram Moor and 

A57 Link Roads package. 

 For Our Integrated Network – Here we share an update on the Travel Safe 

and Safer Roads GM partnerships; the expansion of the EV charging 

infrastructure network and bus retrofit programme; progress in delivering 

Stockport Interchange; travel information and behaviour change 

programmes; and delivery of eHubs and eScooter trials.   

1.3 It then sets out some of the key issues emerging from our monitoring of performance 

against our 2040 Strategy KPIs, with a particular focus on modal shift targets and 

progress against our customer-facing Network Principles.  COVID-19 has clearly 

had a major impact on travel patterns and this is still a very fluid situation.  Monitoring 

against our Right Mix targets is challenging but, whilst active travel appears to have 

increased over the past two years, public transport continues to underperform and 

the report highlights the ongoing risks around a car-led recovery from Covid.  Whilst 

many KPIs have seen only small amounts of change over the past year, there has 

been a significant reduction in people’s reduced perception of personal security and 

safety of the network (particularly at night) and the rising cost of public transport in 

relation to car travel is highlighted.  On a more positive note, people’s perceptions 

of how well the network enables healthy and environmentally responsible travel has 

improved.  Carbon emissions are highlighted as a key concern, with no tangible 

reduction in carbon emissions from transport in the year prior to the pandemic, 

despite our targets requiring a significant year-on-year reduction in emissions.    

1.4 The report concludes with some thoughts on priorities for the year ahead, including: 

 Ongoing roll-out of the Bee Network. 

 Building back better from the pandemic: including capitalising on the growth 

in active travel during the pandemic and re-building confidence in public 

transport, and making our transport system as inclusive as possible. 
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 The need to agree a co-ordinated plan with central government to enable us 

to accelerate the decarbonisation of transport in Greater Manchester.    
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2. Introduction - Context and Scope of this Progress Report  

2.1 In January 2021, we published an up-to-date version of our statutory Local 

Transport Plan (LTP) which comprises the Greater Manchester Transport Strategy 

2040 (the ‘2040 Strategy’), a new Five-Year Transport Delivery Plan (2021- 2026) 

(the ‘Delivery Plan’) and ten Local Implementation Plans (LIPs).  

2.2 The Strategy sets out a vision for Greater Manchester to have ‘World class 

connections that support long-term, sustainable economic growth and access to 

opportunity for all’ underpinned by four key goals, outlined below. These goals are 

closely aligned with Government’s strategic objectives for transport (growth and 

productivity, levelling up and decarbonisation) as well as the GM Strategy Refresh.  

 

2.3 The long-term 2040 Strategy is, in turn, supported by a series of five year transport 

delivery plans. Our current Delivery Plan sets out the practical actions planned to 

deliver this long-term Strategy between 2021 and 2026. It is structured around the 

themes set out below, and includes detailed delivery proposals, a spending plan 

and some performance monitoring.   
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2.4 This report provides an informal update on progress made in developing and 

delivering our priority transport schemes, one year on from publishing our five-year 

delivery plan. It also provides an update on the evolving national and local policy 

and funding context; the impact of COVID-19 on our ambitions; and considers the 

extent to which the interventions and programmes are contributing to our goals, by 

measuring progress against our key performance indicators (KPIs).  The report has 

a particular focus on whether we are improving the network in line with our 2040 

Network Principles (see graphic below) across our transport system, and whether 

we are on track to achieve our Right Mix targets.  
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3. An Evolving National and Local Context 

COVID-19 Continued to Impact Travel Patterns 

3.1 In January 2021 the UK entered its third national lockdown since the outbreak of 

COVID-19 pandemic, with restrictions gradually easing from March and most legal 

limits ending on 19th July. On 8th December, ‘Plan B’ measures - including face 

masks, Covid passes and advice to work from home if possible - were introduced to 

combat the spread of the Omicron variant, further undermining people’s confidence 

to travel and to use public transport.   

3.2 As a result of national lockdowns, other restrictions and concerns about catching 

the virus, people’s travel habits have changed, and this has been felt throughout the 

transport network. Unsurprisingly, there was a significant decline in the overall 

number of trips people made, with large reductions in the number of trips for things 

like shopping, accessing entertainment (including sporting events) and for 

commuting. 

3.3 This has meant a significant reduction in travel by public transport. In 2020 there 

was a huge fall in the number of trips made by Metrolink, bus, and rail. In 2021, 

there were significant signs of recovery, but usage remained well below pre-

pandemic levels and future travel patterns remain uncertain. Throughout 2021, the 

percentage of people worried about catching coronavirus on public transport 

remained reasonably stable, at about 40%. Towards the end of 2021, however, 

there was a notable increase in levels of worry among those who were using public 

transport. Greater Manchester has secured significant grant funding from 

Government to help make up for the loss of income and to deal with increased costs. 
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Note: the chart above has been produced on a weekly basis throughout the 

pandemic to provide valuable trend analysis.  It is collated from a variety of sources 

that include ATCs and ACCs, patronage data provided by operators, footfall data, 

and travel diary survey data. 

A new Mayoral Term and Re-Launch of the Bee Network  

3.4 Since the Mayoral role was created, it has resulted in stronger local governance 

arrangements, securing new transport powers for the Mayor and helping to make 

the case for greater funding and powers for the city-region.  The new mayoral term 

brought a renewed focus on the importance of an integrated and sustainable 

transport system for Greater Manchester; alongside the establishment of a wider 

definition of the “Bee Network”, which aims to provide a fully integrated active travel 

and public transport system joining together cycling, buses, trams and walking by 

2024, with rail incorporated by 2030, to transform how people travel in Greater 

Manchester.  A major public engagement exercise was held across Greater 

Manchester to seek the views of communities and businesses on what they wanted 

from a more integrated transport system.   

3.5 The city-region also secured an allocation of £1.07bn of City Region Sustainable 

Transport Settlement funding (to be spent over five years) which will be used to 

support sustainable travel investment, aligned with our Delivery Plan and with a 

focus on the expansion of “Bee Network” public transport and active travel 

infrastructure and on measures designed to decarbonise our transport fleets. 
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Environment high on the agenda 

3.6 There was a major focus on the Climate Emergency in 2021, with the Department 

for Transport (DfT) publishing its ‘Decarbonising Transport: A better, greener Britain’ 

plan (www.gov.uk/government/publications/transport-decarbonisation-plan) in July, 

alongside the UK hosting the UN climate change COP-26 conference in Glasgow in 

November. Greater Manchester held its fourth Green Summit in October 

(www.gmgreencity.com/gm-green-summit-2021) which involved significant 

discussion on how Greater Manchester can achieve its ambition to be carbon 

neutral by 2038. The debate arising from these events strongly re-emphasised the 

scale of the challenge for the transport sector, given that around a third of total 

greenhouse gas emissions come from transport. They served as a reminder that 

there is an urgent need to make deep cuts to transport carbon emissions, 

particularly over the remainder of this decade.  

3.7 Following public consultation, the Greater Manchester Clean Air Plan was published 

in the summer of 2021, to respond to a legal direction from government to the ten 

local authorities to meet stringent annual legal limits for harmful nitrogen dioxide air 

pollution.  For the latest information on the GM Clean Air Plan visit cleanairgm.com. 

Tackling Inequalities, Levelling Up, Spatial Planning and Bus 

Reform 

3.8 The Places for Everyone spatial plan went through its final consultation stage at the 

end of 2021 and is expected to be submitted to the Planning Inspectorate for 

examination in public in February. The refreshed GM Transport Strategy 2040 and 

Transport Delivery Plan (2021-26) are critical parts of the evidence base 

underpinning the Places for Everyone Plan. All strategically significant infrastructure 

is already included in Delivery Plan and the intention is to include the more refined 

infrastructure needs of the allocation sites in the refreshed LIP documents prior to 

examination.  

3.9 The Greater Manchester Independent Inequalities Commission report (2021): ‘The 

Next Level: Good Lives for All in Greater Manchester’ (www.greatermanchester-

ca.gov.uk/media/4337/gmca_independent-inequalities-commission_v15.pdf) which 

sets out a wealth of evidence on inequalities within Greater Manchester and makes 

several recommendations for tackling these problems. This includes a move 

http://www.gov.uk/government/publications/transport-decarbonisation-plan
http://www.gmgreencity.com/gm-green-summit-2021
http://www.cleanairgm.com/
http://www.greatermanchester-ca.gov.uk/media/4337/gmca_independent-inequalities-commission_v15.pdf
http://www.greatermanchester-ca.gov.uk/media/4337/gmca_independent-inequalities-commission_v15.pdf
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towards universal basic services (including transport) for all and the important role 

of anchor institutions, including TfGM and local authorities, in using their spending, 

investment and soft power to drive social value and deliver good lives for all.  

3.10 In 2021, the decision was taken to run buses in Greater Manchester under a 

franchising system. Under franchising, GMCA will coordinate the bus network and 

contract bus companies to run the services. This will enable GMCA to develop an 

integrated, multimodal public transport network that can meet the demands of both 

passengers and the city-region's economy. 

3.11 The recent publication of the Government’s Levelling Up White Paper may provide 

a national policy framework to progress a number of the issues here. The White 

Paper identified 12 national “missions” for levelling up, including a mission that “By 

2030, local public transport connectivity across the country will be significantly closer 

to the standards of London, with improved services, simpler fares and integrated 

ticketing.” Members will be aware that the gap between the London offer and that 

elsewhere is significant. At this stage, it is not clear how Government will progress 

this mission, as no additional funding has accompanied the White Paper. Officers 

will engage with DfT to better understand this and we will use the Progress Report 

as a mechanism to track progress against the levelling up agenda. 

Government publications on bus and rail 

3.12 The National Bus Strategy – Bus Back Better – was published in summer 2021, and 

as requested by Government in that document, Greater Manchester developed a 

Bus Service Improvement Plan (BSIP). This was published in October 2021 and 

includes our vision for bus, and a plan for implementing that vision as part of the 

Bee Network. At the time the National Bus Strategy was published, we were 

preparing a Local Bus Strategy. Many of the key elements of that draft Local Bus 

Strategy have been incorporated into the BSIP document but the intention is to 

resume work on the development and adoption of a Local Bus Strategy during 2022, 

incorporating many of the key policy positions set out in the GM BSIP.  

3.13 The Integrated Rail Plan (IRP) was published in November 2021 

(www.gov.uk/government/publications/integrated-rail-plan-for-the-north-and-the-

midlands).  The Plan confirms the delivery of HS2 Phase 2b, from Crewe to 

Manchester (the ‘Western Leg’), with new high-speed stations at Piccadilly and 

(subject to local or third-party funding) Manchester Airport. It includes the Golborne 

http://www.gov.uk/government/publications/integrated-rail-plan-for-the-north-and-the-midlands
http://www.gov.uk/government/publications/integrated-rail-plan-for-the-north-and-the-midlands


   
 

13 

Link - the infrastructure which would enable HS2 services to carry on to Wigan via 

the West Coast Mainline and provide important connectivity and economic growth 

to Wigan and surrounding communities – but states that a final decision on this will 

be taken following the Union Connectivity Review. 

3.14 The IRP re-defines what had been previously understood to be Northern 

Powerhouse Rail. Rather than a new, segregated, line between Manchester and 

Leeds with a stop in Bradford city centre (of particular importance to Manchester 

Airport) the IRP will instead see: a) a new railway line from Warrington to 

Manchester, connecting into the HS2 line near Manchester Airport; b) a new link 

from Manchester to Marsden, which then flows into; c) an upgraded version of the 

existing Transpennine Route Upgrade to create an improved connection from 

Manchester to Leeds via Huddersfield and onwards to York. 

3.15 A report outlining the implications of the IRP to GM was provided to the committee 

in December 2021 - Transport Part A Report Template (greatermanchester-

ca.gov.uk) 

GM sets out plans for the City Centre, EV charging, streets and 

improving buses 

3.16 To support our overarching LTP documents (the 2040 Strategy, the Delivery Plan 

and the LIPs) we have identified a range of sub-strategies which are needed to set 

out more detailed policies, principles and guidance on how we intend to deliver the 

2040 ambitions. These sub-strategy documents are important to ensure we focus 

our finite resources on ‘doing the right things’ - to achieve our 2040 vision - and that 

we are ‘doing things right’ in terms of delivering against consistently high standards 

to maximise the impact of our transport interventions.  We published four significant 

new strategy documents in 2021, in addition to the refreshed 2040 Transport 

Strategy and Delivery Plan.   

City Centre Transport Strategy to 2040 – published in March 2021 

3.17 Following extensive consultation, a final version of the City Centre Transport 

Strategy was published by Manchester City Council, Salford City Council and TfGM 

in March 2021. The Strategy includes an action plan for infrastructure investment in 

the Regional Centre, and its central aim is for 90% of morning peak trips into the 

city centre to be made on foot, by cycle or public transport by 2040.  

https://democracy.greatermanchester-ca.gov.uk/documents/s18038/07%20GMTC%2020211210%20Integrated%20Rail%20Plan%20for%20the%20North%20and%20the%20Midlands.pdf
https://democracy.greatermanchester-ca.gov.uk/documents/s18038/07%20GMTC%2020211210%20Integrated%20Rail%20Plan%20for%20the%20North%20and%20the%20Midlands.pdf
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Electric Vehicle (EV) Charging Infrastructure Strategy – published in June 

2021 

3.18 The Electric Vehicle (EV) Charging Infrastructure Strategy was published in June 

and sets out a plan for the expansion of the EVCI network, focused on supporting 

the delivery of GM’s Clean Air and carbon targets by accelerating the transition to 

EVs for the most polluting vehicles and priority user groups. It also highlights the 

types of infrastructure and charging locations supported by TfGM and the Greater 

Manchester local highway authorities. Work is now underway to develop a detailed 

plan for delivery in support of the strategy, which will determine the respective roles 

of the local public sector and commercial parties in delivering at scale a viable EVCI 

network for Greater Manchester.  

Streets for All Strategy – published in September 2021  

3.19 Our new ‘Streets for All’ strategy provides an overarching framework for everything 

we do on streets in GM. It is a holistic approach to the delivery of street infrastructure 

that sets out clearer priorities for different street types and for different users, to 

better balance their role in moving vehicles, with the needs of local communities and 

businesses. Streets for All places a strong emphasis on reducing traffic and road 

danger and on improving the environment for pedestrians, cyclists and public 

transport users. The Strategy was published in autumn 2021, and will help us to 

tackle a range of environmental, health and social challenges, many of which have 

been highlighted and exacerbated by the COVID-19 pandemic. Early engagement 

with local communities is a key part of the Streets for All vision and approach.  

Bus Service Improvement Plan – published in October 2021 

3.20 In response to the requirements of the National Bus Strategy, Greater Manchester 

published a Bus Service Improvement Plan (BSIP) in October 2021. It includes our 

vision for bus, and a plan for implementing that vision as part of the Bee Network. 

At the time the National Bus Strategy was published, we were preparing a Local Bus 

Strategy. Many of the key elements of that draft Local Bus Strategy have been 

incorporated into the BSIP document but is it intended to resume work on the Local 

Bus Strategy and to finalise it for adoption in 2022.  
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4. Progress on Delivery 

4.1 For each of our themed priority areas, the following sections provide: 

 a summary of key delivery and development priorities; 

 an update on delivered and committed schemes;  

4.2 As part of this update, refreshed versions of Map 1 and 4 (from Our Transport 

Delivery Plan 2021-26), are provided in Appendix 2.  These maps provide an 

updated representation of GM’s committed transport interventions. Appendix 3 

includes a table of the committed interventions which includes a summary progress 

update for each scheme.  

4.3 Maps 2 and 3 (in Our Transport Delivery Plan 2021-26) present unfunded priorities 

(for the next five years) and longer-term development priorities. The current versions 

of these maps are in Our Transport Delivery Plan 2021-26 adopted in January 2021.  

Our Bus 

4.4 Before the COVID-19 pandemic, bus accounted for 75% of public transport trips in 

GM. During the pandemic, buses continued to play a key role in moving people and, 

in mid-October 2021, they were carrying approximately 75% - 80% of pre-COVID 

19 passenger numbers. This demonstrates the importance of bus services to 

communities within the city region, especially when it comes to reaching areas that 

other public transport modes are unable to serve.   

4.5 We are continuing to develop an ambitious investment programme to ensure that 

buses play their full role in delivering a more integrated and sustainable transport 

network. This includes: 

 Developing detailed proposals for a 70-mile network of Quality Bus Transit 

(QBT) corridors across GM and a programme of Bus Corridor Upgrades on radial 

corridors.  

 Developing detailed proposals for bus rapid transit services that build on the 

success of the Leigh Guided Busway.  
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 Measures to tackle pinch points on the bus network to improve the reliability of 

journeys.  

4.6 In addition to infrastructure proposals, we are improving ticketing and developing 

cleaner, improved bus services to serve new housing and employment sites. 

Committed Schemes 

4.7 Our in progress committed bus schemes are presented on Map 1 and include: 

 Salford-Bolton Network Improvements 

 Bus stop enhancement programme 

 City Centre North West: Deansgate New Bailey Chapel Street area 

Update on schemes delivered or in delivery in the last 12 months 

4.8 We have delivered the following: 

4.9 Salford-Bolton Network Improvements. Most of the Bolton programme has been 

delivered, with 2 schemes (St Peters Way and Newport Street Interchange) 

completed in October and November 2021 respectively. The final Bolton scheme 

(Bradshawgate) has been approved and is due to be completed by autumn 2022. 

Five Salford schemes have been completed, most recently those in Pendleton and 

Swinton. Works to improve the A666 and Belvedere Road/Frederick Road junction 

are due to be completed by summer 2022. The Walkden P&R scheme is due to start 

on site in early 2022 and the final Salford scheme (junction improvements on the 

A580) is also due to start on site in 2022, subject to detailed design proposals.  

4.10 Bus stop enhancements: 85% of our programme has been completed, with works 

completed in 7 out of 10 GM districts. Works are currently on site in Bolton, with 

Wigan and Trafford due to start their delivery programme in early 2022. When fully 

complete, the Bus Stop Accessibility programme will have delivered over 400 

upgraded bus stops across GM.  

4.11 In the City Centre North West Deansgate/New Bailey/Chapel Street area, a 

phased programme of bus interventions is ongoing.  

4.12 Where possible, we continue to operate school transport services and socially 

necessary bus services using Zero Tailpipe Emission Capable (ZetC) vehicles. 
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4.13 We are continuing to maintain budget support for general services and in some parts 

of Greater Manchester, we are committed to providing Euro VI vehicles by May 

2022. Plans for electric buses have been included as part of TfGM’s BSIP and 

CRSTS submission and an extensive retrofit programme is in place.  

Our Metrolink 

4.14 Greater Manchester has invested heavily in its rapid transit network in recent years, 

including in the Metrolink network’s further expansion in the form of the completion 

of the new £350m Trafford Park Line in early 2020. Following a decade of expansion 

and associated patronage growth, the Metrolink operation is now focused on 

improving efficiency, reliability, capacity and the customer experience in the existing 

network.  

4.15 Further future Metrolink extensions are currently being explored, including an 

extension of the Airport line to Terminal 2 and Airport City development at 

Manchester Airport, as the first phase of completing the Western Leg of the Airport 

Line.  

4.16 Our in progress committed Metrolink schemes are presented on Map 1 and include: 

 Metrolink Capacity Improvement Programme (MCIP) 

 Park and Ride upgrades at Radcliffe and Whitefield 

 Metrolink service and ticketing enhancements 

Update on schemes delivered or in delivery in the last 12 months.  

4.17 We are delivering the following: 

4.18 The Metrolink Capacity Improvement Programme (MCIP) which will provide 

additional tram capacity through the procurement of up to 27 additional trams and 

associated supporting infrastructure. This includes:  

4.19 Light Rail Vehicles: manufacturing and delivery of new trams, with the first tram 

delivered in November 2020. To date, 14 trams have been delivered and are 

available for operational service. The subsequent 13 trams will be delivered in 2-4-

week intervals over the next 10 months with the last tram expected to arrive in 

October 2022. 
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4.20 Depot Infrastructure Expansion: The Queens Road Depot construction works are 

planned to commence in early 2022 and forecast to be completed in 2023. 

4.21 Power Upgrades: Power infrastructure upgrades will enable the operation of the 

new trams while maintaining the existing resilience level of the Metrolink system. A 

power modelling exercise has been undertaken to determine the additional power 

distribution requirements for the 27 additional trams. This includes the delivery of 

three new substations at Collyhurst, Hagside and Heaton Park. In addition, 

upgrades are planned to deliver a dedicated power supply, further improving 

network resilience, and a package of ancillary works at Radcliffe and Timperley. 

Construction works are planned to commence in early 2022 and forecast to be 

completed in early 2023. 

4.22 Park and Ride Expansion: Park and Ride (P&R) enhancements, including sites at 

Radcliffe and Whitefield, which now have all required permissions and consents 

obtained. The sites will provide up to 111 and 123 additional park and ride spaces 

respectively. The expansions to Whitefield and Radcliffe P&R facilities are planned 

to be completed in 2022 and 2023 respectively.  

4.23 Metrolink Renewals Programme: The COVID pandemic has created revenue and 

funding challenges for Metrolink. The asset renewals programme has therefore 

been rationalised so that only safety or performance critical items have been 

prioritised. The Metrolink Renewals Programme (MREP) has been allocated £20m 

of available capital contingency funding to deliver safety and performance critical 

projects up to April 2022. In 2021 these were predominantly track renewals and the 

renewal of the Metrolink Communication Network (MCN). 

Our Rail 

4.24 Over the past 12 months, working with rail industry partners, we have progressed 

several key priorities for GM and continue to develop long-term, large-scale projects 

that will improve the reliability, capacity and customer experience of rail travel. We 

are involved in conducting studies to understand where improvements are needed 

on our rail network as well as working alongside Network Rail and train operators to 

improve performance and reliability. These include routes in GM, but also how we 

can have better connections with neighbouring counties and across the North.  
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4.25 Our in progress committed rail schemes are presented on Map 1 and include: 

 Salford Central station upgrade 

 Access for All schemes at Walkden, Daisy Hill and Irlam stations 

 Central Manchester / Castlefield rail corridor improvements 

 Key rail route upgrades (see below summary) 

 Station upgrade at Mills Hill 

4.26 The programme of rail improvements on key rail corridors includes 

 Central Manchester Rail Network (including Castlefield corridor) enhancements 

– now under the banner of Manchester Recovery Task Force.  

 Manchester Victoria-Stalybridge and Wigan-Bolton electrification 

 Stockport area rail infrastructure improvements  

 Manchester to Liverpool via Warrington (CLC) line  

 Trans-Pennine Route Upgrade to Leeds 

 Hope Valley Line including passing facilities  

 Train lengthening and introduction of new rolling stock 

Rail Stations 

4.27 Golborne New Station: in November 2021 work was commissioned to carry out 

the Outline Business Case and associated GRIP ¾ deliverables to develop 

proposals for a new station within Golborne town centre. Train modelling works are 

expected to be completed in February 2022, with the overall OBC completed by 

August 2022. 

4.28 Strategic Outline Business Case Plus work is currently underway for potential 

stations at Kenyon Junction (Warrington), Slattocks (Rochdale), Gamesley 

Derbyshire), Stanley Green (Stockport) and Little Hulton (Salford).  
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4.29 Over the past 12 months GM officers – including rail industry partners such as 

Network Rail, Northern and Transpennine Express – have been working to deliver 

the Access for All (AfA) programme which runs parallel to Network Rails Control 

Period 6 programme between 2019-2024. The AfA programme is split into two main 

programmes:  

 AfA Main Programme: all funding agreements for Main Programme (Daisy Hill 

and Irlam) are now in place and designers were appointed in August. They have 

been closing out GRIP 3 on Daisy Hill and Irlam, which is now complete. The 

award of contract for the detailed design and build is planned for October 2022. 

 Mid-Tier: minor interventions design completed, and programme submitted for 

works to complete by summer 2022. A design and build contractor has been 

appointed for completion of the ramp at Bredbury with works scheduled to 

complete in spring 2023. 
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Our Streets 

4.30 Transforming Greater Manchester’s streets is essential if we are to achieve our 

Right Mix targets and the 2040 Transport Strategy network principles. By applying 

our ‘Streets for All’ framework on our streets, we will deliver changes across all types 

of streets in GM, including neighbourhood streets, high streets, connector roads and 

strategic roads and motorways. The ambition is to enable more people to walk, cycle 

and use public transport, and improve reliability for buses and freight vehicles on 

the KRN serving our towns and Regional Centre. 

 

4.31 Our in progress committed streets schemes are presented on Map 1 and 

summarised below for each of the GM street types: 

Destination Places 

4.32 Key investment priorities for Destination Places in GM include city centre streets 

and squares including the redevelopment of Albert Square, formalising the 

temporary arrangement that has removed traffic along Deansgate to make it a more 

attractive street for people on foot, and new and enhanced city centre cycle routes, 

including the Northern Quarter Cycle Route and Chapel Street. 

Active Neighbourhoods  

4.33 In the last year, we have made significant progress in developing several Mayor’s 

Challenge Fund, Bee Network and Active Neighbourhood schemes across all ten 
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GM local authorities, undertaking public consultations, stakeholder engagement, 

design work and business case development. A small number of schemes have 

been progressed to the delivery stage, or have been completed, however it is 

envisaged that many more schemes will move into the delivery stage in the next 

year. Completed schemes include King Street and Union Street West foot/cycle 

bridge refurbishments in Oldham, the Beswick Filtered Neighbourhood scheme in 

Manchester and Tameside Active Neighbourhoods Phase 1. 

High Streets 

4.34 In the last year, significant town centre packages of works have been completed as 

part of the Stockport Town Centre Access Plan and Accessible Oldham Connectivity 

Package (Phase 1). It is envisaged that further works will be undertaken in Stockport 

during 2022 and further works are already underway in Oldham.  Several MCF town 

centre schemes have been progressed through public consultation, stakeholder 

engagement and business case development and many are expected to start on 

site in 2022/23. These include: Bolton Town Centre Phase 1 (East), Radcliffe 

Central, Oldham Town Centre Improvements, Royton Town Centre Connection, 

Crown Point (Denton), Ashton South and Ashton Streetscape Scheme. 

Connector Roads 

4.35 In the last 12 months, several connector road and junction improvement schemes 

have been completed. 

4.36 The Trafford Road junction improvements are being delivered, with stage 1 works 

completed and full delivery expected in 2022. Business case and development work 

for has also been progressed for the Carrington Relief Road. 

Motorways and Strategic Roads 

4.37 During the last year, National Highways have begun to roll out their Smart Motorway 

upgrades across GM on the M56 (J6-8) and the M6 (J21A-26). These schemes are 

now at various stages of delivery and are expected to be completed in 2022/23. 

Further development work has also been undertaken for the M62 (J20-25) Smart 

Motorway scheme, which is expected to start on site in 2023. National Highways 

are pausing the all lane running (ALR) element of this scheme until five years of 

safety and economic data is available for those sections introduced before 2020.  
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4.38 A Development Consent Order has been submitted for the Mottram Moor and 

A57(T) to A57 Link Roads scheme and local consultation has been undertaken with 

current timescales estimating this scheme to start construction in 2023. National 

Highways are also drawing up a Development Consent Order and undertaking 

consultation for the Simister Island Improvement scheme with a view to submitting 

the DCO later in 2022.  

Active Travel Update 

4.39 Through Mayor’s Challenge Fund submissions, GM has established a pipeline of 

active travel schemes aimed at delivering the first parts of the active travel Bee 

Network. The first MCF scheme was granted Full Approval in April 2019, which 

marked the beginning of a continued approval and delivery cycle. 35 MCF works 

packages have now secured full funding approval, with an associated total full 

approval commitment of circa £70.1 million of MCF funding. 11 schemes have been 

completed to date, and a further 20 schemes are currently in construction across 6 

GM Local Authority areas. These include several major schemes including Trafford 

Road in Salford, and the Chorlton Cycleway in Manchester through which the 

Country’s first Cycle Optimised Protected Signal (CYCLOPS) junctions have been 

completed. Through CYCLOPS, TfGM and districts have found a way to implement 

fully protected Dutch-style junctions in the UK regulatory environment for the first 

time. At least 30 other CYCLOPS junctions are currently in development across GM. 

4.40 At the end of 2021, the new GM Cycle Hire scheme commenced. The scheme, 

which will roll out in stages, will see 1,500 bikes – including e-bikes, available to the 

public by summer 2022 in parts of Manchester, Salford and Trafford. Initial usage 

levels of the first phase of bikes has been strong. 

4.41 The Active Fund (ATF) has since been updated to suit our new way of living in the 

post-lockdown world, building on the original Emergency Active Travel Fund 

(EATF). Although some of the temporary EATF measures have been removed, the 

need to encourage further delivery of these schemes remains. They were vital in 

providing opportunities to exercise in the lockdown periods, but the opportunities to 

create modal shift, improve air quality and encourage healthier habits now and in 

the future, highlight the need for active travel infrastructure within GM, in addition to 

supporting COVID-19 recovery. Transport for Greater Manchester continues to work 
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with district authorities and the Department for Transport to secure funding from 

further rounds of ATF. 

Freight and Logistics 

4.42 Changes in consumer behaviour and the rise of omni-channel retailing has a 

significant impact on the movement of goods. Balancing the needs of freight and 

passenger demand on our transport network is increasingly important as freight 

continues to grow. We need to maximise the benefit to the economy while also 

managing the negative impacts on our local road networks and communities. 

Enabling freight deliveries to be made more efficiently in urban areas could help us 

achieve major air quality benefits. To help us achieve all of this, work has progressed 

on developing two freight accreditation schemes, the Construction Logistics and 

Community Safety (CLOCS) and the Fleet Operator Recognition Scheme (FORS). 

Managing Our Streets 

4.43 In the last 12 months, the GM 24/7 Control Centre has been expanded to facilitate 

additional network monitoring and management activities, and a suite of additional 

network management tools (to support early and proactive network interventions) 

has been developed. There has also been a continued roll out of smart signalling 

technology at traffic signals and work to explore new technology and traffic control 

systems, making better use of data and connectivity to improve network efficiency, 

particularly focussing on traffic signal optimisation providing priority benefits to 

active travel and bus along with vulnerable road users and  the improvement of 

pedestrian flow and progression at junctions.  

4.44 A review of all non-essential roadworks to explore ways of working to minimise 

disruption has developed a standard approach throughout the city region to ensure 

all works durations are challenged consistently. 

4.45 The enhanced roadworks permit scheme – for greater coordination and control to 

limit disruption – has developed a ‘Roadworks Charter’ for all utility companies to 

sign up to. Wider scrutiny has been undertaken of all major works that impact on the 

KRN and improved permit compliance has allowed enhanced co-ordination of road 

works. 
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Maintenance 

4.46 A number of key maintenance programmes have been progressed including: 

 Committed long-term highway maintenance for KRN assets programme, which is 

on track for completion by March 2022. 

 KRN maintenance along the A635 Ashton Old Road and A5145 Barlow Moor 

Road:  Ashton Old Road works are completed, Barlow Moor Road (Princess Rd 

to Palatine Rd) section is completed, the Princess Rd to Wilbraham Rd section 

will be completed by March 2022. 

 Drainage remediation work along Wigan’s section of GM’s KRN: Highway 

drainage repairs are 50% complete. Highway culvert repairs are complete and 

highway drainage sensors went ‘live’ in January 2022.  

 Oldham Way KRN Structures Refurbishment: Waterloo Street and Wellington 

Street Bridge works, structural investigations and assessment reports have been 

completed and detailed design is underway. Construction is being started in 2022 

with completion expected in 2023.  

Our Integrated Network 

4.47 An integrated transport network is required to enable residents and visitors to move 

seamlessly between services and modes of transport on a single, high quality, easy 

to use network, maximising choice and supporting less car dependent lifestyles.  

Update on schemes delivered or in delivery in the last 12 months 

4.48 Through the Travel Safe Partnership and Safer Roads GM partnership, several 

safety and security programmes and awareness campaigns have been 

implemented. GM has secured funding from government to launch schemes aimed 

at improving safety throughout the city region. Interventions include campaigns 

promoting reporting mechanisms for incidents in GM. Oldham Council has installed 

more CCTV cameras around town centre tram stops. Work has also commenced 

on the development of a Road Danger Reduction Action Plan. 

4.49 Early expansion of the electric vehicle charging point network has seen the 

introduction of several new rapid charge points across GM. Funding has been 

approved for the retrofitting of 882 buses to comply with more stringent emissions 
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standards and the replacement of 13 buses. Campaigns, both TfGM and partner 

led, have highlighted the impact of poor air quality and the need to improve it across 

the city region. These have been wide ranging from promoting vehicle upgrades 

(aligned to the GM Clean Air Plan) and have included promotion of electric vehicles, 

particularly for the taxi sector given the roll-out of dedicated infrastructure. 

4.50 We have continued to work on a series of collaborative projects with other cites to 

ensure GM remains at the forefront of transport innovation, including the eHubs 

project which has seen e-Cargo Bike and EV car club schemes launched in parts of 

Manchester and Bury. E-scooter rental trials are ongoing in Salford and Rochdale. 

4.51 Several integrated travel information service projects have been piloted including an 

Educational Hub for all secondary schools giving real time travel information. Further 

travel information and behaviour change programmes have been developed with an 

emphasis on addressing travel disruption caused by the COVID-19 pandemic. 

4.52 Development work on Stockport Interchange has been progressed to prepare the 

site for construction. 

5. Measuring Success 

5.1 The 2040 Transport Strategy sets out our goals and desired outcomes. To maintain 

focus, we need to monitor our progress towards achieving these outcomes. We 

have developed a set of key performance indicators (KPIs) that give a view both of 

how the network is performing (supply-side indicators) and what customer’s think of 

that network (demand-side indicators).  

5.2 During 2020 and 2021, our ability to measure our progress has been severely 

disrupted by the pandemic. This is especially true for our customer perception 

indicators, which are mainly measured through face-to-face surveys. We have either 

had to postpone data collection or change the data collection methodology. This 

unfortunately means we are not able to provide monitoring data for some of our KPIs 

but we hope to resolve this during 2022 as we re-establish our research 

programmes.  
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The Right Mix Vision  

5.3 Our 2040 strategy sets out a “Right 

Mix” target for 50% of all journeys in 

Greater Manchester to be made by 

public transport or active travel by 

2040, to support our vision for a 

greener, fairer and more 

prosperous city-region.  This would 

mean reducing car trips from over 

60% in 2017 to no more than 50% 

of trips per day by 2040. These 

targets are based on achieving zero 

net growth in motor vehicle traffic in 

Greater Manchester over the period 

to 2040.  

5.4 Our findings for 2021 provide a mixed picture in terms of progress towards our Right 

Mix targets. Unsurprisingly, given the range of restrictions in place during the 

2020/2021 period in which data was collected, the number of trips made by Greater 

Manchester residents decreased by about a third, when compared to the latest pre-

COVID position. On average trips were also shorter, with the average trip length 

decreasing from 6.2km to 5.3km for the 2020 / 2021 period.  It should be noted that 

the tightening and loosening of restrictions during the 2020/2021 survey period 

dictate that trip volume estimates should not be considered to represent a ‘typical 

day’ in the way that would have been pre-COVID. 
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5.5 In terms of the right mix targets, encouragingly, the mode share of active travel has 

increased to 36% of all trips (from 31%), but public transport has decreased to 6% 

of all trips (from 10%).  Travel by car appears to have reduced by c.1% as a 

proportion of overall trips, but this is clearly a very fluid situation. Re-building 

confidence in public transport will be a major focus of our work programme during 

2022 as this is such an important component of our overall GM ambitions for a 

greener, fairer and more prosperous city region, and we will continue to put 

significant effort into enabling more active travel, particularly for local trips. 

5.6 We will continue to monitor the situation to assess the extent to which the travel 

patterns of 2020/21 are just a short-term response to the conditions of the pandemic, 

or whether we believe more significant long-term changes have taken root.  

Adaptive Planning for an uncertain future  

5.7 We recognise that the world around us is likely to change significantly over the 

period up to 2040, in ways that we cannot always predict. For example, the spread 

of COVID-19 throughout 2020 and 2021 has had a profound impact on people’s 

lives and wellbeing in a way that would have been difficult to imagine previously. 

While it is rare for an external event to have such a huge impact on people’s 

everyday lives and travel behaviours the potential always exists for our plans to be 

knocked ‘off course’ by external events.  

5.8 That is one of the reasons Greater Manchester has adopted an adaptive, vision-led 

approach to transport planning. This means that the proposed pathway to achieving 
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our ‘Right Mix’ transport vision will be continually monitored, and adjusted if needed, 

to achieve our goals.  

5.9 Changes in the way we achieve the Right Mix – necessitated by external events 

such as COVID-19, but also factors such as population growth – will lead to changes 

to the type of interventions set out in Greater Manchester’s transport plans. This is 

one of the reasons we update our Greater Manchester Transport Strategy 2040 

suite of documents on a regular basis. 

5.10 We are currently reviewing elements of our Right Mix framework as summarised 

below: 

i. The development of a new set of right mix targets for town centres. 

ii. A review of the potential long-term impact of COVID-19 on our ability to meet 

our Right Mix targets, in particular understanding the risks associated with 

changing travel trends through recovery from the pandemic.  

iii. Analysis to understand the relationship between our Right Mix targets and 

pathways and GM’s carbon reduction commitments.  

5.11 We will publish more on this work in 2022 and have also highlighted some of the 

broad issues in relation to decarbonising transport below.   

 

Network Principle KPIs 

5.12 Despite the disruption caused by the pandemic, three key surveys have gone ahead 

during 2020 and 2021 (in addition to the travel diary surveys):  

 The Neighbourhood Survey (2020), which has given us baseline figures for 

several customer response KPIs in relation to neighbourhood trips.   

 The Multi-Modal Network Principles Survey (2021). 

 The National Highways & Transportation Survey (2020), which have allowed us 

to track the progress of several network principles KPIs.    

5.13 A table with the updated figures for the KPIs can be found in Appendix 1. Many of 

the KPIs have not altered significantly from the baseline, and in many cases 
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changes are only slight as you would expect given the long-term nature of our 

desired outcomes.  We review KPI performance for each network principle below: 

Integration 

5.14 The KPI monitoring shows a mixed picture in terms of network integration.  From a 

customer perceptions perspective, more people feel they have real choice in how 

they travel (up from 52% in 2018 to 62% in 2021) and ease of interchange between 

public transport modes has improved (with trams still outperforming bus and train 

for ease of interchanging between services).   

5.15 However, there has been a decline in the percentage of people who say it is easy 

to use different forms of transport in one journey on Greater Manchester (76% said 

it was easy in 2021, down from 80% in 2018). There has also been a decline in the 

percentage of people who agree that the way fares are set up to allows travel by 

any public transport and any operator in Greater Manchester (53% agree in 2021, 

down from 59% in 2019). Satisfaction with travel information has also declined 

slightly.   

5.16 From an operational perspective, the proportion of people who have access to a 

good level of public transport services reduced by 6.5% between February 2020 

and September 2021, primarily as a result of the contraction in the bus network over 

that period.   

Reliable 

5.17 While there has been a decline in the percentage of people say that their journey 

times in Greater Manchester are always or often predictable (53% in 2021, down 

from 57% in 2018), there has been an increase in people’s satisfaction with 

punctuality of buses and trains (albeit from a very low level of satisfaction) and a 

very slight reduction in satisfaction with tram reliability (from a very high level of 

satisfaction).  Similarly, people are more satisfied with the reliability of car travel.  

There has been a reduction in the proportion of people who are always or often 

stressed when travelling in GM.  From a network performance perspective, both 

public transport punctuality and highway journey time reliability have improved over 

the period since 2019.  Again, it is difficult to draw too many firm conclusions from 

these KPIs due to the impact of covid on travel patterns and network performance.  

We will need to keep these indicators under careful review.   
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Inclusive 

5.18 In terms of ease of access to the network there has been some minor improvements 

to how easy people (including those with a disability) find it to travel to different 

destinations by any form of transport.  However, those without a car saw a very 

slight decline in satisfaction with this indicator.  In terms of affordability, there has 

been a decline in the percentage of people who agree that they can afford to travel 

by public transport as much as they want (62% agree in 2021, down 65% in 2019).   

5.19 Relative to RPI, the relative cost of travelling by car has decreased by 12% between 

2001 and 2021, while the cost of travelling by train has increased by 21% over the 

same period. Although the relative cost of Metrolink travel has decreased by 6%, it 

is at a slower rate than the decline in the cost of travelling by car. Unfortunately, due 

to data issues resulting from the pandemic, we are currently unable to provide a 

figure for bus travel. However, up to 2019 there had been a 15% increase in the 

relative cost of bus travel.    

Safe and Secure 

5.20 In 2020, the number of incidents of people being killed or serious injured on Greater 

Manchester’s roads decreased by 32 percent from 2018 levels.  However, our 

personal security KPIs have seen the most significant reductions in satisfaction. 

There has been a decline in the percentage of people who are satisfied with their 

personal security: whilst waiting for and travelling on public transport, when walking 

and cycling and when travelling by car and in car parks.  People’s satisfaction with 

personal security tends to be significantly lower at night – particularly when waiting 

for public transport and when walking.    

5.21 The performance of the supply KPI for crime and anti-social behaviour on the public 

transport network is at odds with the performance of the corresponding customer 

perception KPIs, as it shows a 30-percentage point decrease between 2019 and 

2020. This difference may, in part, be explained by decreased patronage across the 

network; when we take account of the number of passenger journeys there has been 

an increase in crime and ASB on the network; the incident rate per million passenger 

journeys increased from 26 in December 2019 to 34 in December 2020. 
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Well-Maintained 

5.22 There has been a decline in the percentage of people who were satisfied with the 

condition of pavements (50% in 2020, 53% in 2019) and the condition of cycle routes 

(50% in 2020, 53% in 2019). There has also been a decline in the percentage of 

people who say they are satisfied with the condition of the waiting environment for 

tram (73% in 2021, 82 in 2018) and train (64% in 2021, 79% in 2018). 

5.23 The percentage of the key route network (classed as some of the most important 

roads in GM) where maintenance should be considered has reduced from 25.6% in 

2018/19 to 22.5% in 2020/21.  So, there may be a lag in terms of these 

improvements to highways maintenance being reflected in people’s perceptions or 

there may be a need to better publicise the work that is being done to maintain the 

highway network.  There is also a need for cross-GM activity to determine what can 

be done to improve people’s perceptions of pavement and cycle route condition.  

Tackling pavement parking, for example, would be beneficial for maintaining good 

pavement condition.  

Healthy 

5.24 We have seen a 12% increase (from 31% in 2018 to 43% in 2021) in the proportion 

of people who agreed or strongly agreed that Greater Manchester transport network 

encourages you to walk or cycle as part of your trips, which we hope reflects the 

ongoing investment in active travel measures across the conurbation.   

Environmentally Responsible  

5.25 There has been a significant increase in the proportion of people that agree or 

strongly agree that Greater Manchester’s transport network encourages people to 

travel in an environmentally responsible way (an increase of 13% from 43% in 2018 

to 56% in 2021).  This demonstrates that the ongoing public engagement on the 

Bee Network and the roll out of new sustainable transport infrastructure and services 

is having an impact on people’s perceptions of the network.  However, there is 

clearly much more to do this in this area.   

5.26 In terms of carbon emissions, there is a significant lag in the data we receive from 

central government on carbon emissions for transport, so the latest data we have is 

from 2019 and does not reflect the impacts of the pandemic.  However, between 

2017 and 2019, we saw just a 0.02% decrease in annual transport carbon emissions 
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(excluding aviation, shipping and military), which are primarily from road transport.  

This is against a wider GM target to reduce carbon emissions by c.15% each year.  

Clearly, transport needs to start playing a much bigger role in meeting GM’s carbon 

emissions.  This is discussed further in the next section.      

5.27 These KPIs are all being carefully reviewed by relevant TfGM and local authority 

officers to discuss and agree ongoing priorities for improving performance in future 

years.  We will provide a more comprehensive update in the summer.    

6. Emerging Priorities for 2022 

Bee Network Delivery 

6.1 The next 12 months will be crucial in terms of developing and delivering the next 

crucial components of our Bee Network vision, through our ambitious transport 

infrastructure programme which is currently being agreed with Government via our 

£1.07bn City Regional Sustainable Transport Settlement.  Our transport capital 

programme is large and complex and will need to be carefully co-ordinated and 

monitored across TfGM and the ten local authorities, in close partnership with 

National Highways and Network Rail and other key stakeholders.  It will need careful 

engagement with local communities and transport users to ensure that schemes 

meet local needs and deliver their intended outcomes.  Some difficult decisions will 

also be required to ensure we deliver the right quality and scale of infrastructure to 

enable more people to travel on foot, by bike and by public transport.  

6.2 Alongside this major capital infrastructure programme, there will be significant 

ongoing planning and delivery to prepare for bus franchising, to enable buses to 

play their full part in an integrated and sustainable London-style transport system.   

Work will be required across all aspects of the bus offer, including: service planning, 

fleet enhancements, passenger facilities and bus priority, network management, 

fares and ticketing, and customer information.  Ongoing dialogue with government 

will be critical to ensure that we receive sufficient funding to support the recovery 

and ongoing transformation of our bus, Metrolink and rail services in GM.  We also 

expect to see shared transport playing a bigger role, with the development of 

mobility hubs at key locations and ongoing development of our ambitions for cycle 

hire, car clubs and e-scooter rental schemes.  All of which is to provide people with 
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an attractive, inclusive and sustainable alternative to using privately owned vehicles. 

Work will also continue to create a safer environment on our streets, and GM intends 

to publish and implement a road danger reduction action plan in 2022. Finally, there 

will be significant work in 2022 to influence the design and delivery of HS2 proposals 

to ensure that the benefits of this national investment are maximised for Greater 

Manchester and are well integrated into the wider Bee Network.   

Building Back Better from the Pandemic and Levelling Up 

6.3 2022 brings ongoing uncertainty around the short and long-term impact of the 

pandemic on people’s day to day activities and travel patterns.  Transport will play 

a critical role in supporting Greater Manchester’s recovery from the pandemic, and 

significant focus will be placed on re-building people’s confidence in using public 

transport (including improving perceptions of personal security and the risks of 

transmission of Covid when travelling).  It will also be important to maintain 

momentum around the growth in walking and cycling that we’ve seen during the 

pandemic by continuing to transform our active travel provision as part of the wider 

Bee Network offer.   

6.4 The Levelling Up White Paper reinforces the approach taken in Greater Manchester 

to promote the Bee Network as an inclusive and integrated transport system to 

enable people to access vital employment, education, health and leisure 

opportunities. We will review our performance and progress management systems 

to ensure that Members can be advised on the extent to which improvements have 

enabled us to close the gap between the London travel offer and that available here, 

as per the Government’s stated mission. This will support future case-making for 

further policy and funding reforms to Government on behalf of GMCA and the 

Transport Committee. Work will continue in 2022 to ensure that GM’s transport 

network meets the diverse needs of all communities and is designed and priced in 

a way that helps to tackle our deep inequalities.  Alongside this there will be 

significant emphasis on ensuring that new developments coming forward through 

‘Places for Everyone’ are supported by the right transport infrastructure and services 

and enable sustainable travel behaviour.   
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Decarbonising Transport in GM 

6.5 Following on from the publication of DfT’s Transport Decarbonisation Plan, COP26 

and the GM Green Summit in the autumn, it is crucial that GM makes further 

progress on tackling carbon emissions from transport, alongside plans to clean up 

the air we breathe.    

6.6 Transport related carbon emissions represent the largest proportion of Greater 

Manchester’s total emissions, at around a third. Petrol and diesel fuelled cars, LGVs 

and HGVs are the source of over 90% of the entire transport sector’s emissions, 

and whilst over time other sectors have seen declines in emissions, transport and, 

specifically, highways emissions remain stubbornly high. To achieve Greater 

Manchester’s ambition of carbon neutrality by 2038, emissions from the transport 

sector, particularly those deriving from petrol and diesel fuelled vehicles will need to 

reduce significantly and swiftly.   

6.7 Delivering our Bee Network ambitions and achieving our right mix target will make 

an extremely important contribution to our carbon reduction ambitions, but, on their 

own, will not be sufficient to meet GM’s carbon commitments.  To meet the scale 

and pace of reductions required, UK city regions like GM need to be part of a much 

more co-ordinated national approach to reduce the need to travel, shift travel onto 

more sustainable modes of transport, and to rapidly decarbonise vehicle fleets.    

6.8 The sorts of interventions that are likely to be required include: a significant uplift in 

revenue funding to recover and expand public transport services (particularly bus 

services which have greater potential for rapid expansion) and to reduce fares; 

greater investment in active travel infrastructure; widespread roll-out of electric car 

clubs and other shared mobility services to provide a viable alternative to individual 

car-keeping; investment in national and local travel behaviour change programmes; 

and establishment of national road traffic reduction targets and traffic speed 

reduction measures (across the strategic and local road networks).    

6.9 Given the scale of the carbon challenge and the commitment in the Streets for All 

Strategy to develop a road traffic reduction plan for GM, it may now be necessary 

to move from a position of aiming for net zero traffic growth through to 2040, to 

identifying further targets for model shift that could support traffic reduction over time 

in GM. Further work is required to establish the scale of modal shift and what 
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potential for traffic reduction could be appropriate and credible in this regard. To 

inform this, we are still awaiting the publication of the Local Authority Toolkit which 

was a major commitment of the DfT’s Decarbonising Transport Plan, but do not 

anticipate that this will contain all the tools and funding required to achieve either 

local or national transport decarbonisation commitments. We will continue to engage 

proactively with central Government on this critical issue and will come back to 

GMTC through 2022 with further updates on this important topic.     

7. Next Steps and Recommendations 

7.1 This report provides an informal update on progress over the first year of our five-

year transport delivery plan to reflect on what’s been achieved, what has changed 

and what key priorities for the year ahead.   

7.2 We intend to prepare and publish a more formal Progress Report in summer 2022.  

which will include an update on: 

 Capital and revenue funding that is delivering the programme of transport 

investment; 

 The KPIs and further detail on how they are shaping our transport investment 

priorities; 

 Transport schemes and programmes in delivery and development;  

 An update on progress and the proposals within the future CRSTS programme; 

and 

 An update on key policy / strategy areas including updates on levelling up, 

carbon, clean air, Places for Everyone, road danger reduction and the preparation 

of emerging sub-strategies including for local bus strategy and shared mobility. 

7.3 The GMTC is requested to note and comment on the content of this Greater 

Manchester Transport Strategy 2040 Progress Report update and the priorities for 

the year ahead. 

Simon Warburton 

Transport Strategy Director 
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Appendix 1: GMTS 2040 KPIs 

There are two types of indicator in the table below  
  
 Customer responses or ‘demand-side’ indicators that tell us what’s happening in the 

travel market: patronage, mode split, satisfaction, propensity to use etc.  
 Operational or ’supply-side’ is about how much we do (and how well we do it) to affect 

customer choices and perceptions.  
  
Both need to be considered together because although customer data shows what works, 
the results lag behind our actions, so we need to know that those actions are happening 
according to plan in real time.  
  
Where an indicator is based on survey data, yellow highlights denote a statistically 
significant change at the 95% confidence level.  
 

Network Principles KPIs – Customer Responses  
  Indicator  Value  Date  Change  Question  Response  Source  

In
te

gr
at

e
d

  

Ease of making multi-
mode trips  

80% 
76% 

2018 
2021 

↓4ppts 

How easy or difficult is it for you to use 
different forms of transport in one journey 
in Greater Manchester  

Easy + Very 
Easy  

MMNP 

Multi-modal fares  
59% 
53% 

2019 
2021 

↓6ppts 

The way fares are set up allows travel by 
ANY public transport and ANY operator in 
Greater Manchester  

Agree + 
Strongly 
Agree  

Fares 
survey (2019) 

MMNP (2021) 

Real choice  
52% 
62% 

2018 
2021 

↑10ppts 
How often do you feel you have a choice of 
transport?   

Always + Oft
en  

MMNP 

Ease of 
interchange
  

Bus  
75% 
80% 

2018 
2021 

↑5ppts 

How you would rate the following aspects 
when travelling by [mode]?: Ease of 
connecting to onward bus/ train/tram 

Satisfied + 
Very 

Satisfied  
MMNP 

Tram 
85% 
86% 

2018 
2021 

↑1ppt 

Train 
61% 
71% 

2018 
2021 

↑10ppts 

Being well-informed  
81% 
79% 

2019 
2021 

↓2ppts 

Overall, I am satisfied with the travel 
information available in Greater 
Manchester  

Agree + 
Strongly 

Agree 

CTI (2019) 

MMNP (2021) 

In
cl

u
si

ve
  

Ease of 
access All 

74% 
76% 

2019 
2020 

↑2ppts 

How easy or difficult do you find 
travelling to [selection of 
destinations] (by any form of transport)?  

Very 
easy + easy  
(weighted 
average of KBI 
03, KBI 04, KBI 
05)  

NHT 
Disability 

62% 
65% 

2019 
2020 

↑3ppts 

No car 
71% 
70% 

2020 
2019 

↓1ppt 

PT affordability  
65% 
62% 

2019 
2021 

↓3ppts 
I can afford to travel by public transport as 
much as I like  

Agree + 
Strongly 
Agree  

Fares 
survey (2019) 

MMNP (2021) 

Fair fares  63% 2019 
From 2018: 

↑3ppts 
I get a fair deal for the fares I pay  

Agree + 
Strongly 
Agree  

Fares survey 

H
ea

l

th
y 

 

Healthy  
31% 
43% 

2018 
2021 

↑12ppts 

Do you agree or disagree that GMs 
transport network encourages you to walk 
or cycle as part of your trips? 

Agree + 
Strongly 
Agree  

MMNP 

En
vi

ro

n
m

e
n

t
al

ly
 

re
sp

o
n

si
b

le
  

Environmentally 
responsible travel  

43% 
56% 

2018 
2021 

↑13ppts 

Do you agree or disagree that GMs 
transport network encourages people to 
travel in an environmentally responsible 
way?  

Agree + 
Strongly 
Agree  

MMNP 
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Quality of local 
environment  

68% 2019 
N/A 

(baseline) 

Composite of:  
Noise levels from traffic: 74%  
Pollution from traffic: 60%  
My neighbourhood has a clean 
environment: 70%  

Good + Very 
Good/   
Agree + 
Strongly 
Agree  

Neighbour-
hoods survey 

R
e

lia
b

le
  

Journey time 
predictability  

57% 
53% 

2018 
2021 

↓4ppts 
How predictable are your journey times in 
Greater Manchester?  

Always +  
Often  

predictable  
MMNP 

Stress  
23% 
17% 

2018 
2021 

↓6ppts 
How often are your journeys within 
Greater Manchester stressful?  

Always + 
Often 

Stressful  
MMNP 

Punctuality 
at the stop/ 
station 

Bus  
62% 
67% 

2018 
2021 

↑5ppts 
How you would rate the following aspects 
when travelling by bus/tram/train?: 
Punctuality of arrival time at the 
stop/station  

Satisfied + 
Very 

Satisfied  
MMNP 

Tram 
91% 
88% 

2018 
2021 

↓3ppts 

Train 
53% 
63% 

2018 
2021 

↑10ppts 

Punctuality 
arriving at 
destination 
  

  
  

Bus  
76% 
78% 

2018 
2021 

↑2ppts 
How you would rate the following aspects 
when travelling 
by bus/tram/train?: The [mode] arrives at 
the destination at the time you expect it to 
arrive  

Satisfied + 
Very 

Satisfied  
MMNP 

Tram 
93% 
90% 

2018 
2021 

↓3ppts 

Train 
62% 
68% 

2018 
2021 

↑6ppts 

Car punctuality  
66% 
71% 

2018 
2021 

↑5ppts 

How you would rate the following 
aspects when travelling by car?: Arriving 
at the time you want to arrive  

Satisfied + 
Very 

Satisfied  
MMNP 

Car congestion  
40% 
44% 

2018 
2021 

↑4ppts 

How you would rate the following 
aspects when travelling by car?: Traffic 
congestion  

Satisfied + 
Very 

Satisfied  
MMNP 

Sa
fe

 

Feeling safe 
from traffic 

Walk 
75% 
74% 

2018 
2021 

↓1ppt How you would rate the following aspects 
when walking/travelling by bike?: Feeling 
safe from traffic during the day  

Satisfied + 
Very 
Satisfied  MMNP 

Bike 
51% 
62% 

2018 
2021 

↑11ppts 

Se
cu

re
  

Personal 
security 
while 
waiting for 
PT (day) 

Bus  
83% 
87% 

2018 
2021 

↑4ppts 

How you would rate the following aspects 
when travelling by bus/train/tram?:  
Personal security waiting at 
the stop/station during the day  

Satisfied + 
Very 

Satisfied  
MMNP 

Tram 
90% 
84% 

2018 
2021 

↓6ppts 

Train 
88% 
78% 

2018 
2021 

↓10ppts 

Personal security 
whilst waiting for PT 
(night, relative to day)  

-27% 
-31% 

points 

2018 
2021 ↓4ppts 

Average % point reduction across PT 
modes for above question when asked 
about “at night”  

Satisfied + 
Very 

Satisfied  
MMNP 

Personal 
security on 
PT (day)   

Bus 
87% 
91% 

2018 
2021 

↑4ppts 
How would you rate the following aspects 
when travelling by bus/train/tram?:  
Personal security while travelling on a 
bus/train/tram during the day  
  

Satisfied + 
Very 

Satisfied  
MMNP 

Tram 
89% 
79% 

2018 
2021 

↓10ppts 

Train 
84% 
76% 

2018 
2021 

↓8ppts 

Personal security on 
PT (night, relative to 
day)  

-27% 
-26% 

points 

2018 
2021 ↑1ppt 

Average % point reduction across PT 
modes for above question when asked 
about “at night”  

Satisfied + 
Very 

Satisfied  
MMNP 

Personal 
security 
walking  

Day 
81% 
75% 

2018 
2021 

↓6ppts How would you rate the following aspects 
when walking?: Personal security during 
the day/at night  

Satisfied + 
Very 

Satisfied  
MMNP 

Night 
55% 
41% 

2018 
2021 

↓13ppts 
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Personal 
security 
cycling 

Day  
68% 
62% 

2018 
2021 

↓6ppts How would you rate the following aspects 
when travelling by bike?:   
during the day/at night 

Satisfied + 
Very 

Satisfied  
MMNP 

Night 
32% 
41% 

2018 
2021 

↑11ppts 

Personal 
security car  

  

Parking 
(day) 

81% 
73% 

2018 
2021 

↓8ppts 

How would you rate the following aspects 
when travelling by car?: Personal security 
at parking areas during the day/at parking 
areas at night/in your vehicle 

Satisfied + 
Very 

Satisfied  
MMNP 

Parking 
(night) 

57% 
71% 

2018 
2021 

↑14ppts 

In vehicle 
85% 
80% 

2018 
2021 

↓5ppts 

W
el

l-
m

ai
n

ta
in

ed
  

Highway condition  
32% 
34% 

2019 
2020 

↑1ppt 
Thinking about roads and transport locally, 
how satisfied or dissatisfied are you with 
the following…? 

Satisfied + 
Very satisfied NHT 

The condition of 
pavements  

53% 
50% 

2019 
2020 

↓3ppts 

Thinking about roads and transport locally, 
how satisfied or dissatisfied are you with 
the following…? 

Satisfied + 
Very 

Satisfied 
NHT 

Condition of cycle 
routes  

53% 
50% 

2019 
2020 

↓3ppts 
How satisfied or dissatisfied are you with 
each of these locally…? 

Satisfied + 
Very 

Satisfied 
NHT 

Waiting 
environmen
t (shelter, 

litter etc.) 

Tram 
62% 
65% 

2018 
2021 

↑3ppts 

How would you rate the following aspects 
when travelling by bus/tram/train?  
  

Satisfied + 
Very 

Satisfied 
MMNP Train 

82% 
73% 

2018 
2021 

↓9ppts 

Bus  
79% 
64% 

2018 
2021 

↓15ppts 

R
e

si
lie

n
t 

 Resilience – PT  
31% 
45% 

2018 
2021 

↑14ppts 

Do you agree or disagree that Greater 
Manchester’s public transport network is 
able to withstand unexpected events and 
weather conditions?  

Agree + 
Strongly 
Agree  

MMNP 

Resilience – road 
network  

28% 
42% 

2018 
2021 

↑14ppts 

Thinking about GMs road network now, do 
you agree or disagree that it is able to 
withstand unexpected events and weather 
conditions?  

Agree + 
Strongly 
Agree  

MMNP 

 

Network Principles KPIs – Operational View  
  Indicator  Value  Date  Change  Measurement  Source  

In
te

gr
at

e
d
 

PT Network coverage 
82% 

75.5% 

Feb 
2020 
Sept 
2021 

↓6.5% 

ppts 
Proportion of GM population at GMAL Level 4 or better. 

  

In
cl

u
si

ve
 Travel cost 

by mode, 
relative to 
RPI.  

Bus -* 

2021 

From 2018 

- 
Index of cost of travel, average peak 
fare, from2001 base.  
 
*We aren’t currently able to calculate a bus fare figure, 
due to data collection issues during the pandemic. 

  

Tram -6% ↓-1.9% 

Train +21% ↑0.8% 

Car -12% ↑0.1% 

En
vi

ro
n

m
e

n
t NOx & PM emissions  

Full details are available from the Clean Air Greater Manchester Annual Status 
Reports: https://cleanairgm.com/data-hub/monitoring-reports  

Transport CO2 
emissions in GM 

4,564.2 
kilo-

tonnes 
2019 

From 2017 

↓0.02% 

Annual CO2 emissions, all transport excl. aviation, 
shipping & military. Excludes CO2 embedded in 
construction.  

BEIS 

R
e

lia
b

le
 

PT 
punctuality 

Bus 91.1% 

2020 

↑8.6  

ppts 

Proportion of bus services departing? between 1 min 
early and 6 mins late.  
Proportion of train services departing? between 1 min 
early and 1 min late.  

* Refers to whole TOC network, not GM geographical area   
Average excess waiting time (seconds)  

Rail: ORR 

 

Bus: TfGM 
surveys Northern 

Rail* 
76.2% 

↑25.1% 

ppts 

Bus 108sec 2021 0sec 

https://cleanairgm.com/data-hub/monitoring-reports
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Tram 67.65sec ↑18.65sec 

Highway journey time 
reliability 

88.5% 
90.3% 

2019 
2020 

↑1.8ppts 
Proportion of journeys within +/-25% of median journey 
time.  

TfGM 
Bluetooth 

network 

Sa
fe

 

  
KSI 
number  

 

Total 512 

2020 

From 2018: 

↓32% 
 

Aged 14 and under 
DfT Stats19 

Data Pedestrians 150 ↓41% 

Cyclists 83 ↓33% 

Children  42 ↓52% 

KSI  
Rate per  
million 
km 

Pedestrians  0.5 

2019 

↓17% 

 
DfT Stats19 

Data + TRADS 
Cyclists 0.6 ↓25% 

Se
cu

re
 

Crime & ASB on 
transport networks 

8,502 
5,937 

2019
2020 

↓30% 
ppts 

Annual all reported crime and ASB incidents on the public 
transport network 

TravelSafe 

W
el

l-
m

ai
n

ta
in

ed
 

&
 R

es
ili

en
t 
 KRN where 

maintenance should 
be considered 

25.6% 
22.5% 

2018/
19 

2020/
21 

↓3.1ppts 
% of KRN with carriageway condition classified as red or 
amber.  

GM Districts 

 
 

Spatial Theme KPIs – Customer Responses  
  Indicator  Value  Date  Change  Question  Response  Source  

G
lo

b
al

 

Non-car mode share 
for GM-originating 
passenger journeys to 
airport  

7% 
2017/ 

19 
N/A 

  

 TRADS  

R
e

gi
o

n
al

 C
en

tr
e 

Non-car mode share   79% 2019  
From 2018  

↑1 ppt  Proportion of trips arriving in AM peak  
  Cordon 

counts  

Easy to get to   
(GM residents)  

82% 2018 
N/A 

(baseline) 

How easy or difficult is it to travel to 
the Regional Centre1 in the daytime (before 
6pm)  

Easy/very 
easy 

Town Centres  

Pleasant 
place to walk 
around and 
spend time  

Residents 76% 
2018 

N/A 
(baseline) 

How do you rate [centre] for the 
following?  Pleasant places to sit outside, 
relax and walk around 

Good + Very 
Good 

Town Centres  

Visitors 65% 

Feeling safe 
after dark 

Residents 42% 
2018  

N/A 
(baseline) 

How do you rate [centre] for the following? 
Good/ very 

good 
Town Centres  

Visitors 42% 

‘Liveability’  26% 2018  
N/A 

(baseline)  
I would not consider living in the Regional 
Centre 

Disagree + 
Strongly 
Disagree  

Town Centres  

Regional centre road 
traffic levels   

20,620 2019  
From 2018  

↓3.2%  
Number of motor vehicles arriving in the 
AM peak 

  
Cordon 
counts  

Theme share of trips 
as per Right Mix 

15% 2017 
N/A 

(baseline)  
    TRADS  

Active Travel + Public 
Transport mode 
share of this Theme  

59% 2017  
N/A 

(baseline)  
    TRADS  

A
cr

o
ss

 

w
id

er
 

ci
ty

-
re

gi
o

n
 Easy to access town 

centres (8-
centre2 average)  

90% 2018  
N/A 

(baseline)  
How easy or difficult is it to travel to the 
[centre] in the daytime (before 6pm) 

Easy/very 
easy  

Town Centres  
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Pleasant to visit town 
centres 

54% 2018  
N/A 

(baseline)  

How do you rate [centre] for the 
following?  Pleasant places to sit outside, 
relax and walk around 

Good/ very 
good  

Town Centres  

Ease of 
interchange 

Bus 
75% 
80% 

2018  
2021 

↑5 ppts 

How you would rate the following aspects 
when travelling by [mode]? Ease of 
connecting to onward bus/ train/ tram  

Good/  
very good  

MMNP  Tram 
85% 
86% 

2018  
2021 

↑1 ppt 

Train 
61% 
71% 

2018  
2021  

↑10 ppts 

Theme share of trips 
as per Right Mix  

36% 2017      TRADS  

Active Travel + Public 
Transport mode 
share of this Theme  

17% 2017  
N/A 

(baseline) 
    TRADS  

N
e

ig
h

b
o

u
rh

o
o

d
s 

 

  

Perception 
of safety 

Daytime 87% 
2020  

N/A 
(baseline) 

How do you rate your neighbourhood for 
the following when travelling around?  

Good + Very 
Good  

Neighbour-
hoods survey  

After dark 59% 

Active travel as 
natural choice for 
many short journeys  

83% 2020  
N/A 

(baseline) 

Which type of transport do you use most 
frequently to get to places you visit 
within your neighbourhood?  

Active travel 
%   

Neighbour-
hoods survey  

Proportion of 
n’hood 
journeys 
made by…  

Walking 52.1% 2017/
19  

From 2014-16 

↑0.7 ppts  
 

Proportion of trips < 2km for which the 
main mode is walking/cycling  

  TRADS  

Cycling 2.2% ↑0.4 ppts  
Perceived  
ease of 
travelling 
around  
n’hoods 

Walking 78% 

2020  
N/A 

(baseline)  

How do you rate your neighbourhood for 
the following when travelling around?  
Ease of walking around the neighbourhood  
Ease of cycling on roads in the 
neighbourhood  

Good/  
very good  

Neighbour-
hoods survey  

Cycling 33% 

Perceived impact of 
traffic on local roads   

65% 2020 
N/A 

(baseline) 

Composite of “How do you rate your 
neighbourhood for the following when 
travelling around?”:  
Noise levels from traffic (74%)  
Pollution from traffic (60%)  
How close vehicles are to pedestrians (61%)  

Good/  
very good  

Neighbour-
hoods survey  

Theme share of 
trips as per Right Mix  

42% 2017 
N/A 

(baseline) 

% of all trips that are 2km or 
shorter excluding trips with an end in the 
Regional Centre  

  TRADS  

Active Travel + Public 
Transport mode 
share of this Theme 

55% 2017 
N/A 

(baseline) 
    TRADS  

Use of local shops/ 
facilities    

83% 2020 
N/A 

(baseline) 

Visit the following locations at least 
monthly: large supermarket, small 
supermarket, local newsagents or corner 
shop, retail park, shop for non-food and 
market(s)  

  
Neighbour-

hoods survey  

 

Key to sources:  
MMNP: Multi-Modal Network Principles Survey, TfGM-commissioned, 3,381 household interviews (2018); 4001 phone interviews 
(2021) with GM residents  
Fares survey: TfGM-commissioned, on-street interviews with 4,000 fare-paying users of public transport in GM  
NHT: National Highways & Transportation Survey, District Council-commissioned postal survey of over 7,000 residents  
Neighbourhoods Survey: TfGM-commissioned household interviews with around 3,000 GM residents  
TRADS: TfGM-commissioned travel diary, around 2,500 households annually  
Town Centres Survey: TfGM-commissioned, 3,627 GM residents (household) and 424 Regional Centre visitors (on-street)  
CTI: Customer Travel Information Survey, TfGM-commissioned, face-to-face interviews with 2,134 residents and 401 visitors.  

 

 



  

 

Appendix 2: Our Five-Year Transport Delivery Plan (2021-2026) Maps  

 



   
 

 

 



   
 

 

 

Appendix 3: Table of Committed Interventions  

Intervention Scheme Description Delivery Agency 
Forecast 
Delivery date 

February 2022 Progress Update 

Our Bus  
Local Bus 

Bus Reform: assessment and 
implementation  

To consider realistic options 
for reforming the bus market 
in Greater Manchester as a 
potential mechanism to help 
achieve the vision for bus 
from the 2040 Strategy.  

TfGM on behalf of GMCA 

Early 2023 

(subject to 

Judicial 

Review 

outcome) 

In 2021, the decision was taken to run buses in 

Greater Manchester under a system called 

franchising. Under franchising, GMCA will 

coordinate the bus network and contract bus 

companies to run the services. 



   
 

 

Intervention Scheme Description Delivery Agency 
Forecast 
Delivery date 

February 2022 Progress Update 

Salford Bolton Network 
Improvements 

To create shorter, more 
reliable journey times for all 
road users and deliver better 
access to employment and 
local facilities for bus 
passengers as well as active 
travel measures. 

Salford City Council / Bolton 
Council 

End 2022 

Bolton Programme 
The majority of the Bolton programme has 
been delivered, with 2 further schemes (St 
Peters Way and Newport Street Interchange) 
completed in October & November 2021 
respectively. 
The final Bolton scheme (Bradshawgate) has 
been approved and is due to start on site in 
Jan/Feb 2022 with completion by Autumn 2022 
Salford Programme 
5 schemes have been completed, including 
most recently those in Pendleton and Swinton.  
Works are currently on site to improve the 
A666 and Belvedere Road / Frederick Road 
junction and are due to be completed by 
Summer 2022.  The Walkden Park & Ride 
scheme is due to be tendered shortly, with a 
view to starting on site in early 2022 and the 
final Salford scheme (junction improvements 
on the A580) is also due to start on site in 
2022, subject to detailed design and 
approvals." 

Bus stop enhancements 
programme to improve 
waiting facilities at stops 

Improve accessibility to 
encourage mode shift by 
increasing the attractiveness 
of bus  
networks. 

Local authorities/TfGM Mar-22 

Almost 85% of the programme has been 
delivered, with works completed in 7 out of the 
10 GM districts.  Works are currently on site in 
Bolton, with Wigan and Trafford due to start 
their programme delivery early in 2022.  When 
fully complete, the Bus Stop Accessibility 
programme will have delivered over 400 
upgraded bus stops across GM. 



   
 

 

Intervention Scheme Description Delivery Agency 
Forecast 
Delivery date 

February 2022 Progress Update 

Concessionary fares scheme 

To provide free or reduced 
cost travel for specific groups 
including the elderly, young 
and disabled people. This will 
also encourage mode shift in 
Greater Manchester. 

TfGM Ongoing 
Concessionary travel passes continue to be 
provided in GM.  

Socially necessary bus 
transport services delivery and 
review (including supported 
bus services, Ring & Ride and 
Local Link) 

To provide socially necessary 
public transport services 
which are not commercially 
viable, using where possible 
zero tailpipe Emission  
Capable (ZEtC) vehicles. 

TfGM Ongoing 

Continue to maintain budget support for 
general services and T&C in places to commit 
to Euro VI vehicles by May 22.  Electric vehicles 
have been submitted as part of TfGM’s BSIP 
submission. An extension retrofit programme is 
in place.  

School transport services 
delivery and review 

To deliver opportunities for 
more efficient school 
transport across Greater 
Manchester, using where 
possible zero tailpipe Emission 
Capable (ZEtC) vehicles. 

TfGM Ongoing 

TfGM have maintained its supported school 
network for the 21/22 academic year and as 
part of the T&C will introduce Euro VI 
requirements on vehicles from the next 
academic year.  Where viable YSB vehicles will 
be retrofitted. 

City Centre North West: 
Deansgate – New Bailey – 
Chapel St Area 

To improve the streets in the 
area for walking,  
cycling and placemaking, 
along with the  
reliability of bus journey 
times. Improvements include 
public realm enhancements, 
temporary measures and bus 
gate improvements. 

Manchester City Council / 
Salford City Council  

Ongoing Phased delivery of interventions is ongoing. 

Our Metrolink  
Metrolink  



   
 

 

Intervention Scheme Description Delivery Agency 
Forecast 
Delivery date 

February 2022 Progress Update 

Additional Metrolink vehicles 
(27 new trams) and associated 
infrastructure – enabling the 
use of more double unit 
vehicles between Bury and 
Altrincham, and Shaw and 
East Didsbury 

To increase Metrolink capacity 
into and through the Regional 
Centre, in order to facilitate 
continuing economic growth 
and access to services and 
encourage mode shift. 

TfGM Jun-22 

(From TCF2 Report Sept 21) To date, 10 trams 
have been delivered and are available for 
operational service. The subsequent 17 trams 
will be delivered in 2-4-week intervals over the 
next 10 months with the last tram expected to 
arrive in June 2022. 

Metrolink Renewals  
Programme 

To intelligently invest in timely 
asset  
replacement. 

TfGM Ongoing  

A tranche of Metrolink asset renewals were 
delivered in 2021. There is a significant 
programme of works being planned for 2022, 
with the aim of minimising the necessary 
disruption to passengers.  

New Stops and Upgrades         

Shelter and Lift Renewals 
To provide Metrolink shelter 
upgrades and lift renewals 
across Greater Manchester. 

TfGM  Ongoing Part of Metrolink Renewals - see above 

Our Rail 

Rail 

Hope Valley Line 
improvements (to Sheffield) 
including new passing facilities  

To increase capacity so that 
the line can continue to carry 
mixed traffic and complement 
NPR services. Line 
improvements will improve 
reliability of services between 
Manchester and Sheffield. 

Network Rail TBC 

Network Rail are progressing with delivery of 
the infrastructure interventions. Capacity 
limitations into both Manchester and Sheffield 
means that there are currently no plans to 
introduce the addition fast passenger train 
path, but completion of the upgrades will 
support freight movements and improve 
performance along the line. 

Central Manchester Rail 
Network (including Castlefield 
corridor) enhancements- early 
interventions 

To begin to address the critical 
capacity constraints on the rail 
network in the Regional 
Centre, which will need to 
grow further to accommodate 
the forecast levels of 
employment growth. 

TfGM / Network Rail / TfN / 

DfT 

Tranche 1 

schemes to 

Full Business 

Case by Q3 

2022 

Single option selected for Manchester Oxford 

Road improvements, which are progressing to 

further detail design.  

Other early Tranche 1 interventions still being 

considered. 



   
 

 

Intervention Scheme Description Delivery Agency 
Forecast 
Delivery date 

February 2022 Progress Update 

Salford Central station 
upgrade  

To provide additional capacity 
by re-opening disused 
platforms (3, 4 and 5). This will 
improve access to this part of 
the City Centre by rail, 
reducing pressure on 
neighbouring stations/ 
corridors. 

TfGM/ 
Network Rail 
/ Salford City  
Council 

2024 
Outline design completed - looking to award 
detailed design in early 2022 subject to 
Network Rail. 

Daisy Hill Station Access for all 
Improvements 

To maximise existing rail 
assets to provide better 
facilities, improve transport 
integration and deliver 
community benefits. 

TfGM 2023 

GRIP 3 to 4 design underway and on 
programme. GRIP 3 report to be issued to 
Network Rail and Northern for agreement/sign 
off. Appointment of D&B contractor due in 
October 2022. 

Irlam Station Access for all 
Improvements 

To maximise existing rail 
assets to provide better 
facilities, improve transport 
integration and deliver 
community benefits. 

TfGM 2023 

GRIP 3 to 4 design underway and on 
programme. Final option agreed at stakeholder 
meeting in Oct 2021. GRIP 3 report to be issued 
to Network Rail and Northern for 
agreement/sign off. Appointment of D&B 
contractor due in October 2022. 

Walkden Station Access for all 
Improvements 

To maximise existing rail 
assets to provide better 
facilities, improve transport 
integration and deliver 
community benefits. 

Network Rail 2024 

the chosen option was approved by the AfA 
programme board and the DfT this month. 
Network Rail’s delivery partner is in the process 
of producing a GRIP 3-5 price and programme 
as well as a constructability study. 

Rail Station Accessibility 
Programme to delivery 
accessibility improvements at 
Mills Hill Station 

To maximise existing rail 
assets to provide better 
facilities, improve transport 
integration and delivery 
community benefits. 

Network Rail 2021 
The main access for all scheme is now 
complete. Additional works to include a Puffin 
Crossing outside the station are ongoing. 



   
 

 

Intervention Scheme Description Delivery Agency 
Forecast 
Delivery date 

February 2022 Progress Update 

Daisy Hill Station bridge deck 
replacement 

To support the economic 
performance, resilience and 
liveability of the city-region by 
maintaining the network in 
good condition. 

Bolton MBC N/A 

These works are no longer going ahead. Minor 
Highway works will be completed following on 
from completion of the Daisy Hill AfA scheme. 
TFGM / Bolton exploring whether works can be 
combined. 

Trans-Pennine Route upgrade 
electrification to Stalybridge 

 Network rail TBC 

This is a committed scheme and Network Rail 

are working on it. 

 

Continue to seek network 

wide rail improvements  

 

We are continuing to engage 

with the wider industry to 

help shape future network 

service patterns, this includes 

responding to recent 

timetable consultations and 

supporting plans for future 

interventions.  

Network rail Ongoing 

We are continuing to engage with the wider 
industry to help shape future service network 
patterns, this includes responding to recent 
timetable consultations and supporting plans 
for future interventions. 
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Our Streets 

Walking and Cycling 

Mayor's Challenge Fund 
Tranche 5: Bolton Town 
Centre Phase One (East) 

Bee Network delivery in 
Bolton town centre 

Bolton Council 
Summer 
2023 

Business case is close to submission, works to 
start late Spring 2022. 

Mayor's Challenge Fund 
Tranche 6: Westhoughton Bee 
Network Phase 1 

Bee Network delivery in 
Westhoughton 

Bolton Council 
Summer 
2023 

Design work and stakeholder engagement 
ongoing. 

Mayor's Challenge Fund 
Tranche 6: Astley Bridge-
Crompton Phase 1 

Bee Network delivery in Astley 
Bridge and Crompton 

Bolton Council Spring 2023 
Design work and stakeholder engagement 
ongoing. 

Mayor’s Challenge Fund 
Tranche 5 Active 
Neighbourhoods: Oldhams 
Estate 

Active Neighbourhood 
delivery in North Bolton. 

Bolton Council Winter 2022 
Forms part of the Active Neighbourhoods 
Support scheme. Design work and stakeholder 
engagement ongoing. 

Mayor's Challenge Fund 
Tranche 1: New and Upgraded 
Crossing Points and Junctions, 
Bury 

Targeted Bee Network 
junctions and crossings in Bury 

Bury Council Winter 2022 
Scheme split into phases.  FBC drafting on 
going 

Mayor's Challenge Fund 
Tranche 5: Fishpool 
Neighbourhood Bee Network 

Bee Network delivery in 
Fishpool 

Bury Council Spring 2023  

Scheme split into phases.  FBC Phase 1 

submitted Nov 21.  Design work ongoing and 

stakeholder engagement due soon for Phase 2. 

Mayor’s Challenge Fund 
Tranche 5 Active 
Neighbourhoods: Prestwich 

Active Neighbourhood 
delivery in Prestwich. 

Bury Council Spring 2023 
Design work and stakeholder engagement 

ongoing. 

Mayor's Challenge Fund 
Tranche 6: Elton 

Bee Network delivery in Elton Bury Council Spring 2023 
Design work and stakeholder engagement 
ongoing. 

Mayor's Challenge Fund 
Tranche 6: Pimhole 

Bee Network delivery in 
Pimhole 

Bury Council  Spring 2023 
Design work ongoing and stakeholder 
engagement due soon  

Mayor's Challenge Fund 
Tranche 6: Radcliffe Central 

Bee Network delivery in 
Radcliffe 

Bury Council Spring 2023 
Design work and stakeholder engagement 
ongoing. 



   
 

 

Intervention Scheme Description Delivery Agency 
Forecast 
Delivery date 

February 2022 Progress Update 

Mayor's Challenge Fund 
Tranche 1: Manchester to 
Chorlton 

Busy Beeway delivery 
between Chorlton-cum-Hardy 
and Manchester City Centre. 

Manchester City Council March 23 
Area 1 is now complete, Areas 2 and 4 have 
commenced on site, with Area 3 in Detailed 
Design. 

Mayor's Challenge Fund 
Tranche 4: Levenshulme: Our 
Active Streets 

Active Neighbourhood in 
Levenshulme. 

Manchester City Council   March 23 
Trial has concluded, all trialled filters are to be 
retained (2 relocated), and the final scheme is 
out to a 2nd consultation. 

Mayor's Challenge Fund 
Tranche 4: Mancunian Way - 
Princess Way Junction 

Major junction improvement, 
including transformational 
cycling and walking facilities at 
Mancunian Way/Princess Rd. 

Manchester City Council   Complete 
Scheme is completed and is receiving positive 
feedback 

Mayor's Challenge Fund 
Tranche 4: Rochdale Canal 
Bridge 88-80a 

Bee Network delivery through 
canal towpath upgrade in East 
Manchester. 

Manchester City Council N/A Scheme abandoned 

Mayor's Challenge Fund 
Tranche 4: Route86 (Northern 
Quarter Piccadilly-Victoria) 

Bee Network delivery in 
Manchester city centre. 

Manchester City Council March 23 

Area 1 is now complete on site: including the 
conversion of the busiest pedestrian crossing in 
GM into a walking & cycling only street. Areas 2 
& 3 have been delivered with temporary 
measures which will be made permanent. 

Mayor's Challenge Fund 
Tranche 5: Northern and 
Eastern Gateway  

Bee Network delivery in 
Ancoats/New Islington.  

Manchester City Council March 23 
Scheme is preparing to start on site early in 
2022 

Mayor's Challenge Fund 
Tranche 6: Beswick Filtered 
Neighbourhood  

Active Neighbourhood in 
Beswick. 

Manchester City Council  Complete 
Scheme is complete and is receiving positive 
feedback 

Mayor's Challenge Fund 
Tranche 6: Manchester 
Cycleway 

Upgrade of Fallowfield Loop 
to Bee Network standard. 

Manchester City Council March 23 
Scheme has seen one of the biggest 
consultation responses and is now in detailed 
design 

Mayor's Challenge Fund 
Tranche 1: King Street 
foot/cycle bridge 
refurbishment, Oldham 

Key Bee Network connection 
into Oldham town centre 
through bridge refurbishment. 

Oldham Council Aug-21 Complete on site  
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February 2022 Progress Update 

Mayor's Challenge Fund 
Tranche 1: Union Street West 
foot/cycle bridge 
refurbishment, Oldham 

Key Bee Network connection 
into Oldham town centre 
through bridge refurbishment. 

Oldham Council Aug-21 Complete on site  

Mayor’s Challenge Fund 
Tranche 5 Active 
Neighbourhoods: in Oldham 

Active Neighbourhood 
delivery in Chadderton North 
and Westwood, Oldham 

Oldham Council 
Spring/summ
er 2022 

TfGM-led scheme, but delivery will be 
undertaken by Oldham.  Co-design workshops 
continuing. Plan to trial scheme before 
permanent delivery.   

Mayor's Challenge Fund 
Tranche 6: Oldham Town 
Centre Improvements 

Bee Network delivery in 
Oldham town centre. 

Oldham Council March 2024 

OBC currently in for review.  Phased approach 
planned to delivery.  Phase 1 will start on site 
in summer 2022, with final delivery complete 
by autumn 2023. 

Mayor's Challenge Fund 
Tranche 6: Chadderton 
Improvements 

Bee Network delivery in 
Chadderton. 

Oldham Council Autumn 2022 
FBC due in in March 2022. Start on site likely to 
be late spring. Completion expected by Sept 
2022 

Mayor's Challenge Fund 
Tranche 6: Royton Town 
Centre Connection 

Bee Network delivery in 
Royton. 

Oldham Council Spring 2023 
Current forecast is to complete on site by 
March 2023. 

Mayor's Challenge Fund 
Tranche 6:Park Road 

New and upgraded walking 
and cycling routes and 
crossings to connect NCN 
route 626 with Oldham town 
centre and the existing Lees 
Linear Park route. 

Oldham Council TBC In development 

Mayor's Challenge Fund 
Tranche 6:Park Bridge 

Restoration of the Park Bridge 
viaduct to create an easy, 
direct route for pedestrians 
and cyclists. 

Oldham Council TBC In development 

Mayor's Challenge Fund 
Tranche 1: Castleton Local 
Centre Corridor 

Busy Beeway delivery 
between Castleton and 
Rochdale 

Rochdale Borough Council Early 2023 Start on site scheduled for spring 22 
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Delivery date 

February 2022 Progress Update 

Mayor's Challenge Fund 
Tranche 4: Castleton Rochdale 
Town Centre Phase 2 

Busy Beeway delivery 
between Castleton and 
Rochdale 

Rochdale Borough Council TBC 
Scheme obtained development funding 
Autumn 21.   

Mayor’s Challenge Fund 
Tranche 5 Active 
Neighbourhoods: Milkstone 
and Deeplish 

Active Neighbourhood 
delivery in Milkstone and 
Deeplish 

Rochdale Borough Council Spring 2023  
Forms part of the Active Neighbourhoods 
Support scheme. Design work and stakeholder 
engagement ongoing. 

Mayor's Challenge Fund 
Tranche 1: Chapel Street East 
Phase 1 Demonstrator Project 

Busy Bee route delivery in 
Salford city centre. 

Salford City Council Autumn 2022 Construction scheduled to start in Spring 2022 

Mayor's Challenge Fund 
Tranche 1: SBNI - A6 Broad 
Street / B6186 Frederick Road 

Junction upgrade to facilitate 
Bee Network connections in 
the Salford University area. 

Salford City Council Spring 2022 Construction began in September 2021 

Mayor's Challenge Fund 
Tranche 2: Swinton Greenway 

Busy Bee route delivery in 
Swinton through upgrade of 
former rail alignment. 

Salford City Council Spring 2022 
Construction began in January 2021. Some 
sections already complete 

Mayor's Challenge Fund for 
walking and cycling Tranche 2: 
Trinity Way/Springfield Lane 
Junction Upgrade 

Junction upgrade to facilitate 
Bee Network connections. 

Salford City Council   
Summer 
2022 

Construction scheduled to start in Spring 2022 

Mayor's Challenge Fund 
Tranche 3: Trafford Road 

Busy Bee route on Trafford 
Road, Salford Quays. 

Salford City Council 
Summer 
2022 

Under construction 

Mayor's Challenge Fund 
Tranche 4: Barton Aqueduct 

Reinstatement of towpath on 
historic Aqueduct, providing a 
key Bee Network connection 
between Trafford Park and 
Eccles/Barton-upon-Irwell. 

Salford City Council TBC 
Design work is nearing completion. Delivery of 
this scheme has been put on hold. 

Mayor's Challenge Fund for 
walking and cycling Tranche 4: 
Liverpool Street Corridor 

Busy Beeway delivery on 
Liverpool St to facilitate a 
major cycling and walking 
connection to the city centre 
from the west. 

Salford City Council Spring 2022 

Construction is progressing well on the first 
phase of this scheme between Albion Way and 
Oldfield Road which will be complete early in 
the New Year. The second phase will extend to 
Cross Lane at a future date still to be decided. 
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Delivery date 

February 2022 Progress Update 

Mayor's Challenge Fund 
Tranche 5: Broughton 
Cycleway Enhancements 

Busy Bee route delivery 
through upgrade of existing 
light segregation on Great 
Clowes St/Blackfriars Rd 
corridor. 

Salford City Council   TBC 
Design work continues.  Future delivery will be 
dependent on funding. 

Mayor's Challenge Fund 
Tranche 5: Chapel Street East 
Phase 2 

Busy Bee route delivery in 
Salford City Centre. 

Salford City Council TBC 
Design work continues.  Future delivery will be 
dependent on funding. 

Mayor's Challenge Fund 
Tranche 5: Chapel 
Street/Trinity Way 

Junction improvement for 
cycling and walking to 
facilitate Bee Network 
connections. 

Salford City Council   TBC 
Design work continues.  Future delivery will be 
dependent on funding. 

Mayor's Challenge Fund 
Tranche 5: Gore Street 
Connection 

Bee Network delivery in 
Salford City Centre. 

Salford City Council Spring 2022 
Construction scheduled to start in January 
2022 

Mayor's Challenge Fund 
Tranche 5: Oldfield Road 
Corridor 

Busy Bee route delivery in 
Salford City Centre. 

Salford City Council TBC 
Design work continues.  Future delivery will be 
dependent on funding. 

Mayor's Challenge Fund 
Tranche 5: Ordsall Chord 
Riverside Connection 

Bee Network delivery in 
Salford City Centre. 

Salford City Council   TBC 
Design work continues.  Future delivery will be 
dependent on funding. 

Mayor's Challenge Fund 
Tranche 5: RHS Links 

Bee Network connections to 
new RHS Bridgewater site in 
Worsley. 

Salford City Council Spring 2022 
This scheme is substantially complete with a 
small section to be completed in Spring 2022. 

Mayor's Challenge Fund 
Tranche 5: Trinity Way/Irwell 
Street Junction upgrade and 
links 

Bee Network delivery in 
Salford City Centre. 

Salford City Council   TBC 
Design work continues.  Future delivery will be 
dependent on funding. 

Mayor's Challenge Fund 
Tranche 5: St. Johns to New 
Bailey Bridge 

New pedestrian and cycle 
bridge across the Irwell 
providing a new Bee Network 
connection between Salford 
and Manchester city centres 

Salford City Council N/A 

This scheme has been abandoned due to 
developer changes on the Manchester side of 
the river not leaving enough space for the 
bridge  
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Mayor's Challenge Fund 
Tranche 1: Gillbent Road - 
Crossing Upgrade, Stockport 

Upgraded Bee Network 
Sparrow crossing delivery in 
Cheadle Hulme. 

Stockport Council Complete Complete  

Mayor's Challenge Fund 
Tranche 2: Hazel Grove Bee 
Network Phase 1 

Bee Network delivery in Hazel 
Grove. 

Stockport Council Q1 2022/23 Full cost approval secured 

Mayor's Challenge Fund 
Tranche 4: A6 MARR Links 
Phase 1 

Bee Network links connecting 
communities to the 
cycle/walking route alongside 
the A555 in Bramhall, Cheadle 
Hulme and Hazel Grove.  

Stockport Council Complete Phase 1 complete, phase 2 FBC 2022 

Mayor's Challenge Fund 
Tranche 4: Bramhall Park to 
A6 

Busy Beeway delivery on the 
A5143 corridor between 
Bramhall and Hazel Grove. 

Stockport Council Spring 2022 
On-site: substantial lengths of this >4km route 
already completed 

Mayor's Challenge Fund 
Tranche 4: Stockport crossings 
package 

Bee Network crossings 
delivery in Stockport. 

Stockport Council Spring 2022 
2/3 crossing substantially complete, third and 
final has started on site 

Mayor's Challenge Fund 
Tranche 4: Heatons Link Phase 
1 

Bee Network delivery in the 
Heatons. 

Stockport Council Spring 2022 

Highways works complete bar signal 
equipment installation of Didsbury Road 
sparrow; minor remaining off highway works 
early 2022 

Mayor's Challenge Fund 
Tranche 4: Ladybrook Valley 

Bee Network delivery in the 
Ladybrook Valley, Cheadle 
Hulme. 

Stockport Council TBC 
FBC largely complete with final consents and 
approvals to be secured (planning): submission 
due Q1 2022/23 

Mayor's Challenge Fund 
Tranche 4: Stockport 
Interchange 

Delivery of Bee Network 
connections as part of the 
Stockport Interchange project, 
including linking Stockport 
station to Stockport town 
centre.  

Stockport Council >2024 
FBC submitted Nov 2022: December GMCA for 
FCA 
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Mayor's Challenge Fund 
Tranche 5: Stockport to 
Offerton 

Bee Network Delivery 
between Offerton and 
Stockport to provide a route 
into the town centre from the 
southeast.  

Stockport Council Spring 2022 
Construction substantially complete with just 1 
minor element remaining plus signal 
commissioning 

Mayor's Challenge Fund 
Tranche 6: Romiley 
Neighbourhoods & Links 
Phase 1 

Active neighbourhood delivery 
in Romiley. 

Stockport Council Q1 2023/24 

to be split into three phases: (1) Crossings, (2) 
Route to Stockport, and (3) Active 
neighbourhood. Date shown for final element 
(3) as other schedules not yet established (but 
subject to approval and funding will be sooner: 
FBC for Crossings element subject to TfGM 
critical friend review Dec 21 ahead of later 
formal submission) 

Mayor's Challenge Fund 
Tranche 6: Thomson Street 
Bridge Phase 1 

Bee Network connections to 
Thomson Street Bridge in 
Edgeley and Stockport town 
centre. 

Stockport Council 
Phase 1 Q1 
2022/23, 
phase 2 TBC 

Phase 1 (bridge) on site Q1 2022/23; phase 2 
tbc and requiring subsequent FBC and further 
funding beyond MCF. Note now renamed 
"Edgeley to Stockport" 

Mayor’s Challenge Fund 
Tranche 5 Active 
Neighbourhoods: Cheadle 
Heath 

Active Neighbourhood 
Delivery in Cheadle Heath 

Stockport Council Spring 2023 
Forms part of the Active Neighbourhoods 
Support scheme. Design work and stakeholder 
engagement ongoing. 

Mayor's Challenge Fund 
Tranche 1: Tameside Active 
Neighbourhoods Phase 1 

Active Neighbourhoods 
delivery in Tameside. 

Tameside Metropolitan 
Borough Council 

Dec-21 Completion forecast for early December 

Mayor's Challenge Fund 
Tranche 1: Tameside Active 
Neighbourhoods Phase 2 

Active Neighbourhoods 
delivery in Tameside. 

Tameside Metropolitan 
Borough Council 

Oct-22 
Possibly phases of work, with works expected 
to complete by October 2022 

Mayor's Challenge Fund 
Tranche 4: Crown Point 

Major junction improvement 
for cycling and walking to 
facilitate Bee Network 
connections in Denton. 

Tameside Metropolitan 
Borough Council 

TBC 
Preliminary design work undertaken.  Future 
delivery will be dependent on funding. 

Mayor's Challenge Fund 
Tranche 5: Ashton South 

Bee Network delivery in 
Ashton town centre. 

Tameside Metropolitan 
Borough Council 

Apr-23 Scheme under development. 
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Mayor's Challenge Fund 
Tranche 5: Ashton Streetscape 
Scheme 

Bee Network delivery in 
Ashton town centre. 

Tameside Metropolitan 
Borough Council 

Oct-23 
Preliminary plans due to go to consultation 
early 2022. 

Mayor's Challenge Fund 
Tranche 6: A57 Denton to 
Hyde 

Busy Beeway delivery on the 
A57 corridor between Denton 
and Hyde. 

Tameside Metropolitan 
Borough Council 

TBC 
Preliminary design work undertaken.  Future 
delivery will be dependent on funding. 

Mayor's Challenge Fund 
Tranche 1: A5014 Talbot Road 

Busy Beeway delivery through 
upgrade of the existing light 
segregation provision on the 
A5014 in Talbot Road in Old 
Trafford 

Trafford Council 
Summer 
2023 

FBC due in Dec 2022 

Mayor's Challenge Fund 
Tranche 2: Talbot Road 
Junction Upgrades 

Busy Beeway delivery through 
upgrade of the existing light 
segregation provision on the 
A5014 in Talbot Road in Old 
Trafford 

Trafford Council Dec-22 FBC due in March 2022 

Mayor's Challenge Fund 
Tranche 4: Wharfside Way - 
Moss Road 

Busy Beeway delivery on 
Wharfside Way and Moss Rd 
in Trafford Park.  

Trafford Council Dec-23 
Outline design complete. Public consultation 
expected to launch after 2022 local elections. 

Mayor's Challenge Fund 
Tranche 5: Urmston Area 
Active Neighbourhood 

Active Neighbourhoods 
delivery in Urmston 

Trafford Council Oct-23 
Two phases of work, with works expected to 
complete by October 2022 

Mayor's Challenge Fund 
Tranche 6: Seymour Grove 
Phase 1 

Busy Beeway delivery on 
Seymour Grove in Old 
Trafford/Firswood 

Trafford Council Oct-23 Scheme at outline design stage 

Mayor's Challenge Fund 
Tranche 6: North Altrincham 
Bee Network 

Bee network delivery in North 
Altrincham, including 
connecting Altrincham town 
centre to the Bridgewater 
Way 

Trafford Council Jun-24 
Development of scheme delayed by land 
acquisition challenges 
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Mayor’s Challenge Fund 
Tranche 5 Active 
Neighbourhoods: Sale 

Active Neighbourhood 
Delivery in Sale 

Trafford Council 
Summer 
2022 

TfGM-led scheme, but delivery will be 
undertaken by Trafford.  Co-design workshops 
continuing. Plan to trial scheme before 
permanent delivery.  No firm programme set 
yet. 

Mayor's Challenge Fund 
Tranche 1: Victoria 
Street/Warrington Road 
Junction Improvements, 
Wigan 

Junction improvement for 
cycling and walking to 
facilitate Bee Network 
connections to the west of 
Wigan town centre. 

Wigan Council Dec-21 Scheme is now complete on site 

Mayor's Challenge Fund 
Tranche 2: Standish Mineral 
Line Enhancements 

Bee network delivery through 
connections and upgrades to 
the existing Standish Mineral 
Line facility between Standish 
and Wigan. 

Wigan Council Dec-22 
Scheme is now preparing a business case 
submission 

Mayor's Challenge Fund 
Tranche 3: Toucan Crossings - 
Wigan Central 

Bee Network crossing delivery 
in Wigan town centre. 

Wigan Council Dec-22 Scheme is in detailed design 

Mayor's Challenge Fund 
Tranche 4: Leigh Atherton 
Tyldesley 

Bee Network delivery in the 
Leigh, Atherton and Tyldesley 
area. 

Wigan Council Mar-24 
First phase is on site, Next three phases are out 
to consultation, with further engagement and 
design work underway 

Mayor's Challenge Fund 
Tranche 5: Standish to Ashton  

Busy Beeway delivery linking 
Standish, Wigan and Ashton-
in-Makerfield. 

Wigan Council Mar-24 

First phase is complete on site. 2nd phase is 
under construction. 3rd phase is in detailed 
design with other phases preparing for 
engagement 

Mayor’s Challenge Fund 
Tranche 5 Active 
Neighbourhoods: Golborne 
and Lowton 

Active Neighbourhood 
delivery in Golborne and 
Lowton 

Wigan Council Mar-23 
Initial engagement completed, scheme 
preparing for consultation. 
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Mayor's Challenge Fund 
Tranche 4: GM Bike hire phase 
1 

Public bike hire scheme to 
increase access to bikes, 
starting in the regional centre 
and surrounding area. 

TfGM on behalf of GMCA 

Phases 1.1 
and 1.2 are 
currently live.  
 
Phase 1.3 
Summer 
2022. 

• 120 bikes live at University of Salford and 
Oxford Rd. 
• 250 by end of January 2022. 
• Phase 1.3 will deliver 1500 bikes in total. 

Mayor's Challenge Fund 
Tranche 5: GM Active 
Neighbourhoods Support 

Delivery of ten further active 
neighbourhoods across 
Greater Manchester  

TfGM / Local Authorities Spring 2023 
Design work and stakeholder engagement 
ongoing. Some duplication with schemes listed 
above against each district. 

Mayor's Challenge Fund 
Tranche 5: GM Safety Camera 
Digitisation and Upgrade 

Digitisation of safety cameras 
and introduction of new 
camera locations targeted at 
the Bee Network to make 
streets safer for walking and 
cycling 

TfGM on behalf of GMCA. Dec-22 

The Specification, Works Information and 
Collaboration Agreement have been drafted. 
The Crown Commercial Service (CCS) Traffic 
Management Technology 2 Framework 
Agreement using NEC3 which was originally 
planned to be used for the delivery of the 
project expired in October 2021. In 
consideration of this and following the 
introduction of the replacement CCS Transport 
Technology Framework and the review carried 
out to date on the Framework and the 
associated Public Sector Contract (PSC) on 
which the Framework operates, subject to 
further checks and review of the terms and 
conditions of the PSC, there don’t appear to be 
any known issues which will prevent the use of 
this Framework and under the terms and 
conditions of the PSC for the delivery of the 
project. 
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Mayor's Challenge Fund 
Tranche 6: Bee Network 
Crossings 

Bee Network delivery through 
targeted clusters of new or 
upgraded crossings of major 
roads across Greater 
Manchester. 

TfGM / Local Authorities 

 
Mar-23 

Crossings under construction in Bury and 

Manchester and due to complete by April 22. 

Crossings designs in development for sites in 

Oldham, Stockport, Bolton, Wigan and 

Trafford, with the plan being to see CA FBC 

approval in June 22 and site on site in late 

summer / autumn. 

GM Active Travel Fund 
Programme (see individual 
schemes below) 

To support creating a safe 

environment for walking and 

cycling that supports social 

distancing.  

GM Wide Spring 2023 In development 

Active Travel Fund: Bolton - 
Manchester Rd corridor Phase 
1 

Reallocation of road space to 

widen existing informal cycle 

lanes to mandatory cycle 

lanes protected by light 

segregation in accordance 

with LTN1/20. 

Bolton Council Mar-22 

In development 

 

Active Travel Fund Bury - 
Fishpool and Pimhole Active 
Neighbourhood 

Implementation of Active 

Neighbourhood measures in 

the Fishpool and Pimhole 

areas. 

Bury Council Apr-22 

In development 

 

Active Travel Fund 
Manchester - City Centre 
Triangle 

Segregated cycle and walking 

routes and junction 

improvements. 

Manchester City Council May-22 

In development 

 

Active Travel Fund 
Manchester - Wythenshawe 
C&W Improvement 

Introduction of cycling & 

walking infrastructure 

improvements. 

  
Manchester City Council Mar-23  

In development 
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Active Travel Fund Oldham - 
Wellington Street Modal Filter 

The scheme aims to create a 

quiet route for cyclists and 

pedestrians along a stretch of 

Wellington Street. 

Oldham Council Mar-22 

In development 

 

Active Travel Fund Oldham - 
Links to Royal Oldham 
Hospital 

The scheme aims to create 

cycle and pedestrian facilities 

from the subway at 

Westhulme Avenue through 

the residential area 

surrounding the hospital to 

link with and upgrade an 

existing path leading directly 

into the hospital. 

Oldham Council Apr-22 

In development 

 

Active Travel Fund Oldham - 
Oldham Town Centre  

A series of improvements at 

the intersection of the 

pedestrian / cycle route along 

the Lees Linear Park route, 

which is a disused railway, at 

the points where the route 

crosses the highway. 

Oldham Council Jul-22 

In development 

 

Active Travel Fund Oldham - 
Royton 

Provide safer cycling & 

walking opportunities through 

junction improvement. 
Oldham Council Jul-22 

In development 

 

Active Travel Fund Rochdale - 
St. Leonards 

A point closure at each end 

of St Leonards Street is 

proposed. 
Rochdale Borough Council TBC 

In development 
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Active Travel Fund Rochdale - 
Safer access to Ashfield Valley 
primary School 

Interventions to address road 

safety issues/barriers for 

vulnerable road users and 

parents accessing Ashfield 

Valley Primary School at drop 

off and pick up times.  

Rochdale Borough Council TBC In development 

Active Travel Fund Salford - 
Blackfriars Street 

Segregated cycling 

infrastructure. 
Salford City Council Complete 

Scheme delivered 

 

Active Travel Fund Salford - 
Bury Rd/Moor Lane/Singleton 
Rd Junction 

Improvements for walking and 

cycling. 
Salford City Council Jul-22 

In development 

 

Active Travel Fund Stockport - 
Historic Markets and 
Underbanks 

Proposals to better manage 

and control vehicular traffic in 

and around the Market, 

Underbanks and St Petersgate 

in the town centre. 

Stockport Council Mar-22 

In development 

 

Active Travel Fund Tameside - 
Dowson Road, Hyde 

Reallocation of road space on 

Dowson Road, providing 

facilities to promote cycling. 

Tameside Metropolitan 
Borough Council 

May-22 In development 

Active Travel Fund Tameside - 
Stamford St Central - Ashton 

Introduce a closure of the 

eastern and western end of 

Stamford Street Central, 

providing a filter for 

pedestrian and cycle access 

only. 

Tameside Metropolitan 
Borough Council 

Mar-22 

In development 
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Active Travel Fund Tameside - 
Upgrade of Existing Cycle 
Lanes 

Introduction of segregation 

for cycling. 
Tameside Metropolitan 
Borough Council 

May-22 

In development 

 

Active Travel Fund Tameside - 
Hurst Brook Active 
Neighbourhood 

Active Neighbourhood Tameside Metropolitan 
Borough Council 

TBC 

In development 

 

Active Travel Fund Trafford - 
A56 Corridor 

Deliver a protected cycle 

route, in line with LTN 1/20 

from A56 at the Manchester 

boundary to M60. 

Trafford Council  TBC In development 

Active Travel Fund Trafford - 
Edge Lane, Stretford 

Deliver a protected cycle 

route on Edge Lane, in line 

with LTN 1/20 from A56 to 

Longford Park at the 

Manchester boundary 

Trafford Council TBC In development 

Active Travel Fund Trafford - 
Longford Park Area LTN 

Active Neighbourhood Trafford Council Complete Delivered 

Active Travel Fund Wigan - 
Worsley Mesnes Active 
Neighbourhood 

Active Neighbourhood Wigan Council May-22 

In development 

 

Local Highways 

Trafford Road junction 
improvements 

To support the continued 
growth of Salford Quays by 
improving traffic flow through 
junction and enhancing 
walking and cycling facilities 
on Trafford Road. 

Salford City Council Summer 22 Works to stage 1 nearing completion 
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Carrington Relief Road 

To support growth in the 
Carrington area by improving 
accessibility to new 
developments. To support 
creating a safe environment 
for walking, cycling and public 
transport. 

Trafford Council /AMEY 
Start on site 
Spring 2024.  

Following a route options appraisal exercise, 
The Council’s Executive Committee has 
approved a preferred route option and 
approved the submission of a planning 
application for the scheme.  The design team 
and planning consultant are currently 
mobilising, and the preparation of the 
application is expected to take around 12 
months.  The Council is also working closely 
with Homes England who are providing funding 
for the relief road design and the enabling 
works for the scheme on the former Shell 
petrochemical site. (Info from Mark Riordan, 
AMEY, 24/11/21) 

A560 Cheadle and Cheadle 
Heath Corridor resilience and 
reliability package.   

To address capacity and 
resilience issues on the A560 
corridor through Cheadle. 

Stockport Council Complete 
Scheme complete 

 

Poynton Relief Road 
To address capacity and 
resilience issues on Cheshire 
East border 

Stockport Council Autumn 2022 On site 
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February 2022 Progress Update 

Traffic control enhancements, 
including continued roll-out of 
smart signalling technology at 
traffic signals 

To reduce delays and 
minimise congestion at 
junctions, and improve 
reliability, thereby supporting 
economic growth and 
reducing impacts of traffic on 
communities through, for 
example, emissions. 

TfGM 

Ongoing - 
DCMS project 
ends March 
2022, DfT 
project ends 
March 2023. 
Continual 
exploration 
of new 
technologies 
and systems 
will continue 
as an ongoing 
process 
though 

Ongoing - Continued work to explore new 
technology and traffic control systems, making 
better use of data and connectivity to improve 
network efficiency with particular focus on 
traffic signal optimisation. Projects include 
Smart Junctions 5G A6 The Crescent, Salford; 
funded by Department for Media Culture and 
Sports. This trial will demonstrate the use of 
Artificial Intelligence and data for signal control 
and optimisation based on policy levers, 
providing priority benefits to active travel and 
bus. Also working with Manchester City to 
Council to deliver DfT funded project for traffic 
signal maintenance. The project aims to 
improve traffic signal efficiency, replacing 
ageing assets and utilising alternative data 
sources to better understand network 
performance. This project has a focus on 
vulnerable road users and improving 
pedestrian flow and progression at junctions 
across Manchester. 

Network management 
improvements, including 
corridor management, a 24/7 
control centre, and better 
management of roadworks 

To reduce delays and 
minimise congestion at 
junctions, and improve 
reliability, thereby supporting 
economic growth and 
reducing impacts of traffic on 
communities through, for 
example, emissions. 

TfGM Ongoing  

Expansion of 24/7 control centre through 
extension, creating additional desk space and 
increase in headcount to facilitate additional 
network monitoring and management 
activities. Development of a suite of additional 
network management tools to support early 
and proactive network interventions.  

Management of transport 
arrangements for major 
events, such as mid-week 
football match nights  

To reduce congestion and 
minimise disruption on the 
road network. 

TfGM Ongoing  
TDM group established incorporating all 
modes, functions, external partners and 
stakeholders.  
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Minor Works programme (see 
GM Local Implementation 
Plans in Appendix B of the 
Delivery Plan for more 
information) 

To improve town centre 
connectivity, local access to 
public transport, access to 
development sites and active 
travel schemes through small-
scale interventions 

GM local authorities Spring 23 Works ongoing 

Review of all non-essential 
roadworks to explore ways of 
working to minimise 
disruption 

To complete works as quickly 
as possible and make travel as 
easy as possible for affected 
commuters.  

GM local authorities Ongoing  

Developing a standard approach throughout 
the region to ensure works durations are 
challenged consistently.  This will have the 
overall impact of less disruption and network 
occupancy from all works promoters 

Enhanced roadworks permit 
scheme for greater 
coordination and control to 
limit disruption 

To support the economic 
performance, resilience and 
liveability of the city-region by 
maintaining the network in 
good condition. 

GM local authorities Ongoing  

Developing a Roadworks Charter for all utility 
companies to sign up to.  Wider scrutiny of all 
major works that impact on the KRN.  
Improved permit compliance to allow 
enhanced co-ordination. 

Drainage remediation work 
along Wigan’s section of GM’s 
Key Route Network    

To support the economic 
performance, resilience and 
liveability of the city-region by 
maintaining the network in 
good condition. 

Wigan Council Mar-22 
Highway drainage repairs 50% complete 
Highway culvert repairs complete 
Highway drainage sensors go live January 2022 

Kingsway Loop Road 

The completion of Michael 
Faraday Avenue to release 
land for 30,000m2 of 
employment space, 60 homes 
and improve access to 
Kingsway Metrolink stop 

Rochdale Borough Council May-22 
Road Construction works progressing on site. 
Scheme is grant funded from Get Building 
Fund.     
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Oldham Way KRN Structures 
Refurbishment: Waterloo 
Street and Wellington Street 
Bridge works 
 
 
 

To support the economic 
performance, resilience and 
liveability of the city-region by 
maintaining the network in 
good condition. 

Oldham Council Jul-23 

Structural Investigations – complete - 
Assessment reports complete - Preliminary 
design complete - Detail design start Jan 22 - 
Construction start July 22 - Complete July 23 

Strategic Roads and Motorways  
  

M60 J13/A572 improvement 
to support the RHS 
Bridgewater growth site 

To support the RHS 
Bridgewater growth site and 
improve the operation of this 
congested junction. 

Salford City Council Complete Complete 

A57 Hyde Road Localised 
Widening 

To address a highways 
“pinchpoint” on the Hyde 
Road. 

Manchester City Council Complete 
Hyde Road was funded under the Growth Deal 
and the project is complete. 

M58 Link Road 

To provide better east-west 
connectivity between the M6, 
Wigan town centre and 
growth areas further east. 

Wigan Council 2023 Starting on site soon 

South Heywood M62 J19 Link 
Road  

To relieve congestion and 
support long-term 
development proposals in 
Heywood, including 1,000 new 
homes off Pilsworth Road. 

Rochdale Borough Council Sumer 2022 

Progressing well on-site and is planned to open 

late Summer this year. 

 

M58/M6 junction upgrade 
(short term) 

To increase the capacity of the 
M58/M6 interchange, 
providing better connectivity 
into Wigan and to the Port of 
Liverpool and support delivery 
of the M58 Link Road. 

Wigan Council 
Start on site 
2023 

Detailed design is progressing.  
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M56 Junctions 6-8 Smart 
Motorway 

To address existing congestion 
and reliability issues on the 
SRN and provide the capacity 
for the anticipated scale of 
growth both within the city-
region and in neighbouring 
authorities. 

National Highways  Autumn 2022 
Works ongoing. Expected to be opened to 
traffic Autumn 2022  

M6 Junctions 21A-26 Smart 
Motorway 

To address existing congestion 
and reliability issues on the 
SRN and provide the capacity 
for the anticipated scale of 
growth both within the city-
region and in neighbouring 
authorities. 

National Highways  2022/2023 
Works ongoing. Expected to be opened to 
traffic late 2022 early 2023 

Mottram Moor and A57(T) to 
A57 Link Roads 

As part of the wider Trans-
Pennine Upgrade, to reduce 
journey times and improve 
reliability between the 
Greater Manchester and 
Sheffield City-Regions, reduce 
traffic impacts on local 
communities and improve 
safety. 

National Highways  
RIS3 2025-
2030 

DCO submitted - the examination period 
started on the 18 Nov 21, open floor hearing 
scheduled for Feb and March 22. Local 
consultation ran from November to December 
2020 and a large number of representations 
were made. Current timescales estimate start 
of construction 2023. The scheme is estimated 
to be open to Traffic in RIS period 3 2025-30. 

M62 Junctions 20-25 Smart 
Motorway 

To address existing congestion 
and reliability issues on the 
SRN and provide the capacity 
for the anticipated scale of 
growth both within the city-
region and in neighbouring 
authorities. 

National Highways  
RIS3 2025-
2030 

Start date 2023. Estimated completion date 
RIS3 (2025-30) 
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Simister Island Improvements 

To address existing congestion 
and reliability issues on the 
SRN and provide capacity for 
future growth  

National Highways  2026 

Currently working on the submission of the 
application for a Development Consent Order 
(DCO). Consultation will take place in early 
2022 and the intention is to submit the DCO 
application to the Secretary of State for 
Transport via the Planning Inspectorate in 
Summer 2022. Start of works date is 2024 with 
scheme estimated to be opened to traffic in 
2026. 
 

Freight and Logistics  

Develop and implement 
Delivery and Servicing Plans 
for large organisations and 
retailers 

To minimise the need to for 
road freight deliveries, 
thereby reducing congestion 
and improving air quality. 

 Ongoing  
Limited progress in this area due to lack of 
resource and competing priorities 

Freight accreditation schemes 
e.g. Construction Logistics and 
Community Safety (CLOCS) 
and Fleet Operator 
Recognition Scheme (FORS) 

To reduce the social and 
environmental external 
impacts of freight traffic. 

 Ongoing  
Con-investing, and on board, of both these 
accreditation schemes.  Training given to LASs 

Influence Procurement 
practices such as waste 
collection 

To minimise the need to for 
road freight deliveries, 
thereby reducing congestion 
and improving air quality. 

 Ongoing  
Waste procurement planned to be picked up as 
we come out of lockdown 

Support micro-consolidation 
in regional and town centres 

To minimise the need to for 
road freight deliveries, 
thereby reducing congestion 
and improving air quality. 

 Ongoing  
Limited progress in this area due to lack of 
resource and competing priorities 

Town Centres  
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Manchester and Salford Inner 
Relief Route: Great Ancoats 
Street improvements 

To minimise the severance 
impacts of the MSIRR for 
pedestrians and cyclists and 
enable the expansion of the 
regional centre outside of the 
MSIRR. 

Manchester City Council Complete Complete 

Princess Road Roundabout 
Improvement Scheme  

To improve the Princess Road 
/ Medlock Street roundabout 
beneath the Mancunian Way 
for all road users.  

Manchester City Council Complete Complete 

Stockport Town Centre 
Structure Enhancements  

To tackle congestion in and 
around Stockport town centre 
and remove barriers to 
movement for all modes. 

Stockport Council 2022 

The first phase of the Stockport Town Centre 

Structure Enhancements scheme is nearing 

completion with the majority of the 

underground repairs completed however some 

work has had to be delayed whilst waiting for 

the gantry to be repaired following last year’s 

flooding of the Mersey. Work has also been 

completed on resurfacing and waterproofing 

the rear service yard area with similar work 

starting on Vernon walk. 

Stockport Town Centre Access 
Plan 

To tackle congestion in and 
around Stockport town centre 
and remove barriers to 
movement for all modes. 

Stockport Council Complete Growth Deal spend complete 
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Oldham Town Centre 
Accessible Oldham 
Connectivity Package (Phase 
1) 

To facilitate development and 
regeneration in Oldham Town 
Centre and to improve the 
attractiveness of Oldham 
Town Centre for pedestrians, 
cyclists and public transport 
users, and maintain the 
integrity of the highway 
network within and around 
Oldham Town Centre. 

Oldham Council Summer 23 
Stage 1 complete. Works to stage 2 & 3 to 
commenced in Jan 2022 

Maintenance  

Enhanced maintenance 
programme through 
successful bids to Pothole 
Fund and other initiatives   

To support the economic 
performance, resilience and 
liveability of the city-region by 
maintaining the network in 
good condition. 

GM Local Authorities Mar-22 
Ongoing - forms part of KRN carriageway 
planned maintenance programmes 

Committed long-term highway 
maintenance programme for 
Key Route Assets, to be 
delivered by the local 
authorities    

To support the economic 
performance, resilience and 
liveability of the city-region by 
maintaining the network in 
good condition. 

GM Local Authorities 

2021/22 KRN 
maintenance 
programmes 
on track for 
completion 
March 2022 

KRN carriageway and structures programmes 
2017/18 to 2020/21 completed. - 2021/22 
programme on track for completion by March 
2022. 

KRN Network Maintenance 
along the A635 Ashton Old 
Road and A5145 Barlow Moor 
Road. 

To support the economic 
performance, resilience and 
liveability of the city-region by 
maintaining the network in 
good condition.  

Manchester City Council 
Complete by 
March 22 

Barlow Moor Rd (Princess Rd to Palatine Rd) 
complete May 2020 
Barlow Moor Rd (Princess Rd to Wilbraham Rd) 
complete by March 22 
Oldham Rd completed March 21 

 Our Integrated Network 
Clean Air and Carbon  

Early expansion of electric 
vehicles network charging 
points, including for use by 
private hire vehicles and taxis  

To improve air quality in the 
regional Centre and other 
areas and improve the health 
of GM residents and visitors. 

TfGM Ongoing 

Early measures, 6 charge points and 12 
connectors operational.  E-hubs 2 connectors 
operational.  Currently 413 publicly available 
charge points in GM. 
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Retrofitting or renewing buses 
to comply with more stringent 
emissions standards and/or 
zero emission standards 

To improve air quality in the 
Regional Centre and other 
areas and improve the health 
of GM residents and visitors. 

TfGM Ongoing 
£13.8m funding approved for retrofit of 882 
vehicles.  13 vehicles for replacement 

Community clean air and 
electric vehicle awareness 
campaigns  

To improve air quality in the 
Regional Centre and other 
areas and improve the health 
of GM residents and visitors. 

TfGM Ongoing 

Involved in GM woodburning campaign.  Taxi 
specific EV campaigns. (2 private hire, 2 
Hackney events). 
 

Future Mobility and Innovation  

Mobility as a Service (Maas) 
projects, including the delivery 
of MaaS trials in Greater 
Manchester 

To support the integration of 
various forms of transport 
services (e.g. taxi, public 
transport and cycle hire) into 
a single customer experience, 
which is accessible on demand 
and uses a single payment 
application.  

TfGM Ongoing 

The lessons learnt from the MaaS projects 
which TfGM has been involved in have been 
disseminated to the wider organisation to 
inform the development of the Ticketing and 
Retail Strategy.  

Connected and Autonomous 
Vehicles (CAVs) projects, 
including pilot projects  

To support the development 
of new technologies to 
support improvement of the 
transport network in Greater 
Manchester.  

TfGM Ongoing 

TfGM has been involved in a number of 
projects which are concerned with connected 
mobility and autonomous vehicles, these 
include Project Synergy, 5G Smart Junctions, 
Levitate and Tangent. 

A series of collaborative 
projects with UK and 
international cities to ensure 
Greater Manchester remains 
at the forefront of transport 
innovation 

To support the development 
of new a transport network 
that is at the forefront of 
technological advances and 
innovative thinking. 

TfGM Ongoing 

TfGM continues to work with other UK and 
international cities to ensure that it remains at 
the forefront of transport innovation.  This 
works takes place through formal projects and 
through networking groups including POLIS and 
UTG.  

Interchanges  
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Pendleton town centre bus 
passenger facilities 
improvement (part of the 
Salford Bolton Network 
Improvements programme) 

To make bus travel earlier and 
more attractive for local 
residents in the Pendleton 
area.  

Salford City Council Complete Scheme completed June 2021 

Stockport Interchange 
redevelopment 

To increase the accessibility of 
bus and rail from nearby 
destinations and increase the 
attractiveness of the 
Interchange as the focal point 
for intra-urban growth in 
Stockport town centre. 

TfGM 
Operational 
in 2024 

Demolition complete and works progressing 
preparing the site for construction 

Travel Hubs/ Park and Ride 
  

Travel Hubs/Park & Ride 
upgrades e.g. Mills Hill, 
Parkway, Radcliffe, Walkden, 
Whitefield and Withington 

To provide better access to 
public transport through 
Travel Hub / Park and Ride 
facilities. This in turn will 
encourage modal shift in 
Greater Manchester.  

TfGM 2022 

Parkway P&R open and operational. Mills Hill 
P&R opened end Nov '21. Radcliffe and 
Whitefield additional spaces anticipated open 
Summer '22. Walkden anticipated by June '22. 
Note Withington not being delivered.  

Fares and Ticketing 
  



   
 

 

Intervention Scheme Description Delivery Agency 
Forecast 
Delivery date 

February 2022 Progress Update 

Provision of integrated travel 
information services 

To provide integrated travel 
information to the travelling 
public. This in turn will 
encourage a modal shift in 
Greater Manchester. 

TfGM Ongoing 

Pilot Customer experience project is in the 
early stages to determine the problem and 
challenge brief. IS funding agreed. BSIP funding 
has been submitted for future developments.  
 
Educational Hub for all secondary schools in 
Greater Manchester has been established on 
TfGM.com allowing for real time travel 
information, disruption messaging and changes 
to service information for students, parents 
and schools to use.  
 
TfGM journey planner has been (soft) launched 
in November - removing the biggest customer 
pain point when using TfGM.com 

Behaviour Change 
  

Business and community 
engagement programme 

To reduce, re-mode, re-time 
or re-route journeys away 
from peak-hour congestion 
where possible, and to 
improve health. 

TfGM Ongoing 

Meetings held to identify key trip generators 

and contacting them during planned and 

unplanned disruption and/or events.  
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Travel information and travel 
planning support programme 

To reduce, re-mode, re-time 
or re-route journeys away 
from peak-hour congestion 
where possible, and to 
improve health. 

TfGM Ongoing 

Real time Digital screen Improvements have 
now been delivered at 5 Interchanges - all are 
now showing real time Metrolink departure 
information alongside Bus (some Interchanges 
have Rail too).  
 
Metrolink predicted quiet time weekly updates 
has been completed and now live on 
TfGM.com 
 
TDM launched the Winter Plan in November 
focussing on the increased demand towards 
Christmas with retail/leisure trips, events and 
the ongoing impact of congestion and 
roadworks. Phase 2 of the Winter plan will 
launch in January 2022 with the first phase of 
Metrolink works and ongoing/new Highway 
Improvement schemes.  

Development of behaviour 
change support packages for 
major infrastructure schemes 

To reduce, re-mode, re-time 
or re-route journeys away 
from peak-hour congestion 
where possible, and to 
improve health. 

TfGM  Ongoing 
Meetings arranged to discuss Customer 
Experience strategy for the Stockport 
Interchange development.  

Safety and Security         
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Continuing work through the 
TravelSafe Partnership, 
including on-going security 
initiatives and the potential 
implementation of civil 
injunctions 

To improve personal safety 
and security for the travelling 
public, and tackle crime and 
anti-social behaviour.  

Greater Manchester Police, 
TfGM, BTP, KeolisAmey 
Metrolink, Northern Rail, 
Stagecoach, First, Arriva, Go 
NW, Diamond and GMCA. 

N/A 

 Continued delivery against TravelSafe 
Partnership Strategic Aims. 
Development of a Forward Action Plan incl. 
refreshed weekly Specialist Operations 
offer. 

 Launch of ASB campaign. 
Launch of GMP LiveChat as discreet 
method of incident reporting on Public 
Transport. 

 Successful Home Office Safer Streets 
Funding bid supporting GMCA Gender 
Based Abuse Strategy (women & girls’ 
safety). 
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Partnership working through 
Safer Roads Greater 
Manchester (SRGM) 

To improve safety on the 
highways network 

GM Family Partners N/A 

 A 'Limits Save Lives' campaign to promote 
driver compliance with speed limits was 
launched in September 2021 (by TfGM for 
SRGM). 
A 'speed toolkit' of resources was made 
available for Partners (by TfGM for SRGM) 
during summer 2021. 
GMP have launched a common speeding 
complaints process that can be used by all 
local authorities during summer 2021. 

 A joint 'none for the road' drink and drug 
driving enforcement and communications 
campaign is due to run in December 2021 
and January 2022 (GMP and TfGM for 
SRGM). 

 GMP roads policing activity continues via 
Operation Considerate and Operation Avro 
at the roadside; with vehicle seizures via 
Operation Wolverine; Operation Tutelage 
focuses on uninsured vehicles; and the 
revocation of driving licences (where 
appropriate) is through Operation Revoke.  
GMP uses of TfGM Safer Roads Dashboards 
to assist with targeting and prioritisation. 

 Work has commenced on the development 
of a Road Danger Reduction Action Plan, 
including the formation of a Working 
Group and Advisory Group.  (GM Family 
Partner involvement). 
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Renewal of gullies and 
drainage assets - combined 
scheme for Wigan & Bolton 

To support the economic 
performance, resilience and 
liveability of the city-region by 
maintaining the network in 
good condition. 

Wigan and Bolton Council N/A This was an unsuccessful 2019 CF bid 



  

 

 


