
 
 

1 

 

  

Stockport Town Centre West 

Mayoral Development Corporation 

Strategic Business Plan 2022-2027 



 
 

2 

 

Chair’s Foreword 

 

Stockport is leading the way nationally on redeveloping town centres to serve their communities 

better, attract investment and jobs, and revive local civic pride and identity.  The Mayoral 

Development Corporation (MDC) model that Andy Burnham, Stockport Council, and Homes England 

have created is tackling the barriers to regeneration that have held towns back for generations and, in 

doing so, is delivering on a scale of ambition that is unprecedented in Stockport and unmatched by 

any other town in the country. 

 

Since it was created in September 2019, the Stockport MDC has not only galvanised partners to be 

more ambitious about Stockport’s future but has also led the delivery of schemes that are changing 

perceptions of the town as a place to live, work, and visit.  As we move into a post-COVID world, we 

are seeing more high-profile delivery come forward with construction on a number of major schemes 

either underway or due to start soon.   

 

Due to the commitment of the Stockport Council, MDC and a broad range of partners, Stockport is extremely well-positioned to continue 

leading the way on town centre regeneration, not just in Town Centre West but across the Town Centre and wider Borough.  Since the 

last Strategic Business Plan was published, COP 26 and government’s Levelling Up White Paper have helped reshape the context for town 

centre regeneration and the MDC has revised its delivery plans accordingly while maintaining focus on Stockport’s local housing needs 

and regional and national transport connectivity challenges.   
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Stockport’s success in scaling-up delivery throughout the pandemic, and more recently against the challenges of mounting construction 

cost inflation, provides the platform for the next phase of the MDC’s programme and this Strategic Business Plan sets out the MDC’s 

delivery ambitions for the next five years. However, this forms part of the broader work, which is going on across Stockport in the form of 

the Borough Plan, and emerging work on the Local and Economic Plans to help Stockport achieve its fullest potential. 

 

The ambition of Stockport is clearly demonstrated in the recent £500m bid by Stockport NHS Foundation Trust to the Government’s New 

Hospitals Programme to provide a new state-of-the-art hospital in the Town Centre, which is proposed on a site that is partially in Town 

Centre West.  

 

I am confident that, over the course of this business plan period, the MDC’s delivery expertise, combined with the long-term political 

backing of the GM Mayor and Stockport Council and the support of Homes England, will enable us to set a new benchmark for town 

centre regeneration that demonstrates how a truly complementary relationship between towns and cities can work. 

 

A visible measure of our success will be the delivery of 1,000 new homes including affordable homes by 2024 and I am confident that 

we remain extremely well placed to achieve this. 

 

Fundamentally, the MDC project is about achieving benefits for the people of Stockport – both existing and future residents - by 

creating many of the new homes and supporting infrastructure that the Borough needs, reviving the town centre so that it offers more 

for all Stopfordians, and bringing in the investment needed to make Stockport thriving and inclusive economic centre.   

 

Restoring civic pride in our towns, and rebuilding town centres as highly sustainable, inclusive and diverse places so they are fit for 

future generations, are among the most urgent public priorities we face.  
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The MDC is achieving great success in tackling those challenges and the coming years are very exciting indeed for Stockport. 

 

Lord Kerslake  

March 2022
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1. The MDC’s Vision for Stockport 

 

 

Stockport – A National Exemplar of Town Centre Regeneration 

 

Over the last decade Stockport has led the way on town centre regeneration by reshaping the market and bringing forward new housing 

and commercial development, major transport infrastructure enhancements, and redefining the town as a leisure, food and beverage, and 

visitor destination. 

 

Stockport’s momentum and track record of delivery provides the platform for the next phase of the town’s transformation as we respond 

to the post-COVID economic recovery and the climate emergency.  With Stockport firmly established as one of the most dynamic and 

exciting town centre in the North of England, the time is right to scale up our ambition and bring together the partnerships we need to 

turn our big ambitions into even bigger reality.   

 

The Council’s work over the last ten years to deliver regeneration and improve the outcomes for its residents and businesses continues 

and Stockport Mayoral Development Corporation (MDC) has an important role in delivering its part of this. The image below 

demonstrates the significant amount of intervention the Council has made over this time. 
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Stockport MDC is spearheading this work and is uniquely placed to create the right investment and delivery conditions needed to realise 

the town’s potential as a place to live, as a nationally significant transport hub, and as a centre of employment and economic growth in 

Greater Manchester.  Running through all our activity is the absolute commitment to making Town Centre West an exemplar of 

sustainable regeneration that makes a major contribution to Stockport’s net zero ambitions and responds to the needs and aspirations of 

local communities. 
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Town Centre West in Context 

 

Stockport is already an exceptional place to live, work and visit.  The 

borough is one of the most successful local economies in Greater 

Manchester and accommodates the third largest workforce in the city 

region alongside great schools, cultural attractions, and amenities. 

 

Stockport’s success is in part due to its location and exceptional transport 

connectivity to Manchester city centre, Manchester Airport, Sheffield, 

Liverpool, Birmingham, and London.  But its easy access to the Peak 

District, the Trans-Pennine Trail, and its rivers, canals, and walking routes 

all contribute to its attractive offer.  

 

These advantages mean that Stockport is ideally positioned to benefit from 

changing patterns of investment and urban re-population and to capitalise 

on the economic growth in Manchester city centre.  These factors combine 

to create a compelling case for Stockport as the location for a significant 

new residential community to address the borough’s planning, housing, 

and economic challenges and to offer an alternative to the City.  
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Town Centre West forms 

part of the wider Stockport 

Town Centre and should 

be seen as playing a part 

in delivering the ambition 

of the whole Town Centre. 

 

This opportunity underpins 

the vision and masterplan 

set out in the Strategic 

Regeneration Framework 

(SRF) for Town Centre 

West produced by 

Stockport Council in 2019.  

The SRF responds to the 

unique spatial 

characteristics of Town 

Centre West – as well as 

its proximity to the 

amenities and 
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opportunities in the wider Town Centre - and provides a 

compelling, credible, and deliverable plan for how the area can be 

transformed. 

 

Town Centre West is shaped by its industrial land uses and major 

infrastructure while the River Mersey and Hollywood Park provide 

exceptional natural assets.  In common with other town centres, 

however, the area is strongly characterised by fragmentation of 

land ownership which makes large-scale change difficult to achieve 

without a major long-term strategic initiative that brings together 

the public and the private sectors. 
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Town Centre West Strategic Regeneration Framework 

 

The Town Centre West Strategic Regeneration Framework (SRF) was produced by Stockport Council in its capacity as Local Planning 

Authority for the area and approved in its final form in November 2019 following public consultation. 

 

The SRF sets out the vision and ambition for the regeneration of Town Centre West that the MDC has been created to deliver.  The 

document purposely does not attempt to be prescriptive about the development that could come forward in the area but instead 

provides an indicative masterplan for how the area could be transformed to accommodate development at-scale while enhancing the way 

Town Centre West functions and serves it residents. 

 

The ambition set out in the SRF is based on extensive market analysis, transport planning, and high-level urban design.  It puts three clear 

guiding principles at the heart of the regeneration plans for the area:   

 

 Community - An increased population and enhanced quality of life for all 

 

 Sustainability - A more attractive place and sustainable environment 

 

 Innovation - A place of progress and an environment shaped for the future 

 

The SRF estimates a range of economic benefits from the regeneration of Town Centre West including £117m per annum GVA uplift, 

6,780 tenant jobs and jobs in the local economy, and a further c.1,000 construction and supply chain jobs. 
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The Stockport Mayoral Development Corporation – A Unique Platform for Delivery 

 

The Stockport Mayoral Development Corporation (MDC) is the first in Greater Manchester – and the first in the country to focus on a 

town centre - and is tackling some of the biggest challenges facing towns and urban centres in the UK today.  It was created in 2019 by 

GM Mayor Andy Burnham, in partnership with Stockport Council and Homes England, as part of Greater Manchester’s approach to 

reviving its town centres as part of the city region’s overall housing and employment ambitions.   

 

Over an anticipated lifetime of up to fifteen years, the MDC will re-purpose the 130 acres of Stockport’s Town Centre West, providing up 

to 4,000 much-needed new homes in a sustainable brownfield location alongside new employment floorspace and the social 

infrastructure and amenity needed to support a growing community.  This will include homes of all types and tenures and there remains 

a commitment from the MDC to deliver new affordable homes as part of this community in line with the Council’s stated aspiration.  

 

The success of the MDC will help deliver a vital part of the wider plans to reshape the whole of Stockport Town Centre for current and 

future residents alike to ensure a diverse and inclusive community. 

 

By creating the MDC as a dedicated regeneration vehicle, Stockport now has the delivery focus and proven single institutional platform to 

tackle the full range of issues faced by town centres.  From increasing housing supply and tackling viability constraints to raising design 

quality, pioneering low carbon development, and providing the employment space and infrastructure improvements needed to future-

proof Stockport Town Centre, the MDC is reshaping the town’s future as a place of choice to live, work, and visit. 

 

The MDC Board and its partner organisations are committed to the regeneration of Town Centre West in a way which sets new standards 

for place-shaping, urban design, and the built environment.  It will ensure that the way people live, work, interact, access public services, 
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and come together as communities, both now and in the future, is central to how Town Centre West will stand apart from other 

regeneration initiatives.   

 

The MDC has the dedicated capacity and expertise to deliver on its mission.  But this scale of ambition, in a brownfield location with the 

complexity of Town Centre West, requires support and engagement from a range of partners and stakeholders to make it a reality: 

Government Departments and Agencies, the development and investment sectors, infrastructure providers, the health and education 

sectors, innovators and research institutions, and the local community. 

 

 

  



 
 

14 

 

Purpose of the Strategic Business Plan 

 

The Strategic Business Plan sets out the activity that the MDC will undertake over the coming five year period to deliver the ambitions in 

the Town Centre West Strategic Regeneration Framework (SRF).  It is supplemented by an Annual Action Plan which contains an 

additional level of detail about what the MDC will achieve in each financial year.  The Strategic Business Plan should be read in the 

context of the SRF as the blueprint for the MDC will realise Town Centre West’s potential and take advantage of the once-in-a-generation 

opportunity it faces but also addresses the progress and challenges since the production of the SRF. 

 

This latest version of the Strategic Business Plan, the third since the MDC was created, is informed by the delivery that the MDC has 

successfully led to-date and the platform that that delivery gives Stockport to be increasingly ambitious about its future.  For the coming 

five year period, Stockport will continue to address the imperatives of achieving net zero, accelerating a mix of housing delivery on 

brownfield land thereby reducing pressure on the greenbelt, enhancing the whole of Stockport town centre as a residential and 

employment location of choice, improving the town’s infrastructure, and attracting public and private investment into Stockport. 

 

The fundamental regeneration opportunity in Stockport – a combination of the town’s exceptional transport connectivity, market 

conditions, and advantageous location between Manchester City Centre, Cheshire, and the Peak District – has enabled the MDC not only 

to maintain Stockport’s regeneration momentum throughout the pandemic but also to increase land assembly, investor engagement, 

infrastructure planning, and construction over the last two years.  As a result, the town’s development prospects are stronger and more 

comprehensive post-COVID than could have been expected when the pandemic began.  This Strategic Business Plan fully reflects the 

improved position that the MDC has been instrumental in creating.  
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16 

 

2. The MDC’s Delivery Achievements: 2019-2022 

 

Since its creation in 2019 the Stockport MDC has quickly established itself as a credible and effective regeneration delivery vehicle that 

has changed perceptions of the town with residents and visitors, the investor and developer markets, and the wider public sector.  The 

MDC is led by its Board which provides the capacity and leadership required to successfully deliver its ambition for Stockport, not least 

through the appointment of nationally recognised regeneration expert, Lord Kerslake, as Chair and private sector expertise across place-

shaping, infrastructure delivery, and investment. 

 

Tasked with delivering Stockport Council’s Strategic Regeneration Framework for Town Centre West, the MDC has already overseen 

delivery of a range of schemes across both commercial and residential development, infrastructure, and public service transformation.  

These fully-delivered and on-site schemes are part of a wider ‘first phase’ pipeline that has seen c.1,000 new homes and new commercial 

floorspace move into advanced stages of delivery. 

 

Housing a Growing Community  

 

At the heart of the MDC’s mission is building new homes that Stockport needs as a thriving Borough in the country’s fastest-growing city 

region.  The MDC’s long term commitment to delivery combined with Stockport’s attractiveness as a place to live has resulted in greater 

market activity in the town as exemplified by Rise Homes’ Mailbox scheme which completed in February 2020 and is the town’s first new 

high quality private rental scheme (PRS) for a number of years.  This conversion of the former Royal Mail Sorting Office – long derelict 

and occupying a prominent location in the town centre – as a striking modern apartment block of 117 new homes with ground floor 

employment use marks a major step forward in reshaping Stockport’s residential market.   
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Similarly, Capital&Centric have moved forward with their redevelopment of the historic Weir Mill following acquisition of the site in 2020.  

This development scheme reflects the potential for Stockport’s heritage assets to play an ever-greater role in defining Stockport’s future 

while respecting and preserving its past.  Planning consent has now been secured for the scheme and construction works are expected to 

begin in spring 2022. 

 

The long-term future of Stockport College has been secured through the 2018 merger with Trafford College and the Stockport campus is 

undergoing major redevelopment as part of a wider approach to reshaping the further education offer in the town centre.  Investment in 

the FE estate, and in strengthening both the sector and the educational offer, has led to major private investment by Investar which has 

acquired the surplus 2.9 acres of the College campus to bring forward 442 new homes in a prime location in the southern part of Town 

Centre West.  The resulting Royal George Village scheme received planning consent in November 2020 and is due to start on site in 

2022. 

 

The Council and Stockport Homes are working together on the St. Thomas’ Gardens scheme which secured planning permission in 

March 2021 and will be on site in summer 2022.  The scheme will deliver 68 affordable homes which incorporate re-use of heritage 

buildings, intergenerational living, sustainability and shared greenspace to create its own sense of community. Alongside this will be the 

provision of 70 beds of intermediate care which is based on a new operational model and improving the quality of the offer within the 

Borough. 

 

With the addition of the new homes being created at the Interchange, the schemes underway in the MDC’s early pipeline of delivery are 

contributing approximately 120,000ft2 of new employment floorspace along with 1,000 new homes.  The delivery of these by 2024 will 

provide an indication of the success of the MDC and  provides a very solid platform giving credibility to our longer-term ambitions and 

providing confidence to partners and the market over our ability to deliver. 
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Phase 2 of the MDC’s Delivery Pipeline: Partner Procurement & 

Masterplanning the 8 Acre King Street West Development Site 

 

In parallel with delivering the first phase of schemes described in 

section 2 ‘The MDC’s Delivery Achievements: 2019-2022’ above, 

the MDC has made major progress in land acquisitions and site 

assembly for the next phase of scheme delivery. 

 

The MDC has now successfully negotiated a number of 

acquisitions in Brinksway and the Station Quarter to create a major 

new development opportunity in the heart of Town Centre West 

that can now be marketed to prospective developer and investor 

partners.   

 

The assembled site has an estimated potential to deliver c.1,200 

new homes and represents an unrivalled development opportunity 

in a highly-connected strategic location between Stockport Rail 

Station and Junction 1 of the M60 that also benefits from the 

natural assets of Hollywood Park and the River Mersey. 
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Enhancing Connectivity  

 

The MDC recognises that Stockport’s transport connectivity is vital to the town’s future success and has been instrumental in moving the 

transformational Interchange scheme into construction.  Led by a partnership of the MDC, Transport for Greater Manchester, Stockport 

Council, Greater Manchester Combined Authority, and Homes England alongside leading developers Cityheart and Rise Homes, the 

Interchange scheme demonstrates how devolved infrastructure funding can be used to leverage large-scale public and private sector 

investment to bring forward a scheme which combines residential development, transport infrastructure and new public open space and 

public realm, as well as opening up the River Mersey.  The design of the scheme has benefitted from significant public engagement and 

consultation to involve the people of Stockport more closely than ever in the regeneration of their town.  The transport element of the 

Interchange will complete in 2023 with the residential element completing in 2024.  

 

The delivery credibility provided by the MDC has enabled significant progress to be made on extension of the Metrolink network to 

Stockport town centre and on the redevelopment of Stockport Rail Station.  The economic assessment needed to underpin the business 

case for Metrolink extension is now underway.  Of equal significance is the high-level rail industry partnership – comprising the Greater 

Manchester Mayor alongside the Chairs of Network Rail, Homes England, and the MDC - to oversee the technical design work on 

redeveloping Stockport Rail Station as well as the feasibility work for capacity improvements on the South Manchester rail network in and 

around Stockport. 

 

Increasing Employment & Economic Growth  

 

The MDC’s commitment to increasing employment and economic growth in Town Centre West has supported the further development of 

Stockport’s flagship new commercial quarter at Stockport Exchange in partnership with Muse Developments.  A new 60,000 ft2 Grade A 
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office building - No.2 Stockport Exchange – completed in spring 2020 which is close to being fully let and builds on the success of No.1 

Stockport Exchange and Holiday Inn Express which both completed in late 2017.  Stockport Exchange is now home to blue chip occupiers 

such as Stagecoach and BASF as well as rapidly growing local firms Music Magpie and O’Neill Patient. 

 

A further 64,000 sq.ft. of offices are now on site in Stockport Exchange with a new 400 space car park which will provide all the future 

parking needs for the occupiers of the Exchange including the provision for all the spaces to be used for electric vehicle charging. 
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Case Studies 

 

  

No. 2 Stockport Exchange 

  

No. 2 Stockport Exchange offers state of the art office space in the heart of 

Stockport town centre, just 100m from Stockport Train Station. Providing five 

floors of Grade A workspace, No.2 Stockport Exchange builds on the success 

of earlier phases of the overall Stockport Exchange development creating an 

iconic new business hub for the South Manchester market. 

  

Completed by Muse Developments in spring 2020, No. 2 Stockport Exchange 

is now home to BASF and O’Neill Patient. 

The Mailbox 

  

The Mailbox is an exciting redevelopment of a former Royal Mail sorting office in 

Stockport town centre which had been vacant from 2010 when the sorting office 

closed. 

  

During 2020 RISE Homes created 117 stunning apartments and 12,500 sq ft of 

commercial office space in an award-winning regeneration project that features an 

open atrium at the heart of the development, an 18m-high living wall, the largest in 

the North of England that covers part of all four elevations, and a roof terrace where 

residents can enjoy stunning views of the town. 
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Interchange 

 

Stockport’s new c.£130m Interchange scheme will deliver a state-of-the-art 

transport interchange alongside 196 new high-quality homes, a remarkable 2 

acre landscaped public park, newly opened-up frontage to the River Mersey, 

and a striking 180m pedestrian and cycle bridge linking into Stockport Rail 

Station and Stockport Exchange. 

 

The scheme further enhances Stockport’s exceptional transport connectivity 

and represents a major statement of ambition for Stockport town centre from 

the MDC, Stockport Council, and Transport for Greater Manchester. 

Stockport College  

  

Since the merger of Stockport and Trafford Colleges in 2018 a major 

redevelopment of the Stockport campus has been undertaken to support an 

improved Further Education offer aligned to the local economy.  A first phase of 

campus redevelopment provided a new £7m arts and teaching facility while the 

second phase, providing a £24m learning facility over 30,000 ft2 was granted 

planning permission in November 2021 with construction starting on site in 2022.   

 

The 2019 sale of surplus land on the College campus has enabled Investar 

Properties to bring forward the Royal George Village scheme. 
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3. The MDC’s Objectives & Delivery Commitments: 2022-2027 

 

The Stockport MDC’s overall mission is to lead the redevelopment of the 130 acres of brownfield land that make up Town Centre West as 

a thriving new community in the heart of the town centre that exemplifies local character, the vital importance of sustainability and 

carbon reduction, and maximise the benefit of Stockport’s transport connectivity. 

 

The following Objectives and Delivery Commitments are consistent with the overarching themes of the Town Centre West Strategic 

Regeneration Framework and provide specific, measurable targets for the MDC.  Collectively they enable the MDC to be held to account 

effectively by the Board and by the democratically elected Members of Stockport Council and Greater Manchester Combined Authority.   

 

 

Community  

 

To achieve improved outcomes for the existing and future communities in Town Centre West, the MDC is focused on: progressing the 

delivery of housing schemes including the aspiration on affordable homes; planning for and providing the place that people want to live, 

work and visit with all the social infrastructure and amenity needed to support a growing town centre population; and ensuring that the 

MDC’s purpose and objectives are clearly communicated to enable real community engagement in the long-term regeneration of Town 

Centre West. 
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Objective 1 - Housing a Growing Community 

 

The MDC is tasked with delivering residential development on a scale which makes a significant contribution to Stockport’s overall 

housing requirements, provides a new approach to development on brownfield land, and reduces pressure for the release of greenbelt 

land.   

 

It is imperative that the development in Town Centre West provides a broad choice of homes across all types and tenures, including 

homes that are genuinely affordable to those on low incomes, in response to the needs of the local population.  The MDC will therefore 

ensure that the new housing offer provides for older people and families - as well as younger people - in an urban setting well served by 

educational and health facilities and attractive public open space across its distinct neighbourhoods.  

 

Importantly, the MDC and Stockport Council will ensure it creates a flagship ‘connected neighbourhood’ with direct links to Stockport Rail 

Station, the Interchange, and the wider town centre as well as to Edgeley and the Heatons and beyond. 

 

The MDC has already brought a number of major residential schemes into delivery which demonstrate not only the scale of its ambition 

for new housing in the town centre but also its ability to deliver.  Over the course of this plan period, the first phase of schemes will 

complete, providing Stockport with c.1,000 new homes across the following schemes: 

 

 Stockport Interchange provides a much-needed upgrade to the town’s transport infrastructure through a new bus station with an 

improved cycling and walking link to Stockport Rail Station that improves connectivity and facilitates sustainable transport.  The 

scheme also delivers a new two-acre park accessible from the A6, designed in line with Sustainable Urban Drainage principles, and 
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196 new homes.  The transport element of the scheme is due to complete in 2023 while the residential element will complete in 

2024. 

 

 The historic eighteenth and nineteenth century mill complex that makes up Weir Mill is being redeveloped for 253 new homes by 

Capital&Centric with support from Stockport Council and Homes England revitalising the heritage of the site.  The developer has a 

track record of successfully redeveloping and repurposing historic buildings into iconic and desirable places to live and 

construction works are due to start in the first half of 2022.  

 

 Stockport Council and Stockport Homes are progressing the St. Thomas’ Gardens development on the site of the former St 

Thomas’ Hospital.  Planning consent was granted in March 2021 and construction works are due to start on site by summer 2022.  

The redevelopment will create an All-Age Living residential scheme which will include an exemplar intermediate care scheme – the 

Academy of Living Well built with sustainability at its heart - to support the Borough’s approach to health and social care 

integration.  The site will also deliver 68 new affordable homes through a combination of the sensitive restoration and re-use of 

the historic buildings and new-build homes on the site. 

 

 The c.£65m Royal George Village scheme on former Stockport College land between Wellington Road and Greek Street will 

provide c.442 new homes along with new commercial floorspace across two phases of development.  Planning consent was 

granted in late 2020 with start on site is anticipated in mid-2022. 

 

In parallel with this first phase pipeline of schemes, the 8 acre King Street West development site will have moved into delivery with 

development partner(s) over the course of this plan period bringing forward a pipeline of a further c1,200 new homes. 
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Delivery Commitment No. 1 

The MDC will, as a minimum, bring forward 1,000 new homes by 2024. It will aim to continue this pace of delivery by completing 

at least 250 new homes - of all types and tenures for all income groups - per year through this Strategic Business Plan period to 

2027. 

 

 

Objective 2 - Putting People at the Heart of Regeneration 

 

One of the key factors in the success of Town Centre West must be ensuring that it has a clear focus on people and how they will live, 

work and play there whilst feeling part of the new and existing community. 

 

A thriving Town Centre West that serves the needs of the entire community requires a greater range of accessible amenities, new 

approaches to traffic and car parking, improved public realm, and a high quality environment which promotes biodiversity and sustainable 

movement to put people’s needs and aspirations at the forefront of the changing urban environment.  The regeneration of Town Centre 

West must respond to the needs of all users of the public realm – including residents and visitors with disabilities or visual impairments – 

and ensure that equality, inclusion and accessibility is built into design and construction. 

 

To support the needs of a growing community in Town Centre West the MDC and the Council need to jointly progress planning for new 

health, social care, community, and educational facilities in Town Centre West in order to work up deliverable scheme proposals in the 

context of planning for the future healthcare estate and future school capacity in the Borough. 
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In order to ensure Town Centre West is fully responsive to the needs and aspirations of its different communities, the built environment 

will be designed prioritise safe and attractive streets and spaces that, responsive to the town’s topography and historic assets, enhance 

liveability.  Town Centre West is a diverse area with a host of characteristics which give it an authenticity that should be celebrated 

through its regeneration.  The MDC is firmly committed to maximising the potential of the area’s character to shape its future.   

 

The character of the area provides great opportunity to showcase heritage assets such as its mills and the viaduct; increase the 

prominence of the River Mersey as a vital but under-used natural feature with enormous potential as a recreational and ecological asset; 

and reimagine Hollywood Park as an exceptional green setting which unites existing and new communities, together with the exciting, 

once-in-a-generation opportunity provided by the new Interchange park which residents are helping shape through the ongoing 

engagement exercise. 

 

It is recognised that the MDC cannot deliver all of this in isolation and will work with the Council and other partners to ensure this 

objective is realised. 

 

Delivery Commitment No. 2 

Working in partnership with Stockport Council, the MDC will bring forward credible scheme proposals for new social infrastructure 

investment and ensure that accessibility, inclusion and quality are designed into scheme delivery. 
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Objective 3 – Communications, External Relations & Engagement 

 

The MDC is a unique delivery partnership that is successfully tackling the systemic barriers to regeneration faced by town centres across 

the country.  Stockport’s successes ought to be celebrated more widely in light of their relevance to the High Streets and Levelling Up 

agendas and the housing crisis.   

 

The MDC continues to create a steady stream of positive news stories for local and regional audiences which is maintaining a consistent 

level of interest in Town Centre West as a regeneration area.  As the MDC’s first phase scheme delivery moves to the next level and 

construction works on a number of sites start to change the Stockport skyline the MDC will have the opportunity to promote Stockport 

as a destination for developers and investors as well as for visitors and prospective new residents.   

 

A three stage comms campaign led by Coverdale Barclay has been launched to position the MDC and regeneration in Stockport for a 

national audience.  This campaign is based on maximising impact by tying in key delivery milestones to improve the MDC’s prominence 

with the property and investment sectors, and with policy-makers, beyond Greater Manchester and the North West. 

 

The MDC recognises that the support of the local community is vital to the success of the long-term regeneration of Town Centre West.  

The MDC will therefore increase its engagement programme to improve conversations with businesses and residents in Town Centre West 

and in surrounding communities who stand to benefit from a thriving Town Centre, together with better supply of information about its 

plans. 
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The MDC is also working closely with GMCA to build relationships with Government Departments and agencies to position the MDC as a 

proven delivery vehicle that addresses numerous government agendas with a view to encouraging greater collaboration, knowledge-

sharing, and joint-investment. 

 

Delivery Commitment No. 3 

Through its communications partners and the GMCA external relations function, the MDC will raise its profile as an exemplar 

regeneration delivery vehicle and scale-up its community engagement work. 

 

 

Sustainability  

 

Achieving net zero, responding to the climate emergency, and delivering against the sustainability agenda is critically important as a 

measure of the MDC’s effectiveness, Stockport’s future economic growth, and Town Centre West’s success as a regeneration project fit for 

the coming decades.  The MDC’s contribution to achieving net zero runs through every aspect of its work and focuses on delivering 

carbon-efficient development, reducing carbon emissions through better transport solutions, and scaling-up the town’s green 

infrastructure. 

 

Objective 4 - Sustainability & Carbon Reduction 

 

Ensuring that urban design and transport planning create improved walking and cycling opportunities and minimising the dependency on 

cars and car ownership is key to delivering our sustainability ambitions.  Equally, maximising renewable energy sources, facilitating the 
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wider use of electric vehicles, and prioritising low carbon construction and high energy efficiency in building design will help achieve a 

new model of cleaner and greener living in Town Centre West. 

 

Embedding sustainability and carbon reduction in all aspects of design and delivery will be vital to enabling people to live in healthy 

communities.  But the MDC is committed to ensuring that the principles of social connectedness help guide regeneration to guarantee 

that the built environment facilitates a sense of community, encourages social interaction that increases health and wellbeing, and 

contributes to the long-term redesign of health and social care systems. 

 

What became acutely clear during the COVID-19 pandemic is the value that individuals and communities place on outdoor space and the 

natural environment.  Stockport’s stated ambition of doubling the amount of greenspace in the wider Town Centre has become even 

more relevant and the Council and MDC continue to play a leading role in making this ambition a reality. 

 

Through its infrastructure planning for the town centre and Town Centre West, Stockport Council and the MDC have identified a range of 

energy, waste, transport, water, and green infrastructure interventions needed to support the future town centre. 

 

In relation to the energy capacity required for Town Centre West, this work is focussed on potential commercially-viable models for large-

scale sustainable energy and heat generation, energy storage solutions, feasibility testing of emerging energy sources to reduce fossil fuel 

dependency, and use of smart energy management systems.  
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Delivery Commitment No. 4 

The MDC will progress ongoing feasibility work across the themes of sustainable heat and energy generation, sustainable 

transport, and green infrastructure in partnership with Stockport Council into a range of deliverable project interventions that 

deliver significant carbon reductions and support the MDC’s ambition in making Town Centre West an exemplar green urban 

neighbourhood. 

 

 

Objective 5 - Enhancing Connectivity 

 

The economic potential of Town Centre West - and the heart of its potential as a place to live, work, and visit - is its exceptional 

connectivity.  But existing transport networks and patterns of movement require new investment in order to protect and enhance 

Stockport’s strategic transport connectivity while increasing sustainable modes of transport. 

 

Stockport Rail Station is the single most important economic asset in the Town Centre and is at the heart of the Mayoral Development 

Corporation area.  The connectivity it provides to Manchester, London, and a number of other regional cities is invaluable to the town, to 

the city region, and to the wider northern and national rail networks. 

 

Enhancing the Station’s role as a transport hub for the south of Greater Manchester while maximising its role as an economic driver for 

Stockport is a longstanding ambition for the Council that is shared by the MDC.   

 

The Stockport Station Growth Prospectus sets out a vision for the future redevelopment of Stockport Station and its surrounding area as 

a key infrastructure enhancement with the potential to transform the town as a transport and economic location. 
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Network Rail, Homes England, Stockport Council, Transport for Greater Manchester, Greater Manchester Combined Authority, Transport 

for the North, and the MDC have come together to for a Rail Industry Working Group, directed by a high-level group of the senior 

strategic leaders in each organisation, to lead design work for Stockport Rail Station redevelopment to Outline Business Case.  The Rail 

Industry Working Group is also taking responsibility to identify the capacity improvements needed across the South Manchester rail 

network to maintain and enhance Stockport’s rail capacity and connectivity in advance of HS2. 

 

In parallel with Stockport Rail Station Redevelopment, the MDC, Stockport Council, Greater Manchester, and Transport for Greater 

Manchester continue to work together to finalise the preferred route for Metrolink extension from East Didsbury to Stockport and to 

progress the Outline Business Case.  The significance of new orbital light rail connectivity linking Stockport into the GM Metrolink network 

- and complementing the town’s radial connectivity – cannot be overstated and delivering the Metrolink extension in the earliest possible 

timeframe is of paramount importance for the MDC and all its partner organisations. 

 

The Council and the MDC have begun work with GMCA and Manchester and Trafford Councils to work a strategy for the Southern 

Growth Corridor which will demonstrate the opportunity created by enhancing the connectivity of Town Centre West as part of the wider 

Town Centre. 

 

Delivery Commitment No.5 

Working with Stockport Council, TfGM, and the wider Rail Industry Working Group established in 2021, the MDC will support 

delivery of the Outline Business Cases for Metrolink Extension, Stockport Station Redevelopment, and a comprehensive package of 

highways improvements across Town Centre West. 
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Innovation 

 

The MDC’s ambition is to be at the forefront of the place-shaping agenda in every aspect of its delivery programme.  To ensure it is 

effectively tackling the systemic barriers to brownfield regeneration and to ensure it will progress innovative approaches to public and 

private sector capital investment and design quality and innovation across all aspects of place development and place management. 

 

Objective 6 - Investment 

 

The scale of the overall ambition the MDC has for Town Centre West requires a comprehensive strategic approach to generating long-

term investment funding in the context of Stockport’s land values and outlook for value growth.   

 

Cushman & Wakefield estimated in the Town Centre West Strategic Regeneration Framework that delivery of 4,000 new homes and 

1,000,000 ft2 new employment floorspace would require total development capital investment in the region of £1bn.  A capital investment 

requirement of this scale poses a significant challenge to the MDC model even though significant capital investment to kick start 

regeneration in the early phase of the MDC’s lifetime has already been secured through a £100m investment facility from Stockport 

Council and through £12m capital investment from Homes England in the Interchange and Weir Mill schemes.  Those investment 

commitments are complemented by further Council investment in a number of development schemes in the area (including Interchange, 

Stockport Exchange, and Weir Mill) and GMCA investment (in Interchange, Royal George Village, and St Thomas’ Gardens).  

 

The MDC’s Investment Framework, produced in 2021, sets out a strategy for exploring new sources of funding from both public and 

private sector partners to support the next phase of infrastructure and development in Town Centre West.  Discussions are now underway 
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with public sector partners and institutional investors around the appetite for significant investment in Stockport and potential funding 

structures. 

 

Delivery Commitment No. 6 

The MDC will explore private and public sector investment appetite in the 8 acre King Street West development opportunity and 

work up an outline investment proposal based on retention of growth in local taxation receipts arising from development in Town 

Centre West for discussion with local partners and HMG.   

 

 

Objective 7 - Innovation & Future-Proofing 

 

We know that the way people live and interact with each other and with places is changing rapidly.  That is why the MDC is determined 

to be at the forefront of innovation across technology, construction, design, infrastructure, and place management to ensure that Town 

Centre West is an early adopter for new approaches to town centre living and secure its continuing relevance in the futue. 

 

The built environment innovation agenda is rapidly changing and one that has evolved in line with market conditions in cities – often 

global mega-cities – rather than towns.  In the broadest terms, the built environment innovation agenda divides into the categories of: 

 

 Tech solutions for building management  

 New engineering and construction materials 

 

 Intelligent public service delivery (e.g. data-driven waste management, street lighting, and traffic management) 
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 Responsive and adaptive public realm based on data capture and patterns of usage 

 

 Connectivity infrastructure (e.g. 5G mobile connectivity, Bluetooth 5.0) 

 

 Energy storage and management 

 

The commercial case for adopting cutting-edge innovative technologies, materials, and techniques in a town centre context is still poorly 

defined.  The challenge for the MDC is therefore to identify a range of tangible, commercially-viable solutions that ultimately either drive 

efficiency across built environment lifecycles or support deeper relationships between places and people through which residents’ and 

visitors’ requirements are anticipated and fulfilled efficiently. 

 

The MDC is engaging with a range of experts on different aspects of innovation in the built environment and infrastructure to identify 

scaleable and replicable solutions which could be delivered in Town Centre West either as requirements of the MDC’s future development 

partners or as public realm interventions delivered in partnership with Stockport Council, GMCA, and TfGM. 

 

Delivery Commitment No. 7 

The MDC will progress engagement currently underway with external built environment and infrastructure innovation experts to 

identify a range of feasible, viable, and deliverable innovation solutions for Town Centre West across both the public realm and 

individual development schemes. 
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Objective 8 - Employment & Economic Growth 

 

The MDC is firmly committed to ensuring there is no net loss of employment in Town Centre West as a result of its regeneration plans.  

The provision of new employment floorspace – as is already being created at Stockport Exchange by Stockport Council and Muse - is 

crucial to delivering on that commitment.  But the MDC will play a key role in ensuring that place-shaping, infrastructure, and new 

residential development redefines Stockport’s potential as a place of innovation, employment, and enterprise. 

 

Successful delivery of the MDC’s development and infrastructure ambitions for Stockport will have a significant economic impact on the 

town as a centre of employment and as a strategic growth location for Greater Manchester.  In the post-COVID economic recovery 

enhancing Stockport’s potential for employment growth will become increasingly urgent both as a policy priority and as a fundamental 

part of the future viability of the town centre. 

 

Delivery Commitment No. 8 

Through its commitment to delivering new employment floorspace the MDC will contribute to both job creation and the inclusive 

economic growth of Stockport Town Centre as a strategic growth location within Greater Manchester.  We will also seek to match 

the provision of employment floorspace with new inward investment opportunities as they come forward (e.g. Whitehall 

relocation) and strategic growth initiatives such as Innovation GM.  
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Governance & Finance 

 

The operating model of the Stockport Town Centre West MDC has been designed to complement local political circumstances and to 

operate with as streamlined a bureaucracy as possible requiring minimal financial support.  It’s operating model is informed by the 

enabling legislation for Mayoral Development Corporations (Localism Act 2011) and its own detailed Constitution.  All MDC partners have 

committed to ensuring the MDC Board is politically balanced, gender balanced, has the right level of seniority, and has private sector 

representation to maximise its delivery capacity and credibility. We also wish to ensure it is inclusive and diverse as an organisation. 

 

The MDC has a legal obligation to publish an externally audited Annual Governance and Accountability Return which includes its annual 

Statement of Accounts and a summary report on the MCC’s governance arrangements prepared by Stockport Council’s internal audit 

function.  The MDC Board may undertake periodic internal reviews of its own governance arrangements or invite external corporate 

governance specialists to carry out an independent governance review at its discretion. 

 

Stockport Council has made a long-term commitment to funding the MDC’s running costs and set aside a cash-limit revenue budget of 

£0.5m per annum.  This funding allows the MDC to cover its anticipated costs which include: Board member remuneration and salary 

costs for the MDC’s executive team; communications, marketing, and branding support; and commissioning of specialist consultancy 

support across workstreams set out in the Strategic Business Plan. 

 

The existing governance arrangements and financial structure have been implemented in light of the level of risk associated with the 

MDC but will be subject to change should the MDC’s funding or operating model change significantly. 
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Appendix – Summary of 2022-2027 Objectives & Commitments 

 

# Objective Delivery Commitment 

Community 

1 Housing a Growing Community 

The MDC will, as a minimum, bring forward 1,000 new homes by 2024. It will aim 

to continue this pace of delivery by completing at least 250 new homes - of all 

types and tenures for all income groups - per year through this Strategic 

Business Plan period to 2027. 

2 Putting People at the Heart of Regeneration 

Working in partnership with Stockport Council, the MDC will bring forward 

credible scheme proposals for new social infrastructure investment and ensure 

that accessibility and quality are designed into scheme delivery. 

3 
Communications, External Relations & 

Engagement 

Through its communications partners and the GMCA external relations function, 

the MDC will raise its profile as an exemplar regeneration delivery vehicle and 

scale-up its community engagement work. 

4 Sustainability & Carbon Reduction 

The MDC will progress ongoing feasibility work across the themes of sustainable 

heat and energy generation, sustainable transport, and green infrastructure into 

a range of deliverable project interventions that deliver significant carbon 

reductions and support the MDC’s ambition in making Town Centre West an 

exemplar green urban neighbourhood. 
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# Objective Delivery Commitment 

Community 

5 Enhancing Connectivity 

Working with Stockport Council, TfGM, and the wider Rail Industry Working 

Group established in 2021, the MDC will support delivery of the Outline Business 

Cases for Metrolink Extension, Stockport Station Redevelopment, and a 

comprehensive package of highways improvements across Town Centre West. 

6 Investment 

The MDC will explore private and public sector investment appetite in the 8 acre 

King Street West development opportunity and work up an outline investment 

proposal based on retention of growth in local taxation receipts arising from 

development in Town Centre West for discussion with local partners and HMG.   

7 Innovation & Future-Proofing 

The MDC will progress engagement currently underway with external built 

environment innovation experts to identify a range of feasible, viable, and 

deliverable innovation solutions for Town Centre West across both the public 

realm and individual development schemes. 

8 Increasing Employment & Economic Growth 

Through its commitment to delivering new employment floorspace the MDC will 

contribute to both job creation and the inclusive economic growth of Stockport 

Town Centre as a strategic growth location within Greater Manchester.  We will 

also seek to match the provision of employment floorspace with new inward 

investment opportunities as they come forward (e.g. Whitehall relocation) and 

strategic growth initiatives such as Innovation GM. 
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