Greater Manchester Combined Authority

Date:

29 July 2022

Subject:

GMCA 2022/23 Capital Update – Quarter 1

Report of: Cllr David Molyneux, Portfolio Lead – Resources
Steve Wilson, Treasurer to GMCA

PURPOSE OF REPORT
To present an update in relation to the Combined Authority’s 2022/23 capital expenditure
programme.

RECOMMENDATIONS:

1.

Note the current 2022/23 forecast of £630.6m compared to the 2022/23 budget of
£421.5m and approve changes to the capital programme as set out in the report.

2.

Approve the addition to the Capital Programme of the currently forecast expenditure
in 2022/23 of £105.7m funded from the GM allocation from the City Regions
Sustainable Transport Settlement (CRSTS), as outlined in section 3.19.4 of the
report.

3.

Approve the addition to the Capital Programme of currently forecast expenditure in
2022/23 of £1m funded from Active Travel Fund 3 (ATF3) grant funding from DfT as
outlined in section 3.14.1 of the report; and

4.

Note the allocations of Minor Works / Road Safety and Highways Maintenance the
agreed split allocated to Local Authorities as shown in 3.19.6 of the report.
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CONTACT OFFICE
Name:

Steve Wilson, Treasurer

Telephone: 0161 778 7004
E-Mail:

steve.wilson@greatermanchester-ca.gov.uk

Name:

Rachel Rosewell, Deputy Treasurer

Telephone: 07725 482865
E-Mail:

rachel.rosewell@greatermanchester-ca.gov.uk

Name:

Steve Warrener, Managing Director, Transport for Greater Manchester

Telephone: 07711 819301
E-mail:

steve.warrener@tfgm.com

Equalities Implications: N/A

Climate Change Impact Assessment and Mitigation Measures: N/A
Risk Management – An assessment of major budget risks faced by the authority are
carried out quarterly as part of the reporting process – at the present time a significant
proportion of the capital budget is funded through grant. In order to mitigate the risk of
monetary claw back the full programme is carefully monitored against the grant conditions
and further action would be taken as necessary.
Legal Considerations – There are no specific legal implications contained within the
report.
Financial Consequences – Revenue – There are no specific revenue considerations
contained within the report.
Financial Consequences – Capital – The report sets out the capital expenditure for
2022/23.

Number of attachments included in the report: None
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BACKGROUND PAPERS:

Reports to Greater Manchester Combined Authority:
GMCA Capital Programme 2021/22 – 2024/25 - 11 February 2022
The Mayor’s Cycling and Walking Challenge Fund (MCF) – 27 May 2022
City Region Sustainable Transport Settlement Draft Programme Case Interim Award – 25
March 2022
City Region Sustainable Transport Settlement – Final Scheme list – 24 June 2022

Tracking/ Process
Does this report relate to a major strategic decision, as set out in the GMCA Constitution?
No
Exemption from call in
Are there any aspects in this report which means it should be considered to be exempt
from call in by the relevant Scrutiny Committee on the grounds of urgency?
N/A
GM Transport Committee
N/A
Overview and Scrutiny Committee
N/A
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1.

INTRODUCTION AND BACKGROUND

1.1

The Greater Manchester Combined Authority (GMCA) approved the 2022/23
Capital Programme at its meeting on 11 February 2022. This report provides the
first in a series of updates throughout 2022/23.

1.2

GMCA’s capital programme includes Greater Manchester Fire and Rescue
Services, Economic Development and Regeneration programmes, Waste &
Resources Service and the continuation of the programme of activity currently
being delivered by Transport for Greater Manchester (TfGM) and Local Authorities
including the following elements:
a)

The Greater Manchester Transport Fund (‘GMTF’);

b)

Metrolink Trafford Park Line Extension;

c)

Clean Air Schemes including Early Measures Investment Fund (EMIF),
Clean Bus Initiatives, Office for Zero emissions Vehicles (OZEV), Electric
Vehicles (EV), Taxi, Clean Air Plan (CAP), EV Taxi Infrastructure, Clean Air
Zones (CAZ) and Financial Support Schemes (FSS);

d)

City Regions Sustainable Transport Settlement (CRSTS);

e)

Other capital projects and programmes including Transforming Cities Fund
1, Active Travel, Cycle City Ambition Grant (CCAG 2), Rail – Access for All,
Cycle Safety, and Bus Franchising;

f)

Transport Growth Deal Major Schemes;

g)

Minor Works (including schemes funded by Integrated Transport Capital
Block and Growth Deal);

h)

Capital Highways Maintenance, Traffic Signals and Full Fibre;

i)

Investments including Growing Places, Regional Growth Fund and Housing
Investment Fund;
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j)

Economic Development and Regeneration Growth Deal Schemes;

k)

Fire and Rescue Service Schemes; and

l)

Waste and Resources Schemes

The 2022/23 Capital Programme is summarised in Appendix A and the major
variances are described in this report.
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2.

IMPACT OF GLOBAL PRESSURES

2.1

As previously reported, the progression of a number of schemes and their
associated expenditure profiles has been impacted by COVID-19. More latterly
these impacts have been compounded by global pressures on construction
materials availability and associated pricing, to which the pandemic and other
market forces have proved to be contributory factors.

2.2

TfGM and Local Authority Delivery Partners are continuing to work with their
respective supply chains to keep the impacts of the above matters to a minimum,
albeit due to more recent ongoing global events and trends this is becoming an
increasing challenge.

2.3

It is anticipated that these impacts will continue to varying degrees into the future
in respect of expenditure within 2022/23 and beyond.

3.

TRANSPORT SCHEMES
Greater Manchester Transport Fund (GMTF)

3.1

The GMTF programme is funded from a combination of grants from the
Department for Transport; a ‘top slice’ from the Greater Manchester Integrated
Transport Block (ITB) LTP funding; and from a combination of borrowings, to be
undertaken by GMCA, and partly from local/third party contributions and local
resources (including LTP and prudential borrowing).

3.2

The GMTF was established on the basis that GMCA would repay the borrowings
in full by 2045, in part through the application of Metrolink net revenues (being
Metrolink revenues, net of operating, maintenance and other related costs); in part
by the application of the annual ring-fenced levy contributions, which will be raised
by GMCA, under its levying powers and in part from local, third party, revenue
contributions.
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3.3

The GMCA and TfGM hold earmarked reserves which are ring-fenced to pay for
and manage the risks of delivering their ongoing capital programme. This includes
the capital programme reserve which will be utilised as the financing costs (which
include both the interest costs and minimum revenue provision with respect to the
borrowings, which have been or will be taken out to fund the delivery of the
schemes).

3.4

Metrolink has suffered a significant and lasting reduction in farebox revenues since
the start of the COVID pandemic in March 2020. After falling to as low as 5% of
pre-COVID levels during the first lockdown, patronage has gradually recovered but
is still some way below pre pandemic levels. The gradual patronage growth
experienced recently is budgeted to continue across 2022/23. The Department for
Transport (DfT) has been providing funding to help manage Metrolink’s operating
deficit since the start of the pandemic. The funding provided up to the end of the
previous financial year was sufficient to offset the majority of the deficit up to that
point. An additional £20.5m funding was announced in March 2022, covering the
first half of 2022/23 (to 4 October 2022). However, beyond that point DfT has
stated that there will be no further COVID support grants.

3.5

As previously reported, GMCA has sufficient reserves available to ‘cashflow’
Metrolink to fund reductions in net revenues in 2022/23 if revenues do not fully
recover and sufficient cost reductions cannot be achieved. It is recommended that
provision is made for this to continue, if necessary, in 2023/24. As part of the
ongoing Network Review and Market Renewal (NRMR) programme, GMCA will
need to devise a strategy for Metrolink to cover its operating, renewals and
financing costs in the medium to long term, including repaying the reserves used
for this purpose.

3.6

Metrolink Programme

3.6.1

The Metrolink Programme includes the close out of certain activities relating to the
Phase 3 expansion programme as well as other service and operational
improvement works to the network.
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3.6.2

The current forecast expenditure on these residual works in 2022/23 is £4.7m,
compared to a budget of £5.9m. The variance is primarily due to the phasing of a
number of procurement activities.

3.6.3

The total outturn cost is within the total approved budget.

3.7

Metrolink Renewals and Enhancement Capital Programme

3.7.1

The Metrolink Renewals and Enhancements programme has historically been
funded by prudential borrowings, with repayments being made from Metrolink net
revenues. However, because of COVID-19 and the associated impact on Metrolink
revenues referred to at 3. 4 above, the programme has been reprioritised, with
only works that are either safety or operationally critical currently being delivered.

3.7.2

The current forecast expenditure in 2022/23 is £15.5m, compared to a budget of
£10.2m. This variance of £5.3m is due to a combination of reprioritisation of works
from future years into this current financial year; and the phasing of risk
allowances.

3.7.3

The total outturn cost is within the total approved budget.

3.8

Park and Ride

3.8.1

The current forecast expenditure for 2022/23 is £100k, which is in line with budget.

3.8.2

The total outturn cost is within the total approved budget.

3.9

Bus Priority Programme

3.9.1

The current forecast expenditure in 2022/23 is £200k, which is line with budget.

3.9.2

The total outturn cost is within the total approved budget.

3.10

Interchanges

3.10.1 The current forecast expenditure in 2022/23 is £20k, which is in line with budget.
3.10.2 The total outturn cost is within the total approved budget.
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3.11

A6 to Manchester Airport Relief Road (A6MARR)

3.11.1 Stockport Council is responsible for the delivery of the A6MARR, resulting in the
expenditure largely comprising grant payments to Stockport MBC.
3.11.2 The current forecast expenditure in 2022/23 is £2.7m, compared to a budget of
£6.2m. The variance is predominately due to the phasing of costs relating to land
acquisitions and compensation payments into future years.
3.11.3 The total outturn cost is within the total approved budget
3.12

Metrolink Trafford Extension

3.12.1 The current forecast expenditure in 2022/23 is £0.5m, which is in line with budget.
3.12.2 The total outturn cost is within the total approved budget.
3.13

Transforming Cities Fund – First Allocation (TCF1)

3.13.1 This programme includes:


Metrolink Additional Capacity; and



Cycling and Walking Mayoral Challenge Fund (MCF)

3.13.2 The Metrolink Additional Capacity programme includes the purchase of 27
additional trams and additional supporting infrastructure. The current forecast
expenditure for 2022/23 is £14.2m, compared to a budget of £15m. The variance
is primarily due to a combination of delivery ahead of forecast in 2021/22 and a
rephasing of an element of the associated power infrastructure works into the next
financial year.
3.13.3 The Cycling and Walking Challenge Fund total, current forecast expenditure in
2022/23 is £42.3m, which is in line with budget.
3.13.4 Total forecast outturn costs are within the total approved budgets.
3.14

Active Travel Fund (ATF 2 and 3)
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3.14.1 The Active Travel Fund programme has received the third tranche of funding from
Department for Transport (DfT). £13.1m has been allocated in support of 6
schemes, which were approved by the GMCA on 27 May 2022. The final scheme
designs are to be approved in consultation with DfT’s executive agency – Active
Travel England (ATE). The 2022/23 ATF 3 current forecast expenditure is £1m.
3.14.2 The Active Travel Fund Tranche 2 (ATF2) programme comprises 18 cycling and
walking infrastructure schemes located on the public highway, which are to be
delivered by the 10 Greater Manchester Authorities. The current forecast
expenditure in 2022/23 is £6.2m, compared to a budget of £10.2m. The variance is
due to rephasing of some ATF 2 expenditure from 2022/23 to 2023/24 due to
changes to the original programme of works.
3.14.3 The total outturn costs are within the total approved budget.
3.15

Cycle Safety Grant

3.15.1 The current forecast expenditure in 2022/23 for Cycle Safety is £300k compared to
a budget of nil. The variance is due to design activities being scheduled to take
place during the year, following the outcome of the ATF3 bidding process.
3.15.2 The total outturn costs are within the total approved budget.
3.16

Clear Air Programme

3.16.1 This is a range of Clean Air schemes which are funded entirely through grant
funding from central Government.
3.16.2 The case for a New GM Clean Air Plan was submitted to government on 1 July as
a draft document subject to comments of the Districts, on a proposal of an
investment led, non-charging CAZ. The costs to date and all future costs are fully
funded by the Governments Joint Air Quality Unit. The current forecast included
for the CAZ is as per the original budget. Once Government has provided
feedback the forecast will be updated as appropriate.
3.16.3 The total outturn costs are within approved budgets for all projects.
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3.17

Other Capital Schemes and Programmes

3.17.1 The other capital schemes and programmes include:
 Cycle City Ambition Grant 2 (CCAG 2); and
 Rail – Access for All
3.17.2 The current forecast expenditure in 2022/23 for CCAG 2 is £100k compared to a
budget of nil. The variance relates to monitoring and evaluation activities being
undertaken in 2022/23.
3.17.3 A further £400k of funding has been awarded by the Department of Transport
(DfT) to Network Rail increasing the total Greater Manchester Rail Access for All
Programme funding to £7.1m. The Access for All Programme current forecast
expenditure in 2022/23 is £2.8m which is in line with budget.
3.17.4 The total forecast outturn costs are within the total approved budget for these
programmes.
3.18

Bus Franchising

3.18.1 The current forecast expenditure in 2022/23 is £37.4m which is in line with budget.
3.18.2 The total forecast outturn costs are within the total approved budgets
3.19

City Regions Sustainable Transport Settlement (CRSTS)

3.19.1 At the request of the HM Government, the GMCA prepared and submitted a
Programme Case to the Government’s City Regions Sustainable Transport Fund
in January 2022.
3.19.2 On 1 April 2022, the Secretary of State wrote to the GM Mayor to say that GMCA
had been awarded an allocation of £1.07 billion of capital funding, conditional on
agreeing final scheme list.
3.19.3 The GMCA approved the scheme list on 24 June 2022 (‘City Region Sustainable
Transport Settlement – Final Scheme list’ paper), which was subsequently
submitted for HM Government approval during early July 2022.
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3.19.4 The CRSTS capital programme of £1.24 billion (including the £170m match
funding) approved by GMCA in June 2022 is shown below:

Scheme List

Total GM

Local

Total

2022/23

(as per update to GMCA in

Allocation

Contribution

Funding

forecast

June 2022)

(£’m)

(£’m)

(£’m)

(£’m)

Bus

359

80

439

27.4

Rail

44

-

44

2.0

Stops & Interchanges

48

15

63

1.4

Future Metrolink

67

34

101

3.1

HS2

85

-

85

8.8

Metrolink Renewals

21

41

62

5.3

Active Travel

54

-

54

-

Streets for All

135

-

135

-

Highway Maintenance:

220

-

220

41.4

 Core Maintenance

175

-

175

35

 Strategic Maintenance

45

-

45

6.4

Minor Works/ Road Safety

104

-

104

16.3

Overprogramming

(66)

-

(66)

-

Total

1,070

170

1,240

105.7

3.19.5 It is recommended that the GMCA approves the addition to the Capital
Programme of the currently forecast expenditure in 2022/23 of £105.7m funded
from the GM allocation from the City Regions Sustainable Transport Settlement
(CRSTS). The 2022/23 forecast includes £16.3m of Minor Works / Road Safety
(previously ITB funding) and £35m of Core Maintenance.
3.19.6 At the 25 March 2022 GMCA meeting, approval was given to delegate to the Chief
Executive Officer, GMCA and TfGM, the agreement of an interim award to ensure
that those elements of the CRSTS programme that require funding from April 2022
were able to draw down funds. These funds related specifically to Minor Works /
Road Safety and Core Highway Maintenance, subsequently subsumed into the
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CRSTS funding. The GMCA is requested to note the allocations of Minor Works /
Road Safety and the agreed split allocated to Local Authority partner, as per the
table below:
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Authority

Minor Works/

Core

Road Safety

Highways

(ITB) Funding

Maintenance

2022/23

2022/23

£’000

£’000

Bolton

829

3,822

Bury

543

2,549

Manchester 1,685

4,757

Oldham

707

3,067

Rochdale

652

3,058

Salford

796

3,143

Stockport

791

3,978

Tameside

631

2,905

Trafford

607

2,912

Wigan

908

4,807

GMCA

8,150

-

Total

16,300

35,000

3.19.7 The remaining forecast expenditure in 2022/23 relates to a number of projects and
programmes, including:
o Bus Franchising and Bus Priority
o Zero Emission Fleet;
o Strategic Maintenance;
o HS2; and
o other projects across the programme.
3.20

Transport Local Growth Deal 1 Majors Schemes and 3 (Major and Minor
Schemes)

3.20.1 The Transport Local Growth Deal 1 & 3 Majors Programme consists of 15 major
schemes (excluding Stockport Town Centre Access Plan (TCAP) which are being
delivered by TfGM and the Local Authorities. The total current forecast
expenditure in 2022/23 is £50.4m, compared to a budget of £49.7m. The variance
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is due predominantly to construction activities on Stockport Interchange taking
place ahead of schedule; offset by an underspend on the Salford Central
Additional Platforms scheme, where a review of the project scope is being
undertaken following discussions with senior stakeholders and a rephasing of
works into the next financial year on the Oldham Town Centre initiative, following
the receipt of an updated programme of works.
3.20.2 The Local Growth Deal 2 and 3 Minor Works schemes are being delivered by
TfGM and the Local Authorities. The total current forecast expenditure in 2022/23
is £1.2m, which is in line with budget.
3.20.3 Total forecast outturn costs are within the total approved budgets.
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3.21

Minor Works

3.21.1 The current forecast expenditure fin 2022/23 on these schemes is £3.1m
compared to a budget of £2.5m. The variance is due to the rephasing of works
across various schemes from 2021/22 into 2022/23.
3.21.2 Total forecast outturn costs are within the total approved budgets.
3.22

Traffic Signals

3.22.1 The current forecast is in line with the budget of £2.5m. All traffic signals are
externally funded, and the annual amount will fluctuate year on year dependant on
the level of new installations and developments. Future year forecasts are
expected to stay within the £2.5m range.
3.23

Full Fibre Network

3.23.1 Expenditure of £3.334m has been reprofiled into 2022/23 for the remaining sites to
be installed.
3.24

GM One Network

3.24.1 Following installation of full fibre network at paragraph, the GM One Network
project will provide the equipment to ‘light the fibre’ that has been installed at the
public sector sites and is on track to spend in full against the budget of £12.053m.
4.

ECONOMIC DEVELOPMENT AND REGENERATION

4.1

Regional Growth Fund (RGF)

4.1.1

The RGF of £65m was secured by GM through two rounds of bidding in 2012/13
and 2013/14. The RGF has supported eligible projects and programmes raising
private sector investment to create economic growth and employment. The
expected loan advances in 2022/23 was £5m. At quarter 1 the capital has
increased by £31m to reflect the forecast loans now expected during the year.

4.2

Growing Places
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4.2.1

The Growing Places Fund originally secured by GM in 2012/13 totalled £34.5m of
capital grant funding which is being used to provide up front capital investment in
schemes. Loan advances of £8.4m were expected for 2022/23, which has
increased at quarter by £2.564m reflecting timing of loans advanced.

4.3

Housing Investment Fund

4.3.1

The Greater Manchester Housing Investment Fund has been designed to
accelerate and unlock housing schemes. It will help build the new homes to
support the growth ambitions across Greater Manchester. To facilitate this
government has provided a £300m loan to provide the up-front funding and loans
are approved by GMCA. Forecast drawdowns for 2022/23 were £80.4m and at
quarter 1 the forecast has increased by £3.357m as pipeline of loans changes
throughout the year.

4.4

Skills Capital

4.4.1

Capital expenditure of £1.4m was approved in the budget for 2022/23. this has
increased by £487k at quarter 1 to accommodate carry forward from 2021/22.

4.5

Life Sciences

4.5.1

The Greater Manchester and Cheshire Life Sciences Fund is a seed and early
stage venture capital fund targeting life sciences businesses located in the Greater
Manchester and Cheshire and Warrington region. The budget has increased by
£837k to accommodate carry forward from 2021/22.

4.6

City Deal - £30m

4.7

Brownfield Land Fund

4.7.1

Brownfield land fund budget has increased from the approved budget of £18m by
£28.484m to include additional funding received.

4.8

Public Sector Decarbonisation
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4.8.1

The 2021/22 programme has been carried forward to reflect agreed carry forward
to 2022/23 of £42.980m which is to be spent by end of June 2022. Any funds
unspent will need to be returned to government. The 2022/23 scheme has been
added to the programme to reflect grant awarded at the end of March 2022

4.9

Social Housing Decarbonisation

4.9.1

New capital budget of £10.473m to reflect grant awarded at the end of March
2022.

4.10

Homelessness Rough Sleeper Programme

4.10.1 Capital budget has increased by the grant received of which £2.796m has been
carried forward from 2021/22.
5.

GM FIRE AND RESCUE SERVICE

5.1

The 2022/23 budget for GM Fire and Rescue Service (GMFRS) in February 2022
was approved at £22.114m. The capital outturn position at June 2022 is forecast
expenditure of £21.370m, a variance of £744k.

5.2

Transport

5.2.1

The slippage of £4.281m against Transport is mainly in relation to Aerial
Appliances which was being held within the budget until the outcome of decisions
around requirements is finalised. The forecast is equal to costs to date and orders
in place for delivery of vehicles within the financial year. However, there are
currently longer delivery timelines for appliances due to supply chain issues.

5.2.2

Special Appliances are under review, therefore, it is unlikely that spend will be
incurred within 2022/23. The budget aligned to special appliances has been
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slipped to 2023/24, a completion of the review will enable the realignment of future
year budgets.
5.3

ICT

5.3.1

The main variance against ICT Capital Programme is in relation to the Local Full
Fibre Network (LFFN) budget. The assumption during 2021/22 was that the
funding would be required in full within the year. A decision was taken to utilise
the Transport capital funding in the first instance and once the funding is
exhausted, the call will then be on the Fire funding, therefore, the budget has been
moved into 2022/23.

5.4

Equipment

5.4.1

The variance on Equipment is mainly due to an assessment of the requirement for
the replacement of Breathing Apparatus. This is not required until 2025/26,
therefore, the budget has been re-profiled on this basis.

5.5

Sustainability

5.5.1

The Ashton Fire Station and Bury Fire Station PV and Battery schemes are to be
funded from the Public Sector Decarbonisation Scheme. The works in respect of
these schemes had not completed by the end of last financial year, an extension
to the end of June was requested and granted. The budget has been reprofiled to
the current financial year.

5.6

Waking Watch Relief Fund (WWRF)

5.6.1

A Memorandum of Understanding is in place between Department for Levelling
Up, Housing and Communities (DLUHC) and GMFRS to assess bids and
distribution of funding made available for the replacement of waking watch through
the installation of alarm systems. The original MOU stated that Greater
Manchester could claim up to £2.050m, however, further funding was made
available.

20

5.6.2

This has been a successful scheme with all of the initial funds plus the additional
being committed. DLUHC have requested that GMCA/GMFRS agree a further
MOU for the Waking Watch Replacement Fund.

5.6.3

The remaining budget from 2021/22 has been roll forward to 2022/23 fully funded
by Government. and an addition to the budget has been implemented for quarter
for the final figure of the Relief Fund plus the additional budget for the
Replacement Fund.

6.

WASTE AND RESOURCES

6.1

Operational Sites - Forecast has increased by £2.1m to cover the carry forward of
schemes from 2021/22 - Longley Lane, Sharston facility improvements and mobile
plant and equipment. The increase has been reduced for the removal of the
Bredbury Paper and Card project from current year spending.

7.

RECOMMENDATIONS

7.1

The recommendations appear at the front of this report.
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Appendix A
GMCA Capital Programme 2022/23

Approved
Budget

Quarter 1
Forecast

Variance

£'000

£'000

£'000

5,871
10,217
8
186
54
16,336

4,711
15,495
97
228
15
20,546

(1,160)
5,278
89
42
(39)
4,210

-

-

-

6,204
6,204

2,709
2,709

(3,495)
(3,495)

410
410

485
485

75
75

Clean Air Schemes
OLEV & CAP Taxi
Clean Air Financial Support Scheme (FSS)
Clean Air Zone (CAZ)
Clean Bus Technology Fund
Clean Bus Fund
Early Measures
Clean Air Schemes total

1,187
1,843
8,267
7,076
243
18,616

1,129
781
8,267
424
8,533
230
19,364

(58)
(1,062)
424
1,457
(13)
748

Other Capital Schemes
Smart Ticketing (non Growth Deal Funding)

-

-

-

CCAG 2

-

112

112

TCF - Mayors Challenge Fund

42,288

42,288

-

TCF - Metrolink Capacity Improvement Programme
Active Travel Fund

15,044
10,235

14,218
7,217

(826)
(3,018)

Metrolink Programme
Metrolink Renewals and Enhancements
Park and Ride
Bus Priority Programme
Interchange Programme
Greater Manchester Transport Fund
Road Schemes (Stockport)
Stockport Town Centre Access Plan (DfT retained
scheme)
A6 MARR / SEMMMS
Stockport Council Schemes total
Other Metrolink Schemes
Trafford Extension
Other Metrolink Schemes total
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Access For All
Bus Franchising
Cycle Safety
Other Capital Schemes total

2,716
37,510
107,793

2,796
37,410
300
104,341

80
(100)
300
(3,452)

46,020
3,669
49,689

47,001
3,352
50,353

981
(317)
664

Minor Works
ITB Local Authorities
Growth Deal 1 & 2 Local Authorities
Growth Deal 2 TfGM Schemes
Growth Deal 3 TfGM schemes
Growth Deal 3 Local Authorities
Minor Works total

970
1,497
55
1,077
3,599

960
2,134
111
1,053
14
4,272

(10)
637
56
(24)
14
673

CRSTS
Traffic Signals (Externally Funded)
GM One Network
Full Fibre Network
Transport - Other

11,710
2,500
12,053
3,344
29,607

72,073
2,500
12,053
3,344
89,970

60,363
60,363

232,254

292,040

59,786

5,000
8,444
80,444
1,404
489
793
18,000
200
20,589
-

36,000
11,008
83,801
1,891
1,326
793
30,000
46,484
200
42,980
15,534
10,473

31,000
2,564
3,357
487
837
30,000
28,484
22,391
15,534
10,473

Growth Deal
TfGM Majors
Local Authorities Majors
Growth Deal total

Total Capital - Transport
Regional Growth Fund
Growing Places
Housing Investment Fund
Skills Capital Round 2 & 3
Life Sciences Fund
Pankhurst Institute
City Deal
Brownfield Land Fund
Affordable Homes
Public Sector Decarbonisation Scheme 1
Public Sector Decarbonisation Scheme 2
Social Housing Decarbonisation
23

Homelessness Rough Sleeper Programme
Green Homes
Total Economic Development & Regeneration
Estates
ICT
Vehicles and Equipment
Sustainability
Waking Watch Relief
Total Fire and Rescue
Operational Sites
Non-operational Sites
Total Waste & Resources
Total Capital
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21,457

2,796
21,457

2,796
-

156,820

304,743

147,923

12,666
1,574
7,634
240
22,114

12,666
2,946
2,465
565
2,728
21,370

0
1,372
(5,169)
325
2,728
(744)

9,004

11,104

2,100

1,350
10,354

1,350
12,454

2,100

421,542

630,607

209,065

