
 

 

Greater Manchester Combined Authority 

 

Date:  Friday 16 December 2022 

Subject: Transport Capital Programme 

Report of: Andy Burnham, Mayor of Greater Manchester, Portfolio Lead for 

Transport and Eammon Boylan, Chief Executive Officer, GMCA & 

TfGM. 

 

Purpose of Report 

This report requests approval to draw-down funding for the development and delivery of 

schemes being funded, either in whole or in part, from Greater Manchester’s City Region 

Sustainable Transport Settlement (CRSTS). 

Recommendations: 

The GMCA is requested to: 

1. Note the SOBC submission for Bury Interchange Redevelopment to DfT and HM 

Treasury in November 2022 as part of the retained case process and the 

importance of maintaining momentum on this scheme prior to Government’s 

response; 

2. Approve the drawdown of £2.6 million of CRSTS funding to facilitate the 

progression of the Bury Interchange Redevelopment Outline Business Case (i.e. 

single preferred option) activity, with the intention being that this will enable the 

scheme to continue to be developed (including throughout the DfT’s assessment of 

the SOBC as a retained scheme), noting that a further update will be brought to the 

GMCA in due course; 

3. Note and endorse that the overall Local Contribution, financed by borrowings, for 

the Bury Interchange Redevelopment for the current CRSTS tranche (to March 

2027) is £10.8 million; and 

4. Note the update on the Minor Works / Road Safety (previously ITB) funding. 



Contact Officers 

Steve Warrener Managing Director, TfGM Steve.Warrener@tfgm.com  

   

Simon Warburton Director of Transport 

Strategy 

Simon.Warburton@tfgm.com  
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Equalities Impact, Carbon and Sustainability Assessment: 

Equalities Implications: 

 

The redevelopment of Bury Interchange will improve safety, security and accessibility for 

all users including improved vertical circulation (i.e. lift, stairs and escalator provision) to 

resolve current capacity and reliability issues. A new southern step free footpath to 

Metrolink is proposed to improve access and support town centre regeneration proposals.   

The proposals have been developed through engagement with a multi-disciplinary team 

within TfGM and Bury Council. Early engagement with the Disability Design Reference 

Group has taken place and the proposals have been taken through TfGM’s Design Review 

Panel. 

An EQIA has been completed with TfGM’s Partnership and Engagement team and 

submitted as part of the Bury interchange Redevelopment SOBC.  



Climate Change Impact and Mitigation Measures: 

The Bury Interchange development is proposed to be operationally carbon neutral and 

minimise embodied carbon in construction. The scheme is following the principles of PAS 

2080 and an Embodied Carbon Assessment and Project Carbon and Sustainability 

Management Plan have been developed as part of the SOBC.  

The redeveloped interchange will encourage active travel and public transport use through 

a significant increase in quality of provision. It will support planned cycle network upgrades 

and complementary town centre “streets for all” style measures proposed by Bury Council. 

This enhanced package of public transport and active travel improvements will provide a 

catalyst for modal shift from private vehicles to sustainable modes supporting GM’s carbon 

neutral and right mix objectives.  

Risk Management 

The recommendations of this report will directly support Bee Network scheme delivery and 

enable prioritised infrastructure expenditure. This will directly assist in mitigating the 

programme risk of not fully expending the available budget. A programme risk register is 

maintained and updated regularly by TfGM. 



Legal Considerations 

Legal Delivery Agreements and legal side-letters will be produced and implemented for full 

scheme and development costs approvals as appropriate.  

Financial Consequences – Revenue 

N/A 

Financial Consequences – Capital 

Financial Consequences – Capital, are referenced in paragraphs 2.12 and 2.16 of the 

report. 

A specific CRSTS funding drawdown of £2.6 million is requested for the development of 

Bury Interchange Outline Business Case (OBC). 

Number of attachments to the report: 0 

Comments/recommendations from Overview & Scrutiny Committee  

N/A 

Background Papers 

 24 June 2022 - City Region Sustainable Transport Settlement – Final Scheme list  

 28 October 2022 - GMCA 2022/23 Capital Update – Quarter 2 

Tracking/ Process  

Does this report relate to a major strategic decision, as set out in the GMCA Constitution?  

Yes 

Exemption from call in  

Are there any aspects in this report which means it should be considered to be exempt 

from call in by the relevant Scrutiny Committee on the grounds of urgency?  

No 

GM Transport Committee 

N/A 

Overview and Scrutiny Committee 

N/A 

  



1. Background 

1.1 Delivery of the transport capital pipeline is a key enabler to achieving the Bee 

Network – Greater Manchester’s vision for an integrated ‘London-style’ transport 

system, which will change the way people travel across the city region.  

1.2 In line with the governance arrangements agreed at the 30 September 2022 

meeting of the Combined Authority, this report requests the approval of the draw-

down of CRSTS funding to enable the progression of Outline Business Case (OBC) 

activity for the Bury Interchange redevelopment scheme. 

1.3 The report also provides an update on the latest position in relation to the Minor 

Works / Road Safety (previously ITB) funding. 

2. Funding Draw Down Requests: City Region Sustainable 

Transport Settlement (CRSTS) 

Overview 

2.1 At the request of HM Government, the GMCA prepared and submitted a 

Programme Case to the Government’s City Region Sustainable Transport 

Settlement (CRSTS) Fund in January 2022. 

2.2 On 1 April 2022, the Secretary of State wrote to the GM Mayor to say that GMCA 

had been awarded an allocation of £1.07 billion of CRSTS funding, conditional on 

agreeing a final scheme list that will be subject to the GM Local Growth Assurance 

Framework.  

2.3 The GMCA approved the Scheme List on 24 June 2022, which was subsequently 

submitted in the form of a Delivery Plan for HM Government approval during early 

July 2022. 

2.4 The Secretary of State for Transport wrote to the GM Mayor on 29 July 2022, 

confirming acceptance of GM’s Delivery Plan. 

2.5 On 29 July 2022, the GMCA approved the 2022/23 budget of £105.7m, including 

local and match contribution, subject to the Greater Manchester Local Growth 

(Single Pot) Assurance Framework. 

2.6 Individual schemes are progressing through the assurance framework with over 

£101m of funding now having been approved by GMCA across the CRSTS Pipeline 

in respect of the following programmes: Local Authority core and strategic highway 

maintenance; Local Authority minor works and road safety schemes; Zero Emission 



Bus; Quality Bus Transit and Local Authority Town Centre and Corridor (Streets for 

All) schemes. 

2.7 This request to approve the draw-down of CRSTS funding to facilitate the 

progression of OBC activities on the Bury Interchange scheme is brought in-line 

with the governance arrangements approved at the 30 September 2022 meeting of 

the Combined Authority. 

Bury Interchange 

2.8 In recent years, Greater Manchester, via TfGM acting as officer of the Greater 

Manchester Combined Authority (GMCA), has invested in a programme of full bus 

interchange redevelopments in a number of its town centres including Altrincham, 

Wythenshawe, Rochdale, Ashton-under-Lyne, Wigan and Bolton, as well as 

upgrading Radcliffe Bus Station. TfGM is currently working with Stockport Council to 

deliver a new, modern transport interchange in Stockport, as part of a wider mixed-

use development initiative. Investing in key interchanges facilitates the integration of 

different modes of transport whilst also supporting wider regeneration and economic 

growth of key centres in Greater Manchester. 

2.9 Bury is one of the few district centre interchanges in Greater Manchester yet to be 

redeveloped to modern standards. It is an aging asset (opened in 1980), with many 

elements having reached and surpassed their intended lifespan. Building on the 

success of recent interchange schemes across Greater Manchester, the 

redevelopment of Bury Interchange is seen as the next step in the continued 

transformation of Greater Manchester’s interchanges to deliver a transport network 

fit for the 21st century. It is therefore considered essential to transform the 

passenger experience and bring the standard of Bury’s transport offer in line with 

that already being provided across the wider City Region. 

2.10 To address the above, the Greater Manchester Five Year Transport Delivery Plan 

(2021-2026) and Bury Town Centre Masterplan identify the redevelopment of Bury 

Interchange as a priority project. In particular, the Delivery Plan states that in the 

next five years Greater Manchester aims to complete business cases for early 

delivery of a redeveloped Bury Interchange. This is reconfirmed through Greater 

Manchester’s successful bid to the City Region Sustainable Transport Settlement 

(CRSTS) which identifies as a priority, a transformational package of improvements 

to public transport passenger facilities at the interchange for bus, Metrolink and 

active travel which seeks to minimise embodied carbon in construction and be 

carbon neutral in operation. The proposals will increase operational capacity and 



improve safety, security and accessibility to encourage modal shift to public 

transport whilst providing a catalyst for regeneration as part of the Bury Town 

Centre Masterplan.  

2.11 The recently completed Strategic Outline Business Case (SOBC) for the Bury 

Interchange scheme acts on these commitments, representing the first stage in the 

scheme development process. The proposals have benefited from engagement with 

a multi-disciplinary TfGM project team and extensive engagement with Bury 

Council. The submission includes letters of support from local stakeholders 

including the Council, Bury North MP, Bury College, The Met and Bruntwood. 

2.12 GMCA approved the CRSTS Scheme List on 24 June 2022 with an allocation of 

£63 million for the Stops and Interchanges package, within the Rapid Transit 

Integration programme. Whilst this includes an allowance for Bury Interchange 

redevelopment of up to £45 million, delivery of the full redevelopment scheme will 

require additional Government funding to be secured beyond the first CRSTS period 

(i.e. beyond March 2027), hence why the scheme is acknowledged by Government 

in its CRSTS funding award to GMCA (dated 1 April 2022) as a ‘retained scheme’. 

2.13 As a retained scheme – and following the undertaking of a robust independent 

internal review process – the SOBC was submitted to DfT for consideration on 16 

November 2022. 

2.14 In line with the agreed CRSTS assurance arrangements, the Bury Interchange 

redevelopment scheme has been subject to a CIFTER assessment and as a result 

it has been determined that this scheme will be subjected to Gateway-led business 

case reviews at Programme Confirmation (SOBC); Conditional Approval (OBC); Full 

Approval (FBC); and Close Out stages. 

2.15 In line with the local assurance framework, the Bury Interchange SOBC has now 

completed the Programme Confirmation review stage, demonstrating the 

appropriate strategic case, value for money and deliverability for the current stage 

of development.  

2.16 As such, GMCA is requested to: 

a. Note the SOBC submission to DfT and HM Treasury in November 2022 as part 

of the retained case process and the importance of maintaining momentum on 

this scheme prior to Government’s response; 

b. Approve the drawdown of £2.6 million of CRSTS funding to facilitate the 

progression of Outline Business Case (i.e. single preferred option) activity, with 

the intention being that this will enable the scheme to continue to be developed 



(including throughout the DfT’s assessment of the SOBC as a retained 

scheme), noting that a further update will be brought to the GMCA in due 

course; and 

c. Note and endorse that the overall Local Contribution, financed by borrowings, 

for the project for the current CRSTS tranche (to March 2027) is £10.8 million. 

3. Minor Works / Road Safety (previously ITB funding) 

Update 

3.1 At the 25 March 2022 GMCA meeting, approval was given to delegate to the Chief 

Executive Officer, GMCA and TfGM, the agreement of an interim funding award to 

ensure that those elements of the CRSTS programme that require funding from 

April 2022 were able to draw down funds. These funds related specifically to Minor 

Works / Road Safety and Core Highway Maintenance, which have been subsumed 

into the CRSTS funding.  

3.2 At its meeting on 29 July 2022, GMCA then approved the addition to the 2022/23 

Capital Programme forecast expenditure of £16.3m for Minor Works / Road Safety 

(previously ITB funding) funded from the GM allocation from CRSTS). Funding was 

allocated between TfGM and each district. The TfGM funding of £8.15m has been 

prioritised to part fund the ongoing programme of safety critical Metrolink works. 

The prioritisation of the district funding was undertaken separately by each authority 

as set out in the table below. 

District 
CRSTS / ITB 
allocation 22/23 
(£’000) 

Proposed spend areas 

Bolton £829 

Measures to support GM ‘Road Danger 
Reduction (RDR) Strategy’ - e.g. school 
crossings and extension of the scope of 
Farnworth ‘Streets For All’ scheme 

Bury £543 
Accident hotspot measures at 10 locations 
across the Borough 

Manchester £1,685 
Road safety measures across the city: 
crossings, schools, speed limits 

Oldham £707 
Safety schemes at junctions (pedestrian 
refuges, signalisation, relining), school safety 
zones,  

Rochdale £652 
Local Safety Schemes, Pedestrian Crossings, 
Walking and Cycling Infrastructure, Local 
Transport Priorities (TRO’s etc.) 

Salford £796 
Accident Investigation, junction upgrades, new 
and improved pedestrian facilities, anti-skid, 



District 
CRSTS / ITB 
allocation 22/23 
(£’000) 

Proposed spend areas 

minor safety improvements, traffic calming and 
TRO’s.  

Stockport £791 

Local Safety Scheme - pedestrian crossings, 
20mph areas, school safety Walking and 
Cycling Infrastructure, Local Transport 
Priorities (TRO’s etc.) 

Tameside £631 
Road safety schemes / initiatives (although 
this still needs to go through TMBC 
governance)  

Trafford £607 
Support for an active travel schemes A56, 
street lighting renewals, 20mph schemes. 

Wigan £908 
Small-scale local safety schemes (controlled 
road crossings, minor safety works and traffic 
regulation orders) 

4. Recommendations  

4.1 The recommendations are set out at the front of the report. 

 

Eamonn Boylan  

Chief Executive Officer, GMCA & TfGM 


