
 

 
 

 

 

GREATER MANCHESTER TRANSPORT COMMITTEE 
 

ACTIVE TRAVEL SUB COMMITTEE 

 
Date:   Friday 10th March 2023 
 
Subject:  Active Travel Programme Update  
  
Report of:  Richard Nickson, Active Travel Programme Director, TfGM 
  
 

 

PURPOSE OF REPORT: 
 
To provide an update on the Greater Manchester (GM) Active Travel programme, and its 

key activities, as of February 2023. To highlight forthcoming workstreams and to note 

progress across GM, particularly in terms of capital delivery. 

 

RECOMMENDATIONS: 
 
The Sub Committee is requested to: 

1. Note the status of the Mayor’s Challenge Fund (MCF) and Active Travel Fund (ATF) 

capital programmes as at the end of February 2023, set out in paragraphs 3.1 to 3.5 

and Appendices A, B and C. 

2. Note the progress being made in the wider Active Travel Programme (under each 

pillar): 

a. that the GM Levelling Up Fund 2 (LUF2) bid was unsuccessful. 

b. that a separate paper on Streets for All Design Guide will be presented to 

this committee on 10 March 2023. 

c. The bid submitted to ATF4 at Appendix D; 

d. the outcome of Capability and Ambition Fund (1 and 2) at para 3.17. 

e. that a feasibility study into Cycle Hire expansion is being developed. 

f. that a separate paper on Road Danger Reduction is on this agenda and its 

relation to Active Travel is set out at paragraph 5.3. 



 

   

 

CONTACT OFFICERS: 
 
Richard Nickson Active Travel Programme Director richard.nickson@tfgm.com 
 
General enquiries: active.travel@tfgm.com 
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Equalities Implications 
 
The schemes and initiatives, which are developed and delivered through Greater 

Manchester’s Active Travel Programme, are subject to detailed local engagement and 

consultation to ensure that the needs of all users are considered in producing designs 

which provide equity of access. All capital scheme proposals also undergo a detailed 

design assurance process which takes into account national design guidance as well as 

Greater Manchester’s own interim cycling and walking design guidance, which itself has 

been the subject of discussion with TfGM’s Disability Design Reference Group. 

 

Climate Change Impact Assessment and Mitigation Measures 

The Active Travel programme has been designed to support and expedite delivery of a 

network which is designed to facilitate a switch from a mechanised mode to walking, 

wheeling or cycling, which will see a reduction in both local pollutants and greenhouse 

gases. By 2040 at least 130,000 daily trips are expected to switch to active travel from 

private car and taxi use. This equates to around 735,000 less vehicle kilometres being 

driven per day, with the resultant environmental benefits. 

 

Risk Management 

The recommendations of this report will directly support active travel capital delivery, deliver 

behavioural change and enhance access to cycles. This will directly assist in mitigating the 

programme risk of not delivering the active travel ambitions of the GM Bee Network. A 

programme risk register is maintained and updated by the TfGM Active Travel programme 

team. 

Legal Considerations 

Legal Delivery Agreements and legal side-letters will be produced and implemented for full 

scheme and development cost approvals as appropriate.  

Financial Consequences – Revenue 

Revenue consequences are set out in section 3 of this report. 



 

   

 

Financial Consequences – Capital 

Financial consequences are set out in section 3 of this report. 

Number of attachments to the report: 0 

Comments/recommendations from Overview & Scrutiny Committee  

N/A 

Background Papers 

 GMCA 

 27 January 2023 – Greater Manchester Active Travel Programme 

GMTC 

 12 August 2022 – Active Travel Programme Update 

GMTC Active Travel Sub Committee 

 28 October 2022 – Active Travel Programme Update 

 27 January 2023 – Refresh the Mission presentation by Dame Sarah Storey. 

Tracking/ Process 

Does this report relate to a major strategic decision, as set out in the GMCA Constitution? 

No 

Exemption from call in  

Are there any aspects in this report which means it should be considered to be exempt from 

call in by the relevant Scrutiny Committee on the grounds of urgency?  

No 

GM Transport Committee N/A 

Overview and Scrutiny Committee N/A 

 

  



 

   

 

1. Active Travel Introduction 
 
1.1 ‘Active Travel’ can be any form of sustainable transport that is predominantly 

‘human powered’ – walking and cycling being the classic ‘Active’ modes. Those 

using mobility aids are also travelling actively – collectively described as ‘wheeling’. 

Equally, ‘assisted’ active travel – ‘micro mobility’, such as ‘e-scooters’ and ‘e-bikes’ 

– provides positive means for people to be more active, more often. Therefore, 

when providing for active travel we need to consider and cater for not only those on 

foot as pedestrians and riding traditional bikes but also adapted and specialist 

active modes, such as self-propelled and electrically assisted mobility aids, trikes, 

cargo bikes and similar vehicles. Walking also includes the use of guide dogs and 

other forms of accompanied mobility. We support inclusive and accessible active 

travel for all. 

 
1.2 Active Travel enables trips for any purpose (i.e., not only utility trips such as 

commuting) and significant benefits for health, well-being and the environment can 

be accrued with more active travel. Hence, active travel supports wider GM 

objectives for Healthy Active Lives and includes walking, wheeling and cycling for 

leisure as well as running and rambling.  

 

1.3 Active travel can support public transport (bus, tram, train) usage; for it to do so, 

routes to and from public transport have to be accessible to all and access points 

conveniently distributed within reasonable distances of homes/destinations. When 

undertaking active travel, it is important to feel and be safe, and provision for resting 

is equally as important as provision for moving. Cycle parking (that is accessible to 

all users and all types of cycles) is essential at destinations and along routes. 

Dropped kerbs are vital for those wheeling – or better still raised road surfaces to 

give those wheeling greater priority, especially at side roads in keeping with the 

Highway Code. 

 

1.4 The Greater Manchester Active Travel Programme comprises an extensive range 

of workstreams and activities which can be broadly split into five ‘pillars’ of work 



 

   

 

relating to delivery of the Active Travel components of the GM Bee Network, as set 

out in the original ‘Made to Move’ document. This programme is working towards 

the delivery of Local Cycling and Walking Investment Plan (LCWIP) entitled Change 

a Region to Change a Nation. 

 

1.5 These delivery pillars are; strategy and policy development; infrastructure 

programmes; access and opportunity to active travel; behavioural change 

(activation); and safety and road danger reduction. These pillars operate GM-wide, 

with TfGM typically performing programme management, commissioning, and 

assurance functions, with onward reporting to the GMCA, the DfT and Active Travel 

England (as appropriate). This report highlights key actions that are being 

progressed in each pillar. 

 
1.6 Dame Sarah Storey was appointed as Active Travel Commissioner in May 2022 

and has reviewed the approach to Active Travel in GM. The Commissioner has now 

published her document Refreshing Greater Manchester’s Active Travel Mission 

and presented that vision to the January 2023 meeting of this committee. Work is 

underway to respond to those recommendations. 

 

Active Travel Pillar updates (since October 2022): 
 
 

2. Strategy and Policy Development 
 
2.1 In alignment with national government strategies, GM’s strategy and policy 

development work is currently focused on the following areas of GM’s overall active 

travel programme:  

 Progressing Streets for All priority pipeline schemes (focusing on major corridor 

and regional centre proposals). 

 Embedding a Streets for All approach in Local Implementation Plans (LIPs), 

sub-strategies and in ways of working, including through the development of a 

Streets for All Design Guide. 

https://assets.ctfassets.net/nv7y93idf4jq/1a6jJ4qoJe6OwcKIAIy0qs/9e1429b07eacde218045d327ecef90dc/Made_to_move.pdf
https://assets.ctfassets.net/xfhv954w443t/1BtOhooOFrD938D3JvvNSD/0035db2634e53de82329b5370b59e019/19-1950_Bee_Network_delivery_plan-style_-_website_version.pdf
https://assets.ctfassets.net/xfhv954w443t/1BtOhooOFrD938D3JvvNSD/0035db2634e53de82329b5370b59e019/19-1950_Bee_Network_delivery_plan-style_-_website_version.pdf
https://assets.ctfassets.net/xfhv954w443t/2KKdqfwHfYhAZZI0Lydgb/c0fc1bc034562b77869c7e94787c871a/Greater_Manchester-s_Active_Travel_Mission.pdf


 

   

 

 Ensuring the integration of the Active Travel Bee Network with strategic and 

spatial planning. 

 Ongoing support for the Active Travel programme to ensure analysis and 

appraisal tools are used to support programme optimisation appropriately. 

 Supporting funding bids, including Levelling Up Fund Round 2 (GM’s developed 

bid was heavily focused on active travel, utilising the existing active travel 

infrastructure pipeline). 

 

2.2 Members are asked to note that the LUF2 bid was unsuccessful. 

 

2.3 Members are also asked to note that a separate paper on the Streets for All Design 

Guide will be presented to this committee. 

 

3. Infrastructure 
 

Mayor’s Challenge Fund (MCF) 

3.1 On 29 March 2018, GMCA agreed to allocate £160 million of Greater Manchester’s 

£243 million Transforming Cities Fund (TCF) to develop a Mayor’s Cycling and 

Walking Challenge Fund (MCF). The fund had an initial four-year timeframe, 

running until the end of 2021/22. The MCF programme was extended into, and is 

now coming to the end of its fifth year, as part of an ongoing pipeline development 

approach to active travel capital delivery and continue to build the network. To 

enable the creation of an active travel infrastructure pipeline, the Mayor’s Challenge 

Fund was overprogrammed, and on the 5 May 2020 GMCA approved a prioritised 

block of schemes for development, based on identified local authority priorities. This 

priority phase had a forecast value of £217 million and represents the summation of 

a series of ceiling MCF budgets for each GM local authority.  

 

3.2 The shortfall in funding (between the original £160m TCF funding and the £216.5m 

prioritised block) is to be funded, in part, by GM’s City Region Sustainable 

Transport Strategy (CRSTS) settlement, with £54 million having been identified for 



 

   

 

Active Travel. The balance of the required funding will need to form the basis of 

future active travel funding bid submissions, such as ATF4 (see section below) 

and/or be considered as part of an MCF funding reprioritisation exercise across 

GM. 

 

3.3 The MCF programme (combining TCF and CRSTS funding) now comprises 127 

individual infrastructure schemes. 47 schemes have received full delivery funding 

approval from the GMCA to date, with a combined value of circa £112 million. 

Spend to date over the lifetime of the programme is £96.4million, including 

programme management costs. 

 

3.4 24 MCF schemes are now complete, whilst there are a further 16 under 

construction, with the balance either under development or at mobilisation stage. As 

scheme development progresses, local authority partners have taken the decision 

to put some work packages on hold for reasons of affordability and deliverability. 

 

3.5 MCF capital delivery performance across GM continues to represent a mixed 

picture, with varying degrees of progress and approvals between local authorities’ 

individual MCF programmes. A series of summary graphs, showing individual local 

authority MCF spend and approvals to February 2023 can be found at Appendix A.  

 

3.6 The Active Travel Commissioner has requested a review of the infrastructure 

pipeline and the network plan, as set out in recommendations 7 and 8 of the 

Refreshing the Mission document. The TfGM Active Travel team is working to 

establish that, and the outcomes of that process will be consulted upon and 

published in due course. 

 

Active Travel Fund (ATF) 

3.7 The October 2022 report set out the position of Active Travel Funding Rounds 2 

and 3. This report provides an update to the progress on each scheme. 

 



 

   

 

3.8 A summary chart showing ATF2 progress, inclusive of the additional schemes, is 

set out at Appendix B. 

 

3.9 The ATF3 delivery window extends into the 2023/24 financial year. A summary 

chart showing ATF3 progress is set out at Appendix C. 

 

3.10 The bidding process for the fourth round of funding (ATF4) has concluded with the 

outcome expected to be confirmed before the end of March 2023. The proposed 

schemes within the GM bid are enclosed at Appendix D and delivery commitment is 

forecast by the end of the 2023-24 financial year. 

 

Network Development 

3.11 Greater Manchester has an adopted plan for a fully-joined-up active travel network 

– our Local Cycling and Walking Investment Plan (LCWIP) - entitled Change a 

Region to Change a Nation. This articulates a long-term vision to deliver an active 

travel network which links up every community in Greater Manchester with high-

quality cycling and walking infrastructure capable of delivering large-scale modal 

shift to cycling and walking. 

 

3.12 The network evolved through extensive consultation with local communities to 

understand the barriers and opportunities for cycling, walking and wheeling in local 

areas. The network map shows those routes which have been identified as future 

Bee Network active travel routes, and also shows the projects which are currently in 

the delivery pipeline to realise the first parts of the network. 

 

3.13 An important feature of the Bee Network active travel routes is that they come with 

a promise of meeting a defined infrastructure standard, as set out in Greater 

Manchester’s Interim Active Travel Design Guide – the standard ensures that the 

infrastructure is fully inclusive for all ages and abilities. All new active travel 

infrastructure being constructed in GM must conform to this standard (as previously 

agreed by GMCA and in accordance with DfT national requirements) and is a 

https://assets.ctfassets.net/xfhv954w443t/1BtOhooOFrD938D3JvvNSD/0035db2634e53de82329b5370b59e019/19-1950_Bee_Network_delivery_plan-style_-_website_version.pdf
https://assets.ctfassets.net/xfhv954w443t/1BtOhooOFrD938D3JvvNSD/0035db2634e53de82329b5370b59e019/19-1950_Bee_Network_delivery_plan-style_-_website_version.pdf
https://beeactive.tfgm.com/schemes-near-me/
https://assets.ctfassets.net/xfhv954w443t/733sV0dPajoAu8MCvmAyRm/c16cb043c976d5a68daa5184bd67a527/GM_Interim_Active_Travel_Design_Guide_v1.0.pdf


 

   

 

development process overseen by TfGM’s Design Review Panel and covered in the 

‘Design Assurance’ section below. 

 

3.14 There is a large amount of existing active travel infrastructure within GM which 

predates the commitment to these design standards. Relatively little data is 

currently held on the condition and standard of this infrastructure. A Network Audit 

is therefore underway to understand the extent to which the conditions on the 

existing network conform to the above design standards, and what work needs to 

be done to bring sections of it up to standard, so it can be designated as Bee 

Network. Consultants have been commissioned to undertake this work, and will 

deliver three key outputs: 

 An updated network plan for the active travel elements of the Bee Network, 

which eradicates identified issues and duplications in previous versions and 

updates it to reflect more recent work. 

 An audit of key parts of the network, to confirm whether they meet Bee Network 

standard and can be signed. 

 Identification of packages of measures which could be funded to facilitate rapid 

network delivery, for example through packages of new crossings to link existing 

quiet streets and traffic-free routes. 

 

3.15 The Network Audit is currently ongoing and is due to conclude by the end of the 

financial year. It will inform the Refresh the Mission recommendation 7. 

 

Design Assurance 

3.16 In order to ensure consistency of conformity to design standards, TfGM has 

established a Design Review Panel (DRP) of technical experts. DRP endorsement 

must be obtained prior to funding award for an active travel scheme from GMCA. 

The Panel applies a range of design guidance, including the national standard for 

cycling infrastructure, Local Transport Note 1/20, the locally adopted Greater 

Manchester Interim Active Travel Design Guide, and Manual for Streets. Members 

of DRP are currently engaged in producing the wider Greater Manchester Streets 

https://www.gov.uk/government/publications/cycle-infrastructure-design-ltn-120
https://assets.ctfassets.net/xfhv954w443t/733sV0dPajoAu8MCvmAyRm/c16cb043c976d5a68daa5184bd67a527/GM_Interim_Active_Travel_Design_Guide_v1.0.pdf


 

   

 

for All Design Guide which will become the primary design code for all street and 

transport infrastructure schemes in Greater Manchester when published in 2023. 

 

Capability and Ambition Fund 

3.17 On 2nd January 2023 Active Travel England (ATE) awarded Greater Manchester 

revenue grant funding of £3,395,312 from the national Capability Fund, which 

requires delivery commitment within the 2023-24 financial year. ATE’s funding 

award represented a 10% increase on the initial indicative allocation, owing to the 

quality of the bid submission.  

 

3.18 This is revenue grant funding from Active Travel England and broadly focused on 

two main aims: firstly, to build the pipeline of designed infrastructure that can 

implemented (shovel ready) and secondly, to build supportive measures around 

infrastructure that increase the uptake of walking, wheeling and cycling. 

 

3.19 As such £1.66m of this funding is to be used to progress the development of a GM 

walking, wheeling, and cycling infrastructure scheme pipeline. The detail is 

available in Appendix E. 

 

3.20 In addition, a further £1.74 million of GM’s Capability revenue funding is to be used 

to deliver centrally coordinated activities associated with the promotion, analysis, 

management and enablement of active travel across Greater Manchester. 

Managed and led by TfGM, these initiatives are grouped as shown in the table in 

Appendix E. 

 

4. Access and Activation for Active Travel  

Bee Network Cycle Hire update 

4.1 Only 26% of GM households have access to a cycle and this drops to just 16% for 

those living in flats. The GM Bee Network Cycle Hire scheme seeks to address this 



 

   

 

and forms part of Greater Manchester’s integrated London-style public transport 

system. 

 

4.2 Bee Network Cycle Hire has been live since 18 November 2021, as at end of 

February 2023 the scheme has enabled over 230,000 rides, more than 565,000km 

ridden with nearly 43,000 active users.  Over 1100 rides occur every day. 

 
4.3 Recommendation 4 of the Commissioner’s Refresh the Mission aims to publish a 

plan for the expansion of the scheme to additional areas of GM. The development 

of a feasibility study has commenced. 

 

Complementary Measures 

4.4 122 parking/facility grants (via ATF / CF) now complete providing 1,895 cycle 

parking spaces. £686.4k spent and the project is c.92% complete. A CAF grant 

programme proposal is currently in development. 

 

4.5 Almost 2,000 cycle training sessions have taken place this year, with 346 drivers 

attending Safe Urban Driver Training (further funding from Safer Roads Partnership 

has recently been approved for 2 years).  As one of the 10 steps in Refresh the 

Mission, work is underway to understand how we best deliver an improved training 

offer across the region. CAF funding will allow for an extension of current activity 

(geographically/demographically) as well as a project to specifically review 

accessible provision. 

 

4.6 33 community groups are currently participating in Cycle & Stride for Active Lives. 

Applications for the next round closes March 3rd – we have received 80+ EOIs.  

This project will continue until September 2024. 

 

4.7 Education - work continues on the School Streets pilot with schemes being 

delivered in Bury, Manchester, Stockport and Wigan. Own the Ride secondary 

school cycle training is being rolled out across GM. CAF funding will be used to 



 

   

 

extend delivery of Youth Travel Ambassador (YTA) as well as providing some 

dedicated support to Districts and schools around Modeshift. 

 

4.8 There are now 23 Bike Libraries offering bike loans to their local community, with 6 

yet to launch. We aim to re-open applications to this scheme using CAF in the 

Spring. Bike Buddy pilot with Wheels for All underway. 

 
4.9 The team continues to support activation of schemes across the region. A 

marketing and communication package for 23-24 is in development, to include 

delivery of further GM Active Travel roadshows as trialled last year. 

 
 

5. Safety and Technical Policy 

5.1 Everyone has a responsibility for road safety; however, the principal source of 

danger on our streets comes from motor vehicles. Addressing road danger will help 

to make people feel safer and empower them to make more sustainable travel 

choices.  

5.2 Only 31% of Greater Manchester residents agree that “Greater Manchester’s 

transport network encourages you to walk or cycle as part of your trips”. 

Satisfaction for people who walk and feel safe from traffic during the day is 75%, 

and this drops to 51% of people who cycle. These metrics need improving to meet 

our transport targets.  

 
5.3 The GM Mayor made a commitment to publish a Road Danger Reduction Action 

Plan with the first plan developed for 2022/23 and the plan for 2023/24 currently 

being developed.  Road Danger Reduction was a key priority in the Active Travel 

Commissioners Refresh the Mission.  Recommendation 3 made a commitment for 

GM to adopt Vision Zero where the target is no deaths and severe injuries on 

Greater Manchester’s roads.  

 
5.4 A separate paper giving more detail on the approach to Road Danger Reduction is 

on the agenda for this committee. 



 

   

 

 
5.5 A partnership approach is required to succeed, with GMP, GMF&RS, GMCA, TfGM, 

National Highways and local authorities all needing to play a significant part in 

making our roads feel safe.  

 

5.6 Road Danger Reduction represents more than reducing collisions. It focuses on 

reducing the source of danger, just as a business would approach health and safety 

at work. Creating a ‘safe system’ approach for use of the roads will not only help 

achieve our transport targets, but it will also create safer roads for children to play 

and lead to a more equal and accessible environment for residents.  

 

5.7 The Road Danger Reduction Action Plan will highlight areas of focus for all partners 

and stakeholders and will help to monitor delivery of interventions and actions 

ensuring steady progress in addressing road danger, deaths, and serious injuries 

on the region’s streets. 

 
 
 
 
Richard Nickson  
 
Active Travel, Programme Director, TfGM  

  
    
  



 

 
 

 

 

  
 

      

  

 The Mayor's Cycling & Walking Challenge Fund 

Appendix A – Local Authority Delivery Performance (February 2023) 



 

   

 

 



 

   

 

 
 
 
 
 
 
 
 
 
 



 

   

 

 
 
 

 

      

  

 Active Travel Fund, Tranche 2 (ATF2) 

Appendix B – Local Authority Delivery Performance  



 

   

 

 
  
 
 
 

 
 

 
 
 

 
 

      

  

 Active Travel Fund, Tranche 3 (ATF3) 

Appendix C – Local Authority Delivery Performance  



 

 
 

 

Appendix D ATF4 scheme bid: 
 
 

Delivery 
Authority  

Infrastructure Scheme Capital 
value 
£m 

Rochdale Milkstone and Deeplish Active Neighbourhood  1.36 

Wigan Golborne Active Neighbourhood 1.29 

Salford Chapel St East 1.8 

Bury Parkhills Rd/Heywood St Junctions 0.6 

Manchester Parsonage Safer Streets  1.5 

Bury Radcliffe Metrolink Active Access Package 1.25 

Stockport Stockport East - Romiley to Stockport 3.4 

Manchester Manchester Cycleway: Yellow Brick Road 1.5 

Manchester Manchester Cycleway: Cyclops 0.9 

Various Bee Network Crossings Phase 3 5.25 

Various 
Pedestrian facilities at signal junctions 
programme 

1.75 

Salford 
City Centre Bee Network – Islington Filtered 
Neighbourhood 

1.44 

GM SMU Helix 3.6 

Stockport Ladybrook Valley Phase 2 2.3 

GM 
Parking Grant regime (integrated with public 
transport) 

0.5 

Stockport Heatons Link Phase 2 2.7 

GM Parking Grant regime (schools, NHS) 0.85 

Salford Ordsall Chord Riverside Connection 0.228 

 

 
 
 
 
  



 

   

 

Appendix E – CAF breakdown 
 
List of Scheme development 
 

Authority  Scheme Name  £000's  

Bolton  Bolton Town Centre West  95  

Bolton  Farnworth Town Centre East-West Links  133  

Bury  Bury Town Centre  100  

Manchester  City Centre Movement Strategy  100  

Manchester  Whitworth Street – Streets for All Study  50  

Manchester  Wythenshawe Active Travel  50  

Oldham  Bee Network Connectivity  100  

Oldham  Bee Network Audit Scheme Development  75  

Rochdale  Hollin Lane / Middleton Road  100  

Salford  Islington Active Neighbourhood  206  

Stockport  High Lane to Stepping Hill  80  

Stockport  
Accessibility Improvements/Cycle Access to Non-
Inclusive Paths  

30  

Stockport  Heaton Chapel Active Neighbourhood  50  

Tameside  Dowson Road, Hyde  20  

Tameside  Hurst Brook Active Neighbourhood  50  

Wigan  Saddle Junction Additional Links  100  

Wigan  Ashton Town Centre Infrastructure Study  100  

GMCA/TfGM Cycle Hire Expansion  
120 

 

  1,659 

 
TfGM led programme: 
 

   £000's  

Grants for Workplaces, Schools, Communities 535  

Awareness, Engagement and Participation Campaigns 310  

Monitoring and Evaluation (Data and Evidence Collection)  275  

Cycle /Loan / Share / Training  255  

Network Audit / Wayfinding  151  

Programme Management  110  

Cycling, Wheeling, and Walking to School Programme  100  

 1,736 

 


