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Foreword 
Greater Manchester is well underway with delivering the Bee Network: a high-quality, affordable and 

fully integrated transport system for our residents and businesses that brings together bus, tram, 

rail, cycling, wheeling and walking, all connected by joined up fares, ticketing and customer 

information.  

The Bee Network is already transforming how people travel around Greater Manchester, driving 

growth and productivity, tackling congestion and supporting our vision for a sustainable, 

decarbonised city region. It is supporting people here to access jobs, education, vital public services 

and combat social isolation and car dependency. 

Greater Manchester has long advocated for the kind of devolved, long-term capital funding that the 

City Region Sustainable Transport Settlements (CRSTS) provide. Supported by our Trailblazer 

Devolution Deal, in recent years Greater Manchester has led the way in reforming and enhancing 

urban transport systems. This has shown how increased local control and accountability can drive 

higher usage, and stronger returns on investment, make transport more affordable for users and 

public bodies alike and support economic growth, housing delivery and improved health and 

environmental outcomes. 

Greater Manchester has a strong track record of delivery and a history of working with Government 

to improve the lives of our residents and drive up the productivity of the region. As this report 

shows, our CRSTS funding is being invested at pace to support delivery of the Bee Network. We are 

developing a major, growth-focussed transport capital pipeline, reflecting previous CRSTS ) and � 

allocations and representing a sustained plan to improve our public transport infrastructure. 

This includes delivering the first new rail station for Greater Manchester in �4 years, at Golborne, 

and our first operationally carbon neutral transport interchange, in Bury. Our work also spans 

Metrolink and tram-train development, bus priority, continued delivery of walking and cycling 

infrastructure and improvements to our roads to make them safer and less congested for everyone. 

We are also committed to working with Government and partners across the region to ensure we 

have the east-west and north-south inter-city connectivity required to underpin a high performing 

economy for the future, including progressing the delivery of Northern Powerhouse Rail by moving 

forward with the High Speed Rail (Crewe-Manchester) Bill. 

All of this means that we are ready to move at pace to help deliver the Government’s growth 

mission, and we look forward to continuing to work with Government across a comprehensive 

programme to ensure improved transport supports a growing economy.  
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We are proud of our progress to date and look forward to providing further updates on delivery and 

the transformational impact of this major investment in the future. 

Andy Burnham, Mayor of Greater Manchester 
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Progress to date  

Background 

The transport infrastructure pipeline is a key enabler to delivering the Bee Network – Greater 

Manchester’s plan for a high-quality, affordable and fully integrated public transport and active 

travel system for the people and businesses of Greater Manchester. The Bee Network is pivotal in 

delivering sustainable economic growth, increased productivity and the city region’s objectives, set 

out in the Greater Manchester Strategy, by connecting people with education, jobs and opportunity, 

unlocking development, enabling housing growth, acting as a catalyst for regeneration, reducing 

carbon emissions and supporting social inclusion and active and healthy lifestyles. 

Greater Manchester has led the way in reforming and improving its transport network, and we are 

now in the transition phase with some elements of the Bee Network already starting to change the 

way in which people travel across the city-region. As pioneers of bus franchising, we now have local 

control of our most-used form of public transport, in addition to the largest light rail network in the 

country – Metrolink. Passenger usage is on a positive trajectory, with demand on Metrolink now 

being well above pre-Covid levels and patronage on bus increasing also.  

Key to the delivery of the Bee Network is a programme of investment in transport infrastructure with 

an anticipated pipeline to the end of the financial year �4�)/�� of between £�.!bn and £�bn (when 

incorporating both CRSTS and non-CRSTS funding sources). The transport infrastructure pipeline 

will deliver a wide range of infrastructure schemes to improve the performance, resilience and 

customer experience of using Bee Network, including a world-class walking, wheeling and cycling 

network; expanded cycle hire and loan services, new stations, stops and interchanges; bus priority 

measures, systems to support integrated ticketing; and asset renewal to maintain and improve 

network safety and resilience. The confidence of having a long-term capital allocation is allowing us 

to deliver increased value for money through our procurement management strategies and supply 

chain relationships. 

Work to develop and deliver the schemes within the Transport Pipeline Programme continues at 

pace and, in conjunction with other Devolutionary powers, is already making a material difference in 

supporting higher usage of sustainable transport modes, realising stronger returns on investment, 

making transport more affordable for users and public bodies alike and supporting economic growth, 

housing delivery and improved health and environmental outcomes.   

City Region Sustainable Transport Settlement (CRSTS�) [� Apr -.-- – 	� Mar -.-0] 

Greater Manchester (GM) submitted its CRSTS Prospectus in September �4�) requesting funding 

totalling £).)Dbn for the financial years �4��-�4�E to support the delivery of its transport ambitions 

and, in particular, the creation of the Bee Network: an integrated transport system for the city 

region.  
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Through the Autumn �4�) Spending Review, GM was awarded an indicative allocation of D4% of this 

funding request and, via a letter from the Secretary of State for Transport in late November �4�), 

was asked to submit a detailed Programme Case that was also to include provision for the capital 

elements of GM’s Bus Service Improvement Plan (BSIP). 

The GM CRSTS Programme Case was submitted at the end of January �4��, including the additional 

BSIP capital elements in relation to Zero Emission Buses and Integrated Ticketing and Customer 

Information Measures, with a reduced overall budget of £).4Ebn. 

At the start of April �4��, the Secretary of State wrote to the GM Mayor to confirm that GM would 

receive the full amount of the indicative allocation of £).4Ebn, which covers the five-year period up 

to March �4�E. 

CRSTS - [� Apr -.-0 – 	� Mar -.	-] 

GM’s CRSTS� allocation will form part of GM’s Single Settlement in due course ensuring investment 

is contributing to the delivery of GM’s wider objectives. The indicative CRSTS� allocation for GM is 

c£�.!bn, contributing to a total infrastructure investment pipeline to the end of the financial year 

�4�)/�� of between £�.!bn and £�bn (when incorporating both CRSTS and non-CRSTS funding 

sources). It is envisioned that this funding will form part of Greater Manchester’s Single Settlement 

agreed as part of the Trailblazer Devolution deal at the next Spending Review, which will cover other 

sectors such as housing and skills alongside transport. 

Engagement with DfT officials regarding the indicative CRSTS� allocation is ongoing. The 

development of GM’s proposals for CRSTS� will be informed by the �4�4 Strategy / Local Transport 

Plan (LTP) refresh process, which is already underway. 

Re-baselining 

In recognition of national and global inflationary pressures on construction and manufacturing 

supply chains, in early �4�� the previous Government provided all Mayoral Combined Authorities 

with the opportunity to re-baseline their CRSTS) Delivery Plans. In developing our re-baselining 

proposals we have taken account of a number of local challenges, for example in terms of addressing 

the substantial post-covid financial pressures associated with the safe operation of GM’s existing 

Metrolink network, and have also looked to maximise opportunities where possible, such as those 

associated with being the first of the Combined Authorities to successfully launch Bus Franchising. 

Greater Manchester’s formal CRSTS) re-baselining response was approved by Government in March 

�4�� and a copy of the updated Delivery Plan is attached to this Report (see Appendix )). 

Key Achievements 

Work to develop and deliver the schemes within GM’s CRSTS Programme continues at pace. 

To date, circa D4% of our target number of Strategic Outline Business Cases (SOBCs) have been 

approved and circa £�24m of the £).��bn CRSTS) and match funding has been released to scheme 
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promoters. Over !4 further business case submissions (comprising Strategic, Outline and Full 

Business Cases) are expected by the end of March �4�!. 

A selection of project and programme highlights are included below: 

Bus 

Greater Manchester is the first Combined Authority outside London to implement Bus Franchising. 

With the completion of Tranches ) and � of Bus Franchising in September �4�� and March �4�� 

respectively, over !4% of buses in GM are now franchised, with the final tranche (Tranche �) to be 

implemented in January �4�!.  

Funding from the CRSTS programme is supporting the provision of zero emission buses and the 

installation of supporting charging infrastructure at bus depots. The first bus depot electrification 

was completed in September �4�� at Bolton Bus Depot, followed in March �4�� in Oldham. The 

electrical charging infrastructure installed at both of these depots now supports the operation of 

)44 new electric buses in these areas. 

The new Stockport Interchange opened in March �4��. As one of the biggest single projects 

outside of London, this £)�4million facility forms part of Stockport's £) billion town centre 

regeneration, comprising residential and retail development but with transport investment at its 

heart. The new interchange itself features )2 bus stands which can support up to )&� departures an 

hour and has been designed with future Metrolink integration in mind; whilst the wider scheme 

redefines the town’s connectivity with a new � acre park and new walking and cycling links to the 

railway station and the town centre, supported in part by a CRSTS funding contribution. 

Our CRSTS proposals include a similarly transformative scheme at Bury Interchange as part of the 

rapid transit integration programme. This future proofed multi-modal bus, tram and active travel 

scheme will transform the travelling experience for our customers with a safer, more accessible 

facility which fully integrates with Bury Council’s ambitious town centre masterplan proposals. 

Following approval of a Strategic Outline Business Case in November �4�� the Outline Business 

Case is due for submission this Autumn, demonstrating how CRSTS funding is facilitating a best-

practice transfer of knowledge, skills and experience from one scheme to the next – using a true 

pipeline approach. 

Proposals for bus priority improvements on E Improving Journeys Orbital Corridors have been 

developed and submitted for public engagement. The engagement feedback will be analysed and 

incorporated where possible as the detailed design progresses. A number of early intervention 

packages have also been developed across these corridors and are now moving into delivery. These 

include traffic signal improvements to help with bus journey time reliability, and improved 

pedestrian access to key bus stops. 

Following consultation on the Stockport section of the A& City Centre Radial, outline proposals for 

bus priority improvements on a further ! key radial routes connecting Manchester City Centre within 
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the M&4 Boundary are being developed and a first round of public engagement is due to take place 

later this year.  

In parallel with the above schemes, complementary works are underway through the Bus Pinch 

Points and Maintenance Programme which focuses on delivering localised interventions (such as 

traffic signal, junction and bus stop improvements) to improve the overall bus network. To date over 

E4 interventions have been identified, of which � schemes have been completed and a further & 

schemes are currently on site/in delivery. An audit of �,�44 bus stops across GM has been 

undertaken, which will be used to identify where priority Bus Stop Enhancements are required. � 

bus stops have been upgraded to date and further works are forecast to commence in Autumn �4��. 

Alongside this, we are also renewing bus priority Signing and Lining across GM and renewing and 

upgrading the supporting ITS Platform to support the operation of an efficient highway and bus 

network. 

As part of our rapid transit integration programme, the expanded Park & Ride at the Tyldesley 

guided busway stop in Wigan is scheduled to open in �4�! as a first-of-its-kind ‘travel hub’ for 

Greater Manchester – offering better active travel and public transport integration to improve the 

first and last mile for our customers. Development work also continues to bring forward, with private 

sector investment, a new Leigh-Salford-Manchester Guided Busway stop at Mosley Common in 

Wigan. 

The above infrastructure improvements are supported and complemented by investment in our 

Customer and Ticketing offer which focusses on six core packages:  

 Contactless Ticketing including Revenue Protection and Insight and Analytics;  

 Mobile App including Customer Information and Ticketing alongside Insight and Analytics; 

and  

 Account Based Ticketing including In Person Retail and Insight & Analytics.  

 Travel Information Improvements: Interchange and bus stop information improvements, 

including open data portal 

 Travel Information Improvements: Website and Metrolink real time information 

 Customer Contact Centre Improvements 

 

The first phase of Contactless Ticketing has been rolled out as part of Bus Franchising, enabling 

customers to pay a ‘Known Fare’ using contactless media (i.e. bank card/smart watch/mobile phone) 

on a Bee Network Franchised bus service. Work on the second phase of delivery is now underway, 

which migrates the Metrolink back office (which does the fare capping calculation so the customer 

doesn’t have to) on our existing contactless system to the same as bus uses which will allow the 

third phase to commence. The third phase is the multi modal element, so a customer can tap on and 

off across Metrolink and bus and know they will be charged the best value fare. 

 

The first phase of Mobile Ticketing has also been completed, enabling customers to purchase and 

pay for Bee Network bus, tram and multi modal products in advance of travel. The Bee Network 

App is a personal travel companion, enabling customers to plan journeys in advance, promoting the 

cheapest tickets for tram and bus journeys (supported with the functionality of retailing tickets), as 
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well as providing live Bus Tracking and live stops and departures. The Bee Network App also includes 

features such as Google & Apple pay to enable customers to easily purchase and pay for travel and 

the ability to ‘live chat’ with GMP. ￼ 

 

Rail 

GM’s CRSTS programme include proposals for the first new rail station to be built in Greater 

Manchester in 25 years, Golborne Station. This is one of three “retained” schemes within GM’s 

CRSTS programme, alongside Bury Interchange and Metrolink Next Generation Vehicles and Tram-

Train Pathfinder, which means that final approval for these schemes rests with Government. 

Following public consultation (completed in early 2024), an Outline Business Case was submitted 

to Government in March 2024 and is currently under review with a report due to be presented to the 

West Coast North Programme Board in July. The scheme has also made significant design 

development progress, ahead of an outline planning application being submitted in September 

2024.  

 

Separately, proposals are progressing for improvements to Stockport Station which has recently 

been incorporated into the Manchester & Salford Stations partnership between TfGM and Network 

Rail. The scheme is currently being progressed to the selection of a preferred option, which is due to 

be completed by the end of March 2025.  

 

CRSTS funding has enabled GM to progress its Access for All programme, which seeks to improve 

accessibility at a number of rail stations across the city region. Outline designs have been completed 

for the next 4 priority schemes which are at Swinton, Reddish North, Hindley and Bryn Stations. 

Following completion of a 2-stage open market tender, a contract has been awarded to complete 

the detailed design for these 4 sites by the end of 2025, which will enable construction works to 

take place throughout 2026.  
 

In parallel, a further 3 stations have been developed to outline design stage: Flowery Field, Newton 

for Hyde and Levenshulme Stations. Using CRSTS as match funding, TfGM nominated these stations 

to the DfT’s Access for All Programme for CP7 and has been awarded Flowery Field, Newton for 

Hyde and Bredbury stations. TfGM will now commence the design and delivery of these schemes and 

seek to establish a funding route for Levenshulme which was not successful in this funding bid.  

 

In October 2023, the previous Government announced its Network North initiative, rescoping HS2, 

including cancelling HS2 Phases 2a (Birmingham to Crewe) and 2b (Crewe to Manchester). Before 

the Network North announcement, funding from the CRSTS programme was enabling the 

development of proposals for enhanced connectivity of the GM HS2 stations at Manchester 

Piccadilly, Airport and Wigan with particular focus on active travel and public transport access, as 

part of our HS2 wider connectivity programme of works. CRSTS funding was also supporting the 

production of plans for the relocation and expansion of Metrolink at Piccadilly and the Airport 

Metrolink Western Leg variant, facilitating sustainable mode connection of the proposed 

Manchester Airport High Speed station to Manchester Airport. We successfully worked with DfT and 

HS2 Limited on amendments to the HS2 proposal as part of the Additional Provision 2 of the hybrid 



 

GMCA CRSTS Annual Monitoring Narrative Report ��/��  Page )4 

Bill, including provision of powers to construct, operate and maintain the Airport Metrolink 

Western Leg Variant which was missing from the main Bill proposal.  

 

At part of the Network North, the previous Government allocated funds to expand the Northern 

Powerhouse Rail (NPR) programme with an additional £12 billion “to better connect Manchester to 

Liverpool” as part of the Liverpool-Manchester-Leeds element of the NPR network. Following this 

announcement, we have worked with DfT and local leaders to agree the strategic route for this 

connection and are working on a programme for development of the Manchester Piccadilly to 

Millington/ Rostherne section of this route. 

 

Metrolink 

The Metrolink Programme primarily delivers safety and operationally critical renewals and 

enhancements to the existing Metrolink network and tram fleet. Since April �4��, CRSTS funding 

has enabled the advanced procurement of long-lead materials to deliver a range of track, overhead 

line equipment (OLE), tram, depot and safety related projects (tram overrun protection, upgrades to 

off-street pedestrian crossings & improved platform markings). 

Alongside this, extensive work has been undertaken to develop the longer-term Metrolink 

programme to continue to deliver safety and operationally critical renewals and enhancements to 

maintain Metrolink operations for the customer including further track, OLE, power, tram, depot, 

safety and security and speed control projects.  

In parallel with operating the existing Metrolink network, we continue to explore options and 

develop business cases to expand the reach of our overall rapid transit network (fast and frequent 

public transport moving large numbers of people – e.g. suburban rail, tram and tram-train, 

underground metro, and busways) across the city region.  

As part of the rapid transit integration programme, development work continues to bring forward a 

number of new Metrolink stops, including private sector investment, to serve major developments: 

o Cop Road on the Oldham & Rochdale Metrolink line, serving the Beal Valley and 

Broadbent Moss developments in Oldham (approximately ),D44 homes and ��,444 

square metres of employment space). A Strategic Outline Business Case is due for 

submission in Autumn �4��/�!. 

o Elton Reservoir on the Bury Metrolink line, serving the Elton Reservoir development in 

Bury (approximately �,!44 homes). Economic analysis and option development work is 

underway which will lead to development of a Strategic Outline Business Case during 

�4��/�!. 

o Sandhills on the Bury and Oldham & Rochdale Metrolink lines, serving the Victoria North 

development in Manchester (approximately )!,444 homes). A Strategic Outline Business 

Case was approved in �4��, assisted by funding from Homes England. Subject to 
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agreement on a funding package we are aiming to procure an Outline Business case 

during �4��/�!.  

As part of the future rapid transit programme, the Strategic Outline Business Case for Metrolink’s 

Next Generation Vehicles – which are to have tram-train capability, to allow services to join up the 

light rail and heavy rail networks – has been approved in �4��. The Outline Business Case is 

progressing through �4�� and �4�! with the key aim being a Bury-Heywood-Rochdale-Oldham 

tram-train ‘Pathfinder’ service. Preparatory work completed to date for new and extended 

Metrolink lines will allow formal business case development towards an application for statutory 

powers to commence this financial year, using a steady and rolling pipeline approach. 

Active Travel 

As of the end of March �4��, Greater Manchester has delivered over ))�km of high quality active 

travel schemes, as part of our Bee Active Network. Development and delivery of these schemes has 

been funded through a combination of our Transforming Cities Funded ‘Mayor’s Challenge Fund’ 

(£)&4m), over £�4m of Active Travel England funding and a CRSTS funding contribution of £!�m. 

By �4�E we anticipate having approximately )4% (around �E4 km) of our planned network in place. 

Looking ahead to �4��-�!, GM has already achieved full business case approval for £�Dm of CRSTS-

funded active travel schemes which are currently in varying stages of delivery, including: 

 Completion of the third and final phase of the Bee Network Crossings Programme, which will 

have delivered new and upgraded crossings at D sites across Bolton, Rochdale, Salford, 

Stockport, Tameside and Trafford by Summer �4��. 

 Completion this Summer of a series of strategic cycling & walking improvements along the A�? 

corridor in Trafford, and the installation of a new pedestrian and cycle bridge over the Ashton 

Canal in Ancoats as part of Manchester’s Northern and Eastern Gateway scheme. 

 The roll-out of a GM-wide programme of Safety Camera digitisation and upgrades (led by TfGM) 

which is currently being delivered by our appointed delivery partner, Jenoptik. This will improve 

safety on the network for all users, particularly those most vulnerable. 

 Works are due to start on site this Summer on schemes in Bolton town centre, which will 

improve the quality of infrastructure for walking, wheeling and cycling including a series of 

protected signalised junctions, new cycle parking spaces, footway reconstruction and lengths of 

new segregated two-way cycle lanes, and in Bury, including a new pedestrian and cycle bridge 

over the River Irwell. 

 Manchester’s active neighbourhood scheme in Levenshulme has benefitted from extensive 

on-street trials and is now progressing through a phased delivery, while Tameside’s Active 

Neighbourhood Phase - scheme is forecast to commence works on site this Autumn.  

Streets for All  

The Streets for All programme comprises �� schemes which have been identified by the )4 GM local 

authorities to improve the environment for pedestrians, cyclists and public transport users in key 
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locations, including town centres and strategic transport corridors. To date £)) million has been 

released through the approval of Strategic Outline Business Cases (SOBCs) to develop schemes to 

the point of delivery, including producing outline designs, undertaking public engagement and 

consultation, and completing detailed transport modelling to support the case for each scheme. 

Four SOBCs remain to be submitted during �4�� and approvals are expected by Autumn. One 

scheme is currently on-site, with a further two schemes due to start works in late Summer / early 

Autumn. 

Electric Vehicle Charging Infrastructure (EVCI) 

GM has secured a LEVI funding allocation of £)&.�m which, alongside CRSTS funding, will help to 

deliver low power on-street electric vehicle charging infrastructure across GM. The EVCI programme 

will focus on areas which are often less likely to be served by the commercial market, such as rural 

areas and locations where residents don’t have access to off-street parking or access to charging 

within five minutes’ walk. Part of the CRSTS funding will also enable the installation of EVCI on a 

number of TfGM-managed Travel Hub sites. Proposals are currently in development, with 

installation expected to start in �4�& following the completion of the necessary procurement and 

legal processes. 

Network Maintenance  

Over £�44m has been invested to date in maintaining and renewing the highway and Metrolink 

network across Greater Manchester, safeguarding the resilience and operational integrity of our key 

public infrastructure assets. 

Through the CRSTS programme £�!m in total is being invested equally across the ten GM Local 

Authorities (LAs) over ! years from April �4��, following the submission of successful business 

cases to carry out various treatment interventions to their deteriorating carriageways on the Key 

Route Network (KRN) and/or maintenance to their structures.   

The programme objective is to arrest the rate of deterioration on the KRN and maintain a safe, 

reliable and resilient network and to prevent the build-up of reactive repairs. New running surfaces 

extend the life of the carriageway and road users will benefit from smooth uninterrupted and safe 

journeys.  

DE maintenance schemes have been completed to date, totalling !E.�km of carriageway surfacing / 

treatment and key maintenance works to � bridges. 

In addition, £)E!m has been allocated over the ! year period giving all )4 GM Local Authorities (LAs) 

a share of £�!m per year to support their capital highway maintenance. Each LA is progressing 

through their respective maintenance programmes, improving and providing resilience across all 

aspects of their highway networks, including carriageways, footways, cycleways, bridges, street 

lighting and drainage. 
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Updates to the Programme 

Business Case  

Published Delivery Plan  

As noted above, in early �4�� Government provided all Mayoral Combined Authorities with the 

opportunity to re-baseline their CRSTS) Delivery Plans, with Greater Manchester’s formal CRSTS) 

re-baselining response approved by Government in March �4��.  

The latest Delivery Plan, which has been updated to reflect the approved re-baselined position, is 

included as an attachment to this Report (Appendix )).  

The key changes to the Delivery Plan are: 

 Securing resilience across the bus franchising infrastructure, including bus depots and 

associated EV charging infrastructure; Customer Information Systems; (AVA/ CCTV) installed 

on the bus fleet and at stops and interchanges; IS and ticketing systems and equipment 

costs. 

 Additional critical renewals to the Metrolink network required to maintain safe operations. 

 Development of a replacement tram management system. 

 Some reallocations of funding within individual local authority programmes, to maximise 

delivery of scheme outputs. 

 In addition to the above, as a result of � October Govt. announcement cancelling HS� phases 

�a and �b, the CRSTS funded HS� / NPR scope (including preparatory works / utility 

diversions) is yet to be re-confirmed. 

Financial Management  

Greater Manchester’s formal CRSTS) re-baselining response was approved by Government in March 

�4��, which increased the expenditure forecast (including local match contributions) to March �4�E 

from £).�)bn to £).�2bn. With funding totalling £).��bn (£).4E bn CRSTS grant and £)E4m local / 

match funding), overprogramming is therefore £�!E.)m (i.e., ��% of the CRSTS grant), an increase 

of £)D)m compared with the original over programming allocation of £&&.4m, as shown in the table 

below.  
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Following the re-baselining being approved, there has been a further £�!.)m contribution identified 

and reported through GMCA relating to receipt of funding received from GM’s Bee Network Tranche 

) and � Bus Franchise Operators to part fund the cost of the first )44 zero emission buses (ZEBs), 

which are now operational in the Tranche ) and � areas. Homes England funding of £4.)!m has also 

been received to further develop the potential Metrolink stop at Sandhills for the Victoria North 

development, bringing the total CRSTS funding including the GM local contribution to c.£).!�bn. 

As of March �4��, £�EE.�m of CRSTS funding has been approved for release to scheme promoters 

by the GMCA/ Bee Network Committee (BNC) to support scheme development and delivery, with 

further drawdowns to be requested as and when required to deliver the programme. 

There is an ongoing, iterative, delivery confidence exercise that will inform any potential underspend 

against the CRSTS) funding. However, any potential underspend will likely result in the current 

overprogramming associated with the programme being negated.  

Benefits Management (Value for Money) 

As per the GMCA Assurance Framework, Benefits Management is a three part process whereby the 

benefits of a scheme are tracked through the scheme lifecycle: 

i) Appraisal of impacts through the scheme development process to full approval to ensure 

scheme design is aligned to the stated objectives and represent value for money; 

ii) Benefits Realisation to ensure that the inputs provided are converted into the intended 

outputs, with benefits at the heart of any change control process alongside time and 

budget constraints, and with schemes looking to ‘advertise’ their future benefits via 

behavioural change Activation activity; and 

iii) Monitoring and evaluation post-opening, which is covered in the next section, to assess 

the extent to which the delivered outputs actually translate to expected outcomes and 

impacts. 

As at the date of this report, over !4 CRSTS funded projects have at least an SOBC in place and 

hence will have, as a minimum, an outline appraisal showing how the scheme is likely to perform in 

terms of value for money (VfM), and drafts of the Benefits Realisation and Monitoring and 

Programme

Local CRSTS Total Local CRSTS Total CRSTS

£m £m £m £m £m £m £m %

Bus 80.0 359.1 439.1 84.0 487.5 571.5 (128.4)

Rail - 44.0 44.0 - 58.4 58.4 (14.4)

Rapid Transit Integration 15.4 48.0 63.4 15.4 48.0 63.4 -

Future Rapid Transit 34.0 67.0 101.0 30.0 67.0 97.0 -

HS2 Programme - 85.0 85.0 - 85.0 85.0 -

Metrolink Renewals (incl. TMS replacement) 40.6 21.4 62.0 40.6 79.3 119.9 (57.9)

Active Travel - 53.6 53.6 - 53.6 53.6 -

Streets for All - 134.7 134.7 - 125.2 125.2 9.5

Highways Maintenance - 220.0 220.0 - 220.0 220.0 -

Minor works / Road Safety - 103.5 103.5 - 103.5 103.5 -

Original overprogramming - (66.0) (66.0) - - - (66.0)

Sub total 170.0 1,070.3 1,240.3 170.0 1,327.4 1,497.4 (257.1)

2024/25 revenue support (cap / rev switch) - - - -

Total 170.0 1,070.3 1,240.3 170.0 1,327.4 1,497.4

Current overprogramming / funding shortfall (257.1) (24%)

Approved Delivery plan

(June 22 GMCA)

Current forecast

(rebaseline) August 23 Variance
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Evaluation plans in place. Draft final value for money (VfM) statements are provided at OBC for 

conditional approval of the preferred option, and then finalised at FBC. Where schemes have been 

assessed as lower complexity, they have the option to submit a combined OBC/FBC (subject to 

approval) in which case the final appraisal is presented at this stage. 

The table below shows the number of schemes (grouped by mode) that have been appraised to date 

and the split across the value for money categories based upon the assessment of the outline 

appraisals for the SOBC submissions. The majority of schemes are classed as offering medium and 

high value for money, with certain active travel and highway maintenance schemes offering very 

high VfM. � schemes have poor VfM based on their outline appraisals to date and therefore for these 

schemes, noting that they are each supported by a strong strategic case, approval to pass to OBC has 

been accompanied by a plan to continue to review and improve the VfM through further scheme 

development activity. 

VfM 

Category 

Active 

Travel Bus 

Highway / 

Maintenance 

Metrolink / 

Rail Total 

Very High 1 0 1 0 2 

High 3 3 7 0 13 

Medium 7 1 0 2 10 

Low 3 3 0 1 7 

Poor 3 1 0 0 4 

Total 17 8 8 3 36 

 

The table below presents the same information but with split of VfM classes within each mode 

weighted by the PVC as an indicator of spend. 

VfM 

Category 

Active 

Travel Bus 

Highway / 

Maintenance 

Metrolink / 

Rail Total 

Very High 11% 0% 51% 0% 8% 

High 14% 38% 49% 0% 21% 

Medium 42% 3% 0% 95% 43% 

Low 15% 42% 0% 5% 19% 

Poor 18% 18% 0% 0% 9% 

Total 100% 100% 100% 100% 100% 

 

Monitoring and Evaluation Framework  

The early emphasis in Greater Manchester’s work on CRSTS monitoring and evaluation (M&E) has 

been to secure high quality and proportionate scheme-level activity to provide evidence on the 

effectiveness of interventions. This evidence will allow for accountability at the scheme level and 

also to provide the basis for informing future investment decisions. 

The scheme level evaluation approach has been led by evaluation officers at TfGM, providing a 

critical friend review service as well as developing both an M&E plan template and a reporting 

template. Ongoing support that can be called upon includes:  
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 Guidance on objective setting, emphasising the need for consistency with national and GM 

CRSTS objectives; 

 Guidance on producing a clearly set out logic map;  

 Confirming which of our core set of research questions are applicable, alongside any bespoke 

questions derived from scheme objectives; 

 Advising on the appropriate data collection activities and resources needed to answer each of 

the research questions. 

Our scheme-level evaluation supports the DfT national evaluation requirements for quarterly 

monitoring of outputs and outcomes and the Department’s wider evaluation activity.  

As the M&E work progresses, there has been a growing emphasis on programme level needs, to 

inform future GM programmes and strengthen the basis for future decision-making, e.g. in the 

realms of improved modelling and appraisal capabilities.  

As well as being ready to input into the DfT’s regular monitoring of outputs and outcomes, TfGM/GM 

is able and willing to fully support other national evaluation activities, particularly once a national 

evaluator is appointed in the summer. We welcome the opportunities that will arise for future 

conversations on M&E activity and creation of enhanced national capacity on M&E and are also keen 

to facilitate in-depth conversations that include other MCAs’ M&E specialists. 

Programme Governance & Assurance  

All CRSTS-funded schemes are required to go through a defined assurance process in line with GM’s 

local Single Pot Assurance Framework. The assurance requirements to be applied to each scheme 

are determined by the scheme’s risk and complexity, which is measured by an industry-standard 

project complexity tool. In addition, the Department for Transport (DfT) has identified a number of 

schemes as “retained schemes” which must go through DfT’s required assurance processes in 

addition to the local assurance framework. Current ‘retained’ schemes include Bury Interchange; 

Metrolink Next Generation Vehicles and Tram-Train Pathfinder; and Golborne Station. 

Following Strategic Outline Business Case (SOBC) approval, the role of the GMCA going forward is to 

ensure that the business case principles on which these initial scheme approvals were predicated, 

including their value for money status, are maintained throughout the scheme development 

process. This is necessary to help the GMCA discharge its functions as the Accountable Body for the 

Greater Manchester Local Enterprise Partnership (GM LEP), namely: 

 To have responsibility for ensuring value for money is achieved;  

 To identify prioritised lists of investments within prevailing available budgets; 

 To have ultimate responsibility for individual scheme and programme approvals, make 

decisions in relation to investment and release of funding, and provide scrutiny of business 

cases where appropriate; 

 To monitor progress of scheme delivery and spend; and 
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 To actively manage the devolved budget and programme to respond to changed 

circumstances (such as schedule range, scheme alteration, realisation of risks). 

The Bee Network Committee has been established to provide this governance on behalf of the 

Combined Authority and is supported by an Infrastructure Pipeline Board, individual Programme 

Boards and Steering Groups. 

Separate assurance processes have been developed to ensure the appropriate design quality is 

achieved and these design checks are undertaken at key project stages in parallel with the business 

case assurance processes outlined above. 
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Key Challenges, Mitigations 

and Lessons Learned 

Risk Management  

An Enterprise Risk Management (ERM) framework has been established and is continuously 

implemented and monitored across TfGM’s infrastructure pipeline delivery which includes all 

CRSTS-funded schemes. The framework ensures that the appropriate level of risk governance, risk 

process (identification, treatment and monitoring), hierarchy, and management tools are applied to 

each scheme.  

The ERM consists of three levels of risk hierarchy (scheme-specific level, programme level and 

infrastructure pipeline level). Each level has dedicated risk champions to ensure continuous 

implementation and monitoring of the process as well as delegated authorities for critical decision 

making on risk escalation matters. A single source of truth is maintained through utilising TfGM’s 

chosen risk management information system, and this also contributes to transfer of knowledge and 

lessons learned across schemes. Most importantly, these provide visibility of aggregate risk impacts 

across the framework and ensures that no level of the framework’s risk hierarchy is isolated.  

The framework utilises ISO �)444 risk management standards and adopts both qualitative and 

quantitative risk assessment and modelling approaches according to projects’ lifecycles. The risk 

management requirements to be applied to each scheme are determined by the scheme’s risk and 

complexity, which is measured by an industry standard project complexity tool. Risk management 

training is continuously provided through formal and informal means to the delivery teams, and this 

continues to enhance the risk management culture across the pipeline. 

A number of key strategic risks and challenges spanning scheme, programme and pipeline levels are 

outlined in the following section of this report. 

Challenges across the programme  

All major infrastructure programmes of the scale and nature of GM’s CRSTS programme face a wide 

range of challenges which need to be carefully tracked and managed. This section provides an 

overview of some of the key strategic challenges currently being seen across the programme and the 

steps that are being taken to address these: 

 Inflation. Although inflation has reduced from the levels seen between �4�) and �4��, 

significant financial challenges for construction and manufacturing supply chains remain. 

While the approved re-baselining proposals go some way to mitigating this challenge, we 

continue to closely monitor the impact of inflation across the programme. 
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 Resource Availability / Access to Revenue Funding Support. As the programme builds 

momentum, the availability of required resources and capability/skills continues to be a 

critical risk. Challenges include ensuring delivery partners are sufficiently resourced to be 

able to undertake the development and delivery of schemes, and that there is sufficient 

access to specialist technical support areas (such as highway modelling, appraisal or traffic 

signals design). There are also additional resource pressures on those local authority 

partners who are supporting GM-wide programmes (such as Bus Infrastructure) in parallel 

with developing and delivering their own schemes. Access to revenue (e.g. capability and 

capacity) funding to address these resourcing needs has proved essential to date in enabling 

early scheme development work at the pace required to support timely delivery.  

 

 Pressure on Industry and Contracting Partners. Some project teams have experienced 

difficulties in attracting and securing sufficient suppliers with the requisite capability and 

capacity to deliver their programmes within a competitive environment (locally, regionally 

and nationally). This has been exacerbated by a shortage of specific skills and experience in 

certain sectors, for example rail and active travel, which has resulted in scheme delays in 

terms of progressing design development or securing necessary technical approvals. More 

generally, a significant amount of work is planned in GM over the next three years with TfGM 

and LAs accessing similar contracting frameworks. This may require a review of delivery 

timescales as competing works are identified to mitigate impact the pressure. 

 

 Managing Customer Disruption during Construction. Over the next � years significant 

infrastructure improvements are planned across GM. If construction works are not properly 

managed and coordinated this will result in significant disruption and customer impacts 

across the transport network, particularly given external factors such as unplanned utility 

works or emergency highway maintenance repairs. Scheme mapping and delivery integration 

are vital to managing this key risk. 

 

 Delivering a Fully Integrated Network. The CRSTS programme includes proposals to 

improve transport infrastructure across all modes, from Bus to Metrolink, Rail to Active 

Travel. Within the context of a constrained highway network this can give rise to potential 

‘conflicts’: for example, delivering ambitious bus priority requires re-allocation of road space 

to buses, but in many cases this can have a potential impact on private car journeys and/or 

require creative and cost effective solutions to meet active travel needs. Equally, delivery of 

ambitious active travel projects can require a re-imagining of the way road-space and streets 

are used, especially through proposals such as active neighbourhoods and school streets, and 

some of these conversations and debates have played out on the national stage, including a 

recent review on the effectiveness of low traffic neighbourhoods and the introduction of the 

Plan for Drivers. Robust design management, comprehensive stakeholder engagement and 

strong political support and decision making are needed to ensure that the expected benefits 
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are delivered in the required timescales, and that the expectations of a fully integrated and 

reliable transport network are met. 

 

 Inclusive Design. Some elements of active travel design can prove challenging for visually 

impaired users particularly where they interface with other modes, such as at bus stops. This 

can lead to difficulty in securing stakeholder support, and the full realisation of intended 

benefits. TfGM continues to work across GM with a wide range of reference groups, including 

our own Disability Design Reference Group (DDRG), to ensure such issues are addressed 

through the design review process, and through supporting the development of pioneering 

solutions such as our current technology trial which uses an audible warning system to assist 

visually impaired pedestrians.  

 

 Novelty / Lack of National Standards. There is currently a lack of national standards and 

requirements for EV buses and associated infrastructure (for example in relation to the type 

of equipment, how this is monitored and what needs to be considered in emergency 

scenarios, particularly around fire risk and mitigation). This means that we are not able to be 

clear with our supply chain on what is required when developing and delivering projects, 

creating a risk that the specification used will not align with future legislation and 

retrospective works will be required. This also leads to a lack of definition when consulting 

with key stakeholders, including fire services and insurers. Clarity on this is essential to 

ensure a consistent approach and that all requirements are met. 

 

 High Speed Rail Timetable Uncertainty. Following the cancellation of HS�, the timetable 

for future high speed rail services on the West Coast Mainline is uncertain. In this context, 

the integration of the new Golborne Station with the wider rail industry remains a key 

challenge and is likely to result in delays to the scheme until this is resolved. TfGM continues 

to engage across the rail industry and DfT to ensure Golborne is included in their long term 

planning assumptions. 

 

Lessons Learned  

We have used the key challenges above to identify a number of lessons learned and examples of best 

practice which are being implemented to drive continuous improvement across the programme. 

These include: 

Pipeline Delivery. Using a range of differing and successive funding streams, including Mayors 

Challenge Fund via Transforming Cities, Active Travel Funding, Capability Funding and CRSTS, TfGM 

has been able to develop an active travel infrastructure pipeline which is a blend of schemes 

approved for delivery and those which have had some development work undertaken. This 

developed pipeline has enabled GM to rapidly respond to emerging funding opportunities, with a 

demonstrable ability to deliver to short timeframes.  
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Adopting a whole pipeline approach has also enabled us to realise benefits over and above 

transport-related outcomes, for example through the recently completed Stockport Interchange 

Mixed Use development where our ability to blend multiple funding streams has resulted in the 

delivery of significant regeneration and placemaking with transport at its heart. A whole pipeline 

approach has also allowed transfer of team knowledge, skills and experience from Stockport 

Interchange to Bury Interchange.  

Early Development of Schemes in Advance of Capital Funding. Given the timescales required to 

develop schemes, including design and undertaking meaningful engagement and public 

consultation, it is critical to secure approval of the Strategic Outline Business Case (SOBC) in 

advance of securing capital funding. This means a greater requirement for revenue funding to 

facilitate timely development and delivery, in partnership with local authorities. Access to revenue 

funding to enable scheme development through the early years of the CRSTS) programme has been 

a key factor in getting schemes to the point where they are ready to deliver, however ongoing access 

to this support is required in order to maintain a rolling pipeline approach. Lessons learned from 

CRSTS) show that striking the right balance between revenue and capital funding is essential to 

mitigating the risks in relation to GM’s ability to maximise the opportunities from enhanced levels of 

capital funding, without the requisite levels of revenue funding required to develop schemes up to 

the stage where capital can be utilised. A proportionate level of revenue funding (preferably with a 

material element of this being made available in advance of CRSTS� capital funding) will enable 

continued effective and efficient development of the Infrastructure Pipeline to best maximise 

investment outcomes. Early confirmation of CRSTS� capital allocations will similarly assist longer-

term pipeline development and planning. 

Effective and Efficient Processes. Successful delivery of a programme of this scale and complexity 

relies on having streamlined and proportionate processes embedded at each stage. As an example, 

the Bus Pinch Points and Maintenance programme is a rolling programme, delivering a high volume 

of lower cost and lower risk / complexity schemes. Standard governance procedures were deemed 

disproportionate and time consuming. To mitigate this, streamlined governance arrangements have 

been implemented that are proportional based on risk, complexity, and value, whilst still providing 

assurance that money is spent on the right things, and delivering value in line with the SOBC. 

Examples of this include an annual drawdown of funding to support development and delivery of 

schemes, and a “one-pager” Full Business Case template for interventions less than £)44k with a 

simplified sign off process. This all enables quicker delivery and the ability to be flexible to respond 

to operational issues as they arise on the network. Use of embedded templates and processes across 

the programme also helps us to ensure a consistent approach. 

Buildability. Early contractor involvement (ECI) can help to derisk delivery and provide certainty on 

the costs estimate and construction timescales, by providing the most up-to-date construction 

knowledge and buildability input to inform the options and development stages of a scheme. As an 

example, this has proved key in our Bus Depot Charging Infrastructure programme in enabling us to 

determine how construction works can best be implemented in an operational depot environment.  
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Reference to delivery of previous schemes and programmes also provides us with important learning 

points in terms of key areas and risks to consider. For example, reference to previously delivered 

electric vehicle charging infrastructure programmes has helped to inform the delivery of our current 

bus depot electrification programme, in particular in relation to electrical supplies and associated 

requirements. 

Industry Engagement. Ongoing engagement is required with suppliers, consultants, operators and 

contractors to understand what the market looks like today, tomorrow and beyond. In particular, 

some areas of the CRSTS programme are in a fast-emerging market, with operational, technical and 

technology advances happening at an accelerated pace. Following ongoing market engagement, 

procurement strategies have been optimised to incentivise the supply chain via a combination of 

scale and longevity (for example, creating pipeline packages of similar renewals developed via ECI) 

whilst retaining individual procurement opportunities for SMEs / specialist suppliers.  

We have also experienced situations, for example through the rail programme, where interfacing 

schemes have been identified at a late stage of delivery and this has caused some delay. Earlier 

engagement and better integration by key industry partners to provide a single guiding mind will 

lead to greater efficiency in the delivery of benefits and mitigate the delays caused by interfacing 

projects. 
 

Good Network Management. Undertaking preventative maintenance to carriageways in the early 

stages of deterioration can help to avoid or delay the need to carry out full structural renewal and, in 

most cases, will return a greater whole life cost benefit.   

To understand the condition of the KRN carriageway a SCANNER survey is planned to be carried out 

in the first quarter of �4�� for the whole length of the carriageway, the results of which will enable 

us to prioritise preventative highway maintenance works where they are most needed.   

To secure the expeditious movement of traffic it is important that LAs engage with their work co-

ordination teams early to plan their time on the highway network to minimise the disruption. Works 

programmes also need to be dynamic to take into account the needs of other works promoters, for 

example utility companies. The National Highways & Transport Network (NHT) is a service used by 

all the GM LAs, which are used to measure their performance, compare with their peers, identify 

areas of improvement and can help to shape policies and procedures. We also use GMRAPs to co-

ordinate works, in conjunction with GIS mapping of all schemes. 

As part of their general highway asset management planning all GM LAs have developed long term 

maintenance programmes, but with the ability to be flexible to accommodate changing 

circumstances. Adopting this approach has enabled some LAs to accelerate their planned package of 

works early in the programme to take this into account.  



 

 

 

 

 

 

Appendix � – GM CRSTS � Delivery Plan 

CRSTS Re-baselined Scheme List 

October -.-	 

Bus Programme 

Quality Bus Transit 

Future Quality Bus Transit (QBT) Corridor: Bury-Rochdale (including Rochdale: Heywood Streets for All) 

Future Quality Bus Transit (QBT) Corridor: Ashton-Stockport 

Future Quality Bus Transit (QBT) Corridor: Wigan-Leigh 

Initial phased delivery of Wigan-Bolton Corridor 

Initial phased delivery of Rochdale-Oldham-Ashton Corridor 

City Centre Bus Connectivity 

City Centre Bus Strategy Phase ) 

Initial phased delivery of Salford Crescent-Media City UK Corridor 

Sale West to Altrincham Network Improvements 

City Centre Radials: A&&� Ashton New Road 

City Centre Radials: A&&� Rochdale Road  

City Centre Radials: A&� Oldham Road  

City Centre Radials: A& Stockport Road 

City Centre Radials: B))E Wilmslow Road 

Bus Pinch points and Maintenance 

Bus Pinchpoint Fund (Rolling Programme) 

Bus priority signing and lining (Rolling Programme) 

Bus Stop Enhancement Programme (Rolling Programme) 

Intelligent Transport Systems (ITS) Enhancements (Rolling Programme) 

Integrated Measures 

Integrated Ticketing and Information  

Electric Bus Package 

Electric Vehicles (EV) Buses 

Bus Franchise Depots 

Depot Charging Infrastructure  

Rail Programme 

Access for All Package 

Deliver a number of the remaining Access for All (AfA) stations 

Deliver Daisy Hill and Irlam Access for All (AfA) stations 

Develop and deliver Swinton Access for All (AfA) scheme  

Develop further Access for All (AfA) schemes (Development only) 

Station Improvement Package 

Station improvement regeneration and development  

Tameside: Hattersley Station Improved Access 
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CRSTS Re-baselined Scheme List 

October -.-	 

Development of new stations (Development only) 

Stockport Station (Development only) 

New Stations Package 

Golborne Station 

Rapid Transit Integration Programme 

Interchanges Package 

Bury Interchange 

Travel Hubs Package 

Tyldesley Travel Hub / Park & Ride (P&R) 

Programme of Travel Hubs / Park & Ride (P&R) at Stations and Stops 

New Stops & Stop Improvements Package 

Develop Potential New Guided Busway Stop - Mosley Common (Development only) 

Development of Potential New Metrolink Stops: Sandhills (Development only) 

Development of Potential New Metrolink Stops: Elton Reservoir (Development only) 

Development of Potential New Metrolink Stops: Cop Road (Development only) 

Metrolink Stop Improvements  

Future Rapid Transit Programme 

New Lines & Extensions Package 

Development of long term rapid transit options (Development only) 

Powers for ) scheme and development for � schemes (Development only) 

Metrolink Next Generation Vehicles & Tram-Train Package 

Next Generation Vehicles 

Pathfinder – Infrastructure 

Stockholm Road Bridge 

Greek Street Bridge 

HS- Programme 

Design and Development work on Metrolink and High Speed Stations (Development only) 

Metrolink Renewals Programme 

Deferred and further renewals �4�!+ 

Prioritised renewals �4��-�4�! 

Active Travel Programme 

Approved but unfunded schemes in MCF programme 

Streets for All Programme 

Town Centre Scheme Package 

Bolton: Farnworth Street for All (S�A) Town Centre Scheme 

Bolton: Town Centre Package including Topp Way / Higher Bridge Street 

Bury Town Centre Scheme (over and above interchange works) 

Bury: Radcliffe Town Centre Development 

Bury: Ramsbottom Town Centre Development 

Manchester: Ancoats Streets for All 

Manchester: Transforming Deansgate (Streets for All) 

Oldham: Town Centre - Accessible Oldham Phase � 
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CRSTS Re-baselined Scheme List 

October -.-	 

Rochdale: Littleborough Streets for All 

Rochdale: Middleton Streets for All Phase ) 

Stockport Interchange 

Stockport: Town Centre West 

Stockport: Greek Street Bridge Streets for All 

Corridor Schemes Package 

Bolton: De Havilland Way 

Oldham Mumps Corridor Improvements 

Oldham: Beal Valley & Broadbent Moss - Greenway Corridor 

Salford: Peel Green Active Travel Scheme 

Salford: Quays Northern Access (Broadway/S Langworthy Road) 

Stockport: A& / Manchester Road / School Lane 

Stockport: Woodley to Bredbury Parkway Improvement Scheme (formerly, Bredbury Economic Corridor 

Improvement (BECI) Package)  

Stockport: Hempshaw Lane 

Tameside: A!&4 Stockport Road 

Trafford: Carrington Sustainable Transport Measures 

Wigan: A!EE Complementary Works (Development only) 

Wigan: A!24 Lane Head Improvements 

Electric Vehicle Charging Package 

Electric Vehicle Charging infrastructure (EVCI) Match funding 

Highway Maintenance Programme 

Core Highway Maintenance Package 

Consolidated Highway Maintenance (Needs, Incentive & Potholes) 

Strategic Maintenance Package 

Bolton - Key Route Network (KRN) Carriageway 

Bury - Key Route Network (KRN) Carriageway 

Manchester - Key Route Network (KRN) Carriageway 

Oldham - Manchester Street Viaduct 

Rochdale - Queens Park Bridge Refurbishment & Key Route Network (KRN) Carriageway 

Salford - Key Route Network (KRN) Carriageway 

Stockport: Queens Road Bridge Refurbishment & Key Route Network (KRN) Carriageway (formerly, Greek 

Street Bridge Refurbishment) 

Tameside - Hattersley Viaduct Refurbishment and Widening  

Trafford - Key Route Network (KRN) Carriageway and Structures 

Wigan - Key Route Network (KRN) Carriageway 

Minor Works & Road Safety / Development 

Integrated Transport Block (ITB) - Minor Works 

Integrated Transport Block (ITB) - Public Transport 

Transforming Cities Fund � (TCF�) Development (Development only) 

 


