



Category A Assets (Waste Facilities)	Comments / Actions	Current Position - 2022-23 - Q3	Target Dates	By	Status
(39) individual assets across 22 locations	No land ownership actions required associated with CAT A locations.	No actions required.	N/A		N/A
Category B Assets (Buildings and Land - Outside the Contract)	Actions	Progress	Target Dates	By	Status
Adswood	Vacant parcel of land adjacent to HWRC retained operational requirements. Actions - None required.	No actions required.	N/A		N/A
Hardy Lane	Pumping station at Hardy Lane Chorlton Actions - Agree lease for Hardy Farm pumping station with current land owner and conclude an easement agreement with neighbouring land owner over which pipework feeding the pumping station conveys treated leachate from Barlow Hall closed landfill.	Dialogue ongoing with all parties.	Apr-23	MK	Ongoing 
Hurstwood Court	Leased Building premises adjacent to Raikes Lane facility Actions - To manage the premises.	No actions required.	N/A		N/A
Lester Road	Former HWRC currently leased to local business Actions - None required.	No actions required.	N/A		N/A
Nash Road	Vacant land adjacent to Bio-Waste TLS Actions - Determine future use of vacant site.	No actions required.	N/A		N/A
Reliance Street	Vacant land adjacent to main operational site Actions - None required.	No actions required.	N/A		N/A
Salford Road	Vacant Land Area - Lease Actions - Conclusion of lease agreement with STOR Power for vacant section of land.	Lease with STOR power is now agreed, STOR installation to be implemented in 23-24	N/A		N/A
Category C Assets (Closed Landfill Sites)	Actions	Comments and Progress	Target Dates	By	Status
Bredbury	Closed landfill site Actions - Delivery of Capital Project to improve leachate drainage system.	Project on-going with appointed contractor, delays to the start date and difficult site conditions have resulted in delays to completion.	Mar-23	IJ	Ongoing 
Waithlands - Chichester Street	Closed landfill site Actions - Undertake landfill audit review.	Review to capture existing site conditions and recommendations. Draft report to be finalised this year.	Mar-23	IJ	Ongoing
Barlow Hall	Closed landfill site jointly managed by GMCA / MCC Actions - 10 year handover period concluded in March 2023.	Site responsibilities are scheduled to be fully transferred to MCC on the 31st of March 2023. . MCC seeking an 18 month extension to the 10 year plan. Dialogue ongoing with MCC	Apr-23	MK	Ongoing
Cringle Road	Closed landfill site jointly managed by GMCA / MCC Actions - 10 year handover period concluded in March 2023.	Site responsibilities are scheduled to be fully transferred to MCC on the 31st of March 2023. . MCC seeking an 18 month extension to the 10 year plan. Dialogue ongoing with MCC	Apr-23	MK	Ongoing
POS Landcare (18 former GMCA Landfill Sites)	18 Closed landfill sites managed by POS Actions - Conclude final handover arrangements and legal requirements.	10 yr handover period, concluded in December 2022. GMCA legal obligations to be concluded by the end of March 23	Mar-23	MK	Ongoing