

Category A Assets (Waste Facilities)	Comments / Actions	By	Target Dates	Progress	Status
(39) individual assets across 22 locations	No specific actions beyond those already expressed within the main Capital Work Programme are required for operational assets	N/A	N/A		N/A
Category B Assets (Buildings and Land - Outside the Operational Contract)	Actions	By	Target Dates	Progress	Status
Adswood	Vacant parcel of land adjacent to HWRC. No actions required at Adswood				N/A
Dunkirk Farm	Vacant buildings and dwellings. Actions - Demolition or Sale		Jan-20	Current sale offer in progress	Ongoing
Hardy Lane	Small parcel of land not owned by GMCA Actions - Agree lease for Hardy Farm pumping station with current land owners and concluded a easement agreement with neighbours over which pipework feeding the pumping station conveys treated leachate.		Jan-20	Delayed due to other commitments.	Delayed
Hurstwood Court	Rented building and land adjacent to Raikes Lane. actions required at Hurtswood Court	No			N/A
Lester Road	Former HWRC NOW leased to local business. Actions required at Lester Road.	No			N/A
Nash Road	Vacant land adjacent to Bio-Waste TLS. Actions - Determine future of vacant site		Mar-20	Options to sell or develop the site for Solar PV being considered	Ongoing
Reliance Street	Vacant land adjacent to main operational site. No actions required				N/A
Salford Road	Solar Farm and Engineering Office. - Conclusion of Potential lease agreement with interested party for vacant section of land.	Actions	Mar-20	Updates on possible lease in 2020-21 to be agreed	Ongoing
Category C Assets (Closed Landfill Sites)	Actions	By	Target Dates	Comments and Progress	Status
(4) Individual landfill sites managed by GMCA	No specific actions beyond those already expressed within the main Capital Works Programme are required for landfill assets	N/A	N/A		N/A