

Asset Categories	Individual Projects	2020 - 21	2021 - 22	2022 - 23	2023 - 24	2024 - 25	Comments	By	
Category (A) - Waste Facility Assets									
Longley Lane MTR	New MTR Plant		Complete				Refurbishment of existing MBT to create new MTR Facility	GMCA / Suez	
	Replacement Tipping Hall Floor			Scheduled			Replacement floor required as existing floor beyond its operational life	Suez / OKAY	
Reliance Street HWRC	New HWRC				Scheduled (TBC)*		New HWRC Facility required upon completion of new MTR	GMCA / Suez	
Redundant Assets	Bredbury MTR - Redundant Process Hall and CHP area				Scheduled (TBC)*		Removal of redundant plant and equipment	GMCA	
	Bredbury MTR- OCS				TBC		Removal of redundant OCS plant and equipment	GMCA	
	Bredbury MTR - Dust Filter				TBC		Existing tipping hall filter off-line, decision required on replacement	GMCA	
	Bredbury Bio - Waste TLS (former IVC equipment)				Ongoing		Removal of former IVC (TEG System) May include structural changes	GMCA	
	Bredbury Bio - Leachate Collection System				TBC		Former IVC leachate system (Decision to remove or retain)	GMCA	
	Bredbury - AD Review / Optioneering				Scheduled		Removal of redundant AD plant and equipment	GMCA	
	Bredbury - CHP Engines		Complete				Removed and sold to Viridor	GMCA	
	Reliance Street - AD Tanks Demolition				Scheduled		Removal of redundant AD plant and equipment	GMCA	
	Reliance Street - Process Hall (Internal Strip Out)				Scheduled		Clear building of process plant for re-use by Suez	GMCA	
	Reliance Street - CHP Engines Removal		Complete				Removed and sold to Viridor (Enabling costs TBC)	GMCA	
	Cobden Street - MTR Process Hall					TBC	Removal of redundant plant and equipment	GMCA	
	Cobden Street MTR - OCS					TBC	Removal of redundant OCS plant and equipment	GMCA	
	Cobden Street MTR- Dust Filter					TBC	Status of existing dust extraction system TBC	GMCA	
	Cobden Street - AD Tanks					TBC	Removal of redundant AD plant and equipment	GMCA	
	Cobden Street - CHP Engines		Complete			TBC	Removed and sold to Viridor	GMCA	
	Longley Lane MTR - Redundant Process Hall					TBC	Removal of redundant plant and equipment (May include structural changes)	GMCA	
	Longley Lane MTR - OCS					TBC	Removal of redundant OCS plant and equipment	GMCA	
	Longley Lane MTR - Dust Filter					TBC	Status of existing dust extraction system TBC	GMCA	
	Longley Lane - AD Tanks					TBC	Removal of redundant AD plant and equipment	GMCA	
	Longley Lane - CHP Engines		Complete				Removed and sold to Viridor	GMCA	
	Arkwright Street - Redundant MBT Plant					TBC	Removal of redundant plant and equipment	GMCA	
	Arkwright Street - OCS					TBC	Adaptions to existing system to reduce operational costs and carbon	GMCA	
	Arkwright Street - Dust Filter					TBC	Status of existing dust extraction system TBC	GMCA	
	Over Hulton Bio - Redundant IVC (TEG) Plant					TBC	Removal of redundant plant and equipment	GMCA	
	Over Hulton Bio - Leachate Collection System					TBC	Former IVC leachate system (Decision to remove or retain)	GMCA	
	Over Hulton Bio - OCS					TBC	Removal of OCS system (Decision TBC)	GMCA	
	Nash Road - OCS					Scheduled	Removal of OCS system (Decision TBC)	GMCA	
	Nash Road - Leachate Collection System				Complete		Redundant system to be removed	GMCA	
	Nash Road - FDS	Nash Road Bio and Hub - Fire Detection and Suppression						Installation of FS and Detection system for the whole facility	GMCA
	Reliance Street - FSS	CMB Building - Fire Suppression System				TBC		Installation of Suppression system from existing high pressure system	GMCA
Bredbury - Paper	Paper Sorting Facility *** (TBC)***				TBC		Potential Option to improve paper sorting at former IVC building	Suez / GMCA	
LED Lighting	All Assets (TBC)		Ongoing				Suez / GMCA proposals to install LED lighting to all operational facilities	Suez	
Category (B & C) - Landfill and Land Assets									
Waithlands Landfill	Slope stability Improvements				TBC		Initial site investigation works to review slope conditions	GMCA	
	Site boundary fencing / security		Complete				Replacement site boundary fencing	GMCA	
	Culvert Repairs and Improvements (Phase 1 Access)		➡	TBC			Works will be dependant on culvert condition	GMCA	
	Culvert Repairs and Improvements (Phase 2 Repairs)				TBC		Works will be dependant on culvert condition	GMCA	
	Future Leachate Management (MSP)					Possible Project	Assumed requirement to provide leachate (ground water) Management	GMCA	
Bredbury Landfill	Northern Section - Drainage Repairs		➡	Scheduled			Drainage repair and replace project to address damaged leachate collection system	GMCA	
	Leachate Management and Polishing - Settlement Pond					Possible Project	Possible scheme to polish raw leachate and improve leachate quality	GMCA	