

Appendix A: Activity Timeline for SCP Programmes

Activity	Timescales	Priority
Scope 3 emissions Public Sector Procurement	Complete	2
Reducing Single-Use Plastic (SUP) Waste	Ongoing	1, 2, 4
Refill Schools Programme – Wave 2	From Dec-24	1, 2, 4
Launch of Eco-School Fund	From November - 24	1, 2, 3, 4
Delivery of Green Summit	Jan-24 to Feb-25	1, 2, 3, 4
Circular Economy Business Platform	From Nov-24. Phase 1 launch March 2025	1, 2, 4
Back to Baselines in Circular Fashion & Textiles – Study of end-of-life textiles in GM	Apr-24	1, 2, 4
Place-Based Circular Society Innovations (CSI) Project	From Oct-24 to Sep-27	1, 2, 4
Behaviour Insights Research/Pilots	Ongoing	1, 2, 3, 4
Food Waste Mapping and Foodprint of Food in GM (rerun of ESTA report)	Complete	2, 3
Maintain and update GM Green City Website	Ongoing	1, 2, 3, 4
Sustainable Lifestyles E-Module	From January-25	4
Community Hub Initiative - Supporting residents to make more sustainable lifestyle choices,	From January-25	4