
 

 
 

 

 
GREATER MANCHESTER COMBINED AUTHORITY 

 
Date:   30 July 2021 
 
Subject: Sustainable Warmth Competition  
 
Report of: Councillor Emmott, Portfolio Lead for Green City Region and Pam 

Smith, Portfolio Lead Chief Executive for Green City Region 
 

 

PURPOSE OF REPORT: 
 
To seek approval for GMCA to bid for cr£15m Government funding from the `Sustainable 
Warmth Fund’ from BEIS, on behalf of Greater Manchester Local Authorities and 
Registered Providers.   
 

RECOMMENDATIONS: 
 
The GMCA is requested to: 
 

1. Agree GM Local Authorities should collectively bid for c£15m of Sustainable 
Warmth Competition funding, to continue our existing Green Homes Grant 
funded retrofit programme from December 2021 to March 23. 

2. Agree GMCA should be the accountable body for the bid on behalf of GM 
Local Authorities and Registered Providers. 

3. Subject to a successful award, delegate authority to the GMCA Treasurer and 
Monitoring Officer to contract with BEIS to receive and defray the funds to 
partners and procured delivery partner(s). 

4. Note that equalities impact from this proposal will be managed via utilising 
delivery companies with robust equality policies, and the environmental 
outcome is to substantially reduce the carbon emissions from approximately 
1200 homes in Greater Manchester.  

 
 

CONTACT OFFICERS: 
 
Mark Atherton  mark.atherton@greatermanchester-ca.gov.uk 
Sean Owen sean.owen@greatermanchester-ca.gov.uk 
 
 
 
 
 
 

mailto:mark.atherton@greatermanchester-ca.gov.uk
mailto:sean.owen@greatermanchester-ca.gov.uk


 

 
 
Equalities Implications: 

The impact on equalities is low as the funding will be expended through an established 
framework, with delivery companies who will have their own equalities policies. 

 

Climate Change Impact Assessment and Mitigation Measures –  
 
1. If the funding bid is accepted, the actual emission reductions will be compared against 

those estimated at feasibility stage.  Wherever possible, local delivery organisations 
with reduced travel distances will be used.  

2. Emissions could be reduced further by insisting that the procured delivery organisation 
only used ULEV for their business travel, however this is not thought practicable at this 
time. 

 

Impacts Questionnaire
Impact Indicator Result Justification/Mitigation

Equality and Inclusion

Health G

Resilience and 

Adaptation
G

Housing G

Economy G

Mobility and 

Connectivity

Carbon, Nature and 

Environment
G

Consumption and 

Production

Further Assessment(s): Carbon Assessment

Contribution to achieving the 

GM Carbon Neutral 2038 target

Positive impacts overall, 

whether long or short 

term.

Mix of positive and 

negative impacts. Trade-

offs to consider.

Mostly negative, with at 

least one positive aspect. 

Trade-offs to consider.

Negative impacts overall. 

Carbon Assessment
Overall Score 1.2

Buildings Result Justification/Mitigation

New Build residential N/A

Residential building(s) 

renovation/maintenance
1.2

New Build Commercial/ 

Industrial
N/A

Transport

Active travel and public 

transport
N/A

Roads, Parking and 

Vehicle Access
N/A

Access to amenities N/A

Vehicle procurement N/A

Land Use

Land use N/A

No associated 

carbon impacts 

expected.

High standard in 

terms of practice 

and awareness on 

carbon.

Mostly best practice 

with a good level of 

awareness on 

carbon.

Partially meets best 

practice/ awareness, 

significant room to 

improve.

Not best practice 

and/ or insufficient 

awareness of carbon 

impacts.



 

 

Risk Management: 

The Grant Offer is likely to have conditions on utilization of the funds for their intended 
purposes and within the delivery timescales set.  It will be a challenge to deliver this 
commission within these timescales, which will require proactive management.  This has 
been communicated to all Districts/partners. 

 

Legal Considerations: 

If the bid is successful, the Grant Offer Letter will be reviewed with GMCA Legal to ensure 
that our legal liabilities are met with respect to passing grant through to Local Authorities 
and other third parties as required. Discussions have been held with GMCA Procurement 
Team on the procurement processes necessary to expedite delivery. 

 

Financial Consequences – Revenue: 

There are no financial consequences for GMCA revenue budgets. The bid will include an 
element of revenue funding for project management however this will need to be 
supplemented with time from existing GMCA and District Officers.  GMCA will receive and 
disburse grant either directly, or via pass-through grant to Districts and other partners 
under a back-to-back agreement. 

 

Financial Consequences – Capital: 

Funding for Capital works will subject to a successful application.  GMCA are aiming to 
achieve a programme which is 100% grant funded.     

 
Number of attachments to the report: 0 
 
Comments/recommendations from Overview & Scrutiny Committee  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
BACKGROUND PAPERS:  
 
See previous GMCA paper on Green Homes Grant – Local Authority Delivery 
 
 

TRACKING/PROCESS  

Does this report relate to a major strategic decision, as set out in 
the GMCA Constitution  
 
 

Yes  

EXEMPTION FROM CALL IN 

Are there any aspects in this report which 
means it should be considered to be 
exempt from call in by the relevant Scrutiny 
Committee on the grounds of urgency? 

no 

GM Transport Committee Overview & Scrutiny 
Committee 

 

N/A  

 
 

1. INTRODUCTION/BACKGROUND 
 

 
1.1 Sustainable Warmth Fund is a competition being launched to bring together two fuel 

poverty schemes (Local Authority Delivery Phase 3 and Home Upgrade Grant Phase 
1) into a single funding opportunity for Local Authorities (LAs). The two schemes that 
make up the Sustainable Warmth competition have a shared goal to contribute to the 
aims set out in the Sustainable Warmth: protecting vulnerable households in England 
strategy. 

 
1.2 The Government has committed to tackling fuel poverty and helping the most 

vulnerable by increasing the energy efficiency of homes, reducing the cost of bills, 
contributing to Net Zero targets and supporting low-income households in the transition 
to low-carbon heating. This competition will provide funding to support these objectives.  

 
1.3 Through funding made available under the Sustainable Warmth competition, the 

Government aims to save households money, reduce fuel poverty, cut carbon and 
support the aims of the Prime Minister’s 10 Point plan for a Green Industrial Revolution. 
Funding is available to upgrade homes both on and off-gas grid, and is comprised of:  

 
1. Local Authority Delivery (LAD) Phase 3: a third phase of LAD with £200m 
available. LAD3 has a refined scope to support low-income households heated by 
mains gas. 
 
2. Home Upgrade Grant (HUG) Phase 1: £150m for low-income households with 
homes off-gas grid through the Home Upgrade Grant (HUG) scheme.  

 
 



 

1.4 Both schemes aim to support low-income households in England, living in energy 
inefficient homes, by installing energy efficiency and low carbon heating upgrades with 
a delivery timeframe of January 2022 to March 2023.  

 
1.5 The funds aim to raise the energy efficiency of low-income and low EPC rated homes 

(those with Band E, F or G) including those living in the worst quality off-gas grid 
homes, delivering progress towards reducing fuel poverty, the phasing out the 
installation of high carbon fossil fuel heating and the UK's commitment to net zero by 
2050. BEIS have confirmed that EPC `D’ rated properties can also be included, up to 
and not exceeding 30% of any proposed programme. 
 

1.6 Funding to owner occupied eligible households will cover the full cost of upgrading a 
home and the expected average cost of upgrades should not exceed £10,000 per 
property. The scheme expects landlords eligible for funding (private and social) to 
provide at least 33% contribution towards the cost of the upgrades and the subsidy 
should not exceed £5,000 on average per household. A cap of 10% for social landlords 
has been applied by BEIS, limiting the numbers of eligible social housing that may be 
considered.  

 
1.7 Where proposals cross LA boundaries, a consortium bid should be submitted. Where a 

bid is from a consortium, a lead LA should be agreed (GMCA is eligible), and this LA 
should submit the proposal on behalf of the consortium.  Greater Manchester 
Authorities already collaborate in this area, via the GM Retrofit Group (Chaired by 
Stockport) to deliver the Warm Homes Fund. Individual Authorities could bid 
independently, however most have limited capacity.  GMCA has a track record of 
bidding for and delivering with LAs, similar award-winning programmes, to achieve 
economies of scale.  

 
1.8 Following successful bids by GMCA to the Green Homes Grant Local Authority 

Delivery (LAD) Scheme Phase 1a, 1b and 2, it is now proposed that GMCA bid for an 
additional cr£15m Government funding from the `Sustainable Warmth Competition’ 
from BEIS, on behalf of Greater Manchester Local Authorities and Registered 
Providers.   

 
 

2.0 PROGRESS 
 

2.1 The existing GM Green Homes Grant (LAD) programme is progressing well. As of 
June 30th, we had over 2300 leads generated, with circa 1000 confirmed as pre-
qualified to proceed through to survey. This has in turn led to circa 700 retrofit 
assessments and over 250 technical surveys, with circa 120 measures completed to 
date. 

  
2.2 All Green Homes Grant LAD Phase 1a activity is due to complete by August, with 

Phase 1b completing September and Phase 2 completing December 21.   
 

2.3 This has been a challenging programme of retrofit activity with short delivery 
timeframes of 6 months per phase, during an unprecedented pandemic, with a range 
of market and consumer uncertainty. It is for these above reasons that we are unlikely 
to deliver our full allocations from the existing Green Homes Grant LAD funding.  

 



 

2.4 However, we have built up a marketing presence, with associated supply chains from 
across the region and should make a considered application which utlises the longer 
15 months delivery period to continue and maximize efforts from over the last 12 
months.  

 
2.5 If a submission was made to the ‘Sustainable Warmth Competition’ and if successful, 

the cr£15m programme will aim to deliver: 

 1200 additional fuel poor homes retrofit 

 The installed measures will include, External wall insulation, Air Source Heat 
Pumps, Solar Thermal / Photovoltaic, doors and windows 

 
2.6 There is a requirement to ensure all contractors recruited for the project have been 

procured through fair and open competition. It is proposed that Greater Manchester 
Combined Authority undertake a procurement (subject to funding) using an existing 
OJEU procured framework to secure a delivery partner capable of providing the 
required domestic retrofit activities.   

 
 

3.0  OPPORTUNITIES/RISKS 
 

3.1 The key risks include: 

 The criteria for the scheme is quite restrictive (EPC rating D,E,F,G and income 
<£30kp/a) and finding suitable candidate homes will be challenging.  

 A further restriction in the form of a 30% cap on EPC D properties, presents a 
challenge for any submission. 

 The requirement for social housing to be capped at 10% and private landlords to 

contribute 33% of cost will limit its appeal. The scheme is therefore most likely to 

appeal to fuel poor homeowners and social landlords who have the available match 

and can demonstrate they meet state aid rules. 

 To deliver the programme we would need to recruit additional capacity to support its 
delivery (by end December) although there would be an opportunity for 
secondments from Districts. This resource would be funded through the 
administrative element of the funding (see financial implications) 

 If GM does not bid for Sustainable Warmth Competition funding, it may hamper our 
credibility to win future funding, as BEIS are likely to favor programmes that have 
shown a track record of delivery and can provide continuity of delivery 
 

3.2 The key opportunities include: 

 Potential to bid for cr£15m additional Government Funding to support GM fuel 
poor residents and reduce carbon emissions 

 Opportunity for Districts to collaborate with consequential efficiencies of scale 

 Opportunity to link this retrofit delivery programme to local apprenticeships and 
employment initiatives 

 GM has access to new housing stock data that should help to prioritise 
marketing of the offer to residents. 

 The timescale for delivery has been increased when compared with the 
previous Green Homes Grant LAD schemes (6 - 15 months), allowing greater 
time to attract, survey and install suitable solutions for our residents. 



 

 Feedback from the GM Retrofit Group confirmed the appetite from District 
officers for a GM consortium bid, as long as it were to be led by GMCA (i.e. no 
appetite or capacity for one LA to lead a bid on behalf of others). 
 
 
 

4.0 FINANCIAL IMPLICATIONS  

If the bid is successful: 

4.1 Local Authorities may use up to 12% of grant funding to fund administrative, delivery 
and ancillary works.  

4.2 This could be used to fund a central coordinating function, local marketing and quality 
assurance.  There is no financial requirement on Districts, although District Officers will 
need to work with the central coordinating team to identify and market the opportunity 
to residents.   

 
 

5.0 RECOMMENDATIONS: 
 
The GMCA is requested to: 
 

1. Agree GM Local Authorities should collectively bid for cr£15m of Sustainable 
Warmth Fund, to continue our existing Green Homes Grant funded retrofit 
programme timescale from December 2021 to March 23. 

2. Agree GMCA should be the accountable body for the bid on behalf of GM 
Local Authorities and Registered Providers. 

3. Subject to a successful award, delegate authority to the GMCA Treasurer and 
Monitoring Officer to contract with BEIS to receive and defray the funds to 
partners and procured delivery partner(s). 

4. Note that equalities impact from this proposal will be managed via utilising 
delivery companies with robust equality policies, and the environmental 
outcome is to substantially reduce the carbon emissions from approximately 
1200 homes in Greater Manchester.  

 
 


