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PURPOSE OF REPORT: 
 
The purpose of this report is to inform the panel of the progress in the continuing 
development of GMPs integrated operational policing system (iOPS) technology. The 
report will cover progress in each element of the iOPS project, and provide a general 
iOPS news update as follows: 
 

1. iOPS PoliceWorks records management system 
2. iOPS ControlWorks command and control system 
3. iOPS Mobile applications that support our staff when working in our 

communities 
4. iOPS Dashboard which shows what is happening across GM with incidents and 

demand in near-real time 
5. iOPS Cognos management information, data warehouse and reporting 

solutions 
6. Other iOPS news. 
 
 

RECOMMENDATION: 
 

1. Panel Members are asked to note the progress made. 
 
 
 

 
 
iOPS PoliceWorks  
 
System speed and performance work  
 
A key element of the local work within GMP has been to improve the system speed, 
overall performance and stability of the product. PoliceWorks version 3.0 was 
launched on Tuesday 19th October, and is now in use by all departments across GMP. 
Four system patches have been applied to the live system, with the latest applied on 
the 6th January 2022.  
 



Version 3.1 is currently in User Acceptance testing with GMP. A planned release date 
to go live has not been confirmed, as earlier delays to this release mean that it may 
clash with server upgrades. However, the release is expected to be at the end of 
February.  
This release should bring the first wave of supplier identified performance 
improvements, but will also bring some increased usability around searching data. 
This release will also be the first that has been tested against the suppliers 'load and 
performance' testing rig, which should give improved confidence of performance 
improvements.  
 
Version 3.2 is now in development by Capita, and remains on track for delivery in June 
2022. Any further delays to version 3.1 are likely to impact on that release date. 
 
Programme of Works 

PoliceWorks Programme of Works for 2022: 

 PoliceWorks v3.1  - speed and performance enhancements 

 PoliceWorks v3.2 - this was planned to contain enhancements for priority 
business areas including safeguarding, crime and intelligence. However, this 
release will mainly be taken up by further supplier led performance 
improvements, and will now only contain a small number of GMP requested 
changes. This release is due to be delivered in June 2022.  

 PoliceWorks v3.3 - this release will now contain the priority items that were 
scheduled for release 3.2. The timescale for this release has yet to be finalised, 
and has not yet been formally commissioned. 

Common Platform 
 
This is a change to the way GMP connects to the court system, moving from the 
existing Libra system. This change is being managed at a national level, with GMP 
due to go live in February 2022. Testing of the connection has been completed, and 
GMP are ready for the planned roll out.  
 
Records Management System [RMS] Options Review  

The review commissioned by the Chief Constable is to support decision making on the 
future RMS strategy for GMP. This will be considered by the Chief Constable and 
Deputy Mayor. 

 
iOPS ControlWorks progress 

The upgrade from ControlWorks v.9 to v.17 is taking place on the 25th January. The 
delays to this have been linked to other upgrade programs, particularly server 
upgrades linked to the GMP move to Windows10, and an upgrade to our telephony 
system, DS3000, which needed to take place before the ControlWorks upgrade. 

GMP's command and control system will be taken offline for the upgrade to take place, 
and this is not expected to exceed 12 hours.  



The training programme required for that upgrade is now also nearing completion, to 
ensure staff are able to make the best use of the new functionality.  

Alongside the technical updates the Force Contact Centre are taking the opportunity 
to refine business processes by introducing changes to the grading of incidents to 
allow for greater clarity in their assessment of threat, risk and harm. These are likely 
to be introduced in the week commencing 31st January, to allow a period of system 
stability after the ControlWorks upgrade.  

Work also continues with one of GMP's suppliers to deliver a solution to automate the 
creation of internal incidents reported from the GMP website. This will reduce the 
requirement for "double keying" of data from that system into ControlWorks and should 
speed up the resolution of those incidents once reported. 

 
iOPS Mobile 

Use of the mobile platform continues day to day and the application has been stable 
after moving onto the new server estate. The transition to the Digital Policing Platform 
is due to be delivered in mid-2022.  

As part of the GMP's introduction of Windows 10, work is underway to consider the 
replacement of the mobile device management software from Blackberry Enterprise 
Services to a Microsoft product, Intune.  This will provide greater integration and 
functionality with the new Office 365 platform in developing bespoke forms and 
applications that will assist officers on the front line. 

The uptake and use of AtHoc as the in house alerting platform continues to garner 
increasing use across the force with the GMP staff and officers at Manchester 
International Airport now making good use having recently adopted the technology. 

There has been a large scale exercise held within the Local Resilience Forum to adopt 
AtHoc. All those agencies noted the improved notification; call out timescales / 
response times and as such, the test was considered a success. Work is now in the 
final stages to have all local blue light and supporting agencies sign up to this process 
and adopt AtHoc. 

 
iOPS Dashboard progress 
 
The dashboard has now been updated to include district commander information and 
the "Wanted" & "Locate / Trace" data for nominals. This will allow district leadership 
teams to have oversight of subjects that are outstanding and for more operational 
focus on this area of business. 

The other developments for control levels around demand factors remain in 
development, but are expected to be delivered in January/ February 2022.  

 
iOPS Cognos, data warehouse and Annual Data Return (ADR) progress 
 



GMP are now submitting 37 out of 41 ADRs to the Home Office (90%) 
The ability to service the ADRs has been improved by the local implementation of the 
National Data Quality Improvement Service (NDQIS) which uses machine reading 
technology to improve the quality of the data used to service the ADR160 which relates 
to the use of knives and sharp implements.   
It is expected that a further 2 ADRs will be ready for completion and submission 
shortly.  
 
Other iOPS News 
 
Capita Sale 

Capita Secure Solutions and Services (Capita SSS) the providers of Policeworks and 
Controlworks were made available for sale by Capita PLC, in 2021. The sale of that 
the company to NEC Software Solutions UK Ltd completed in early January 2022 and 
is now subject to oversight from the Competitions and Markets Authority, before the 
full company merger is completed.   

Strategic Data Store 

GMP has made the decision to commission a new Strategic Data Store, to manage 

our legacy data. This will initially replicate the data held in the PoliceWorks Legacy 

Data Store (LDS), but with increased access and usability. This decoupled Strategic 

Data Store will also have the capacity to add other legacy data. GMP are reviewing 

procurement options, including the use of G-Cloud for procurement and exploring 

hosting arrangements with other regional forces. GMP aim to have this strategic data 

store fully operational by mid-2022. 

Superintendent Carl Gilbert 
iOPS Futures 
21st January 2022 


