
  

 
 

 

GM HOUSING, PLANNING AND ENVIRONMENT 

OVERVIEW & SCRUTINY COMMITTEE 

 

Date:  8th March 2022 

Subject: Delivering 30,000 Net Zero Carbon Social Rented Homes: Initial 

Implementation Plan 

Report of: Paul Dennett, Portfolio Lead for Housing, Homelessness and Infrastructure 

and Steve Rumbelow, Portfolio Lead Chief Executive for Housing, 

Homelessness, and Infrastructure 

 

 

Purpose of Report 

 

To update members on the initial implementation plan for the delivery of 30,000 net 

zero carbon social rented homes by 2038, and for a further period of engagement and 

co-production with partners and stakeholders, including registered housing providers 

and local authorities as the primary developers of social housing in GM, on a more 

detailed partnership implementation plan, embodying the ‘whole system challenge’ 

approach agreed by GMCA in December 2021. 

 

Recommendations: 

Members are invited to consider and comment on the information contained within 

this report. 

Contact Officers 

Andrew McIntosh, GMCA Director of Place Andrew.mcintosh@greatermanchester-

ca.gov.uk  
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DELIVERY OF 30,000 NET ZERO CARBON SOCIAL RENTED HOMES BY 2038: 

IMPLEMENTATION PLAN 

1 INTRODUCTION AND PURPOSE 

1.1 The Climate Emergency has been recognised globally and there is a systemic 

need to act in order to mitigate the future damage that will be caused. Every 

new home that is built that is not Net Zero adds to the retrofit challenge that we 

face as we try to decarbonise our already poor carbon performing existing 

housing stock. These challenges exist alongside the longstanding social 

inequalities, many heightened by the impacts of the Covid-19 pandemic, that 

have been highlighted through the work undertaken by the GM Independent 

Inequalities Commission. Taking action to address these issues will also create 

opportunities for the residents of GM to enter into long term jobs in the rapidly 

growing low carbon sector.  

1.2 The GMCA has committed to a stepping up of earlier pledges around affordable 

housing delivery, in two ways: 

 Taking an existing (GM Housing Strategy, draft GM Spatial Framework and 

now Places for Everyone) commitment to deliver 30,000 social and 

affordable rent1 homes by 2037, and focusing specifically on 30,000 social 

rented homes; and  

 Further requiring that these 30,000 homes should be net zero carbon, as a 

step toward the existing 2028 target date for all new development in GM to 

be net zero carbon. 

In simple terms, this requires us to find ways to build more and higher quality 

homes, and to charge lower rents for them when they are complete, while also 

driving down the price of construction. The paper approved by GMCA in 

December 2021 made the case for this commitment, and for the adoption of a 

whole system approach to delivering it.  

                                                           
1 Affordable rents are set at 80% of market rents in an area; social rents are set by a formula drawing on local 
income levels, property size and value, and are usually significantly lower than affordable rents 



  

 
 

1.3 This paper is the next step in the development of a detailed implementation 

plan. It gives a basis for engagement with partners in and beyond GM as we 

look to build the coalition needed to achieve the full system change required. 

Achieving our goals will require consistent partnership working and trialling 

approaches that may or may not be successful. With that in mind, we fully 

expect that this implementation plan will grow and evolve and the next iteration 

of the implementation plan may look significantly different to this initial draft.  

 

1.4 Nonetheless, it is also clear that there are some immediate priority actions 

which can and should be commenced in the short term, not least as there are 

already social housing providers and local authorities active in GM in their own 

right seeking to develop truly affordable net zero carbon homes. Our efforts are 

intended to aid and accelerate those already on the journey, and to bring ever 

more willing partners alongside them together with the necessary funding 

required to deliver at the scale envisaged. 

 

2 BASELINE DELIVERY 

a. New build social rent homes 

2.1 Recent delivery of affordable housing in GM has been approaching 2,000 per 

year, if all types of sub-market housing for sale and rent are included. This 

headline rate would generate somewhere in excess of 30,000 new homes by 

2037. But continuing business as usual would see very few of these as social 

rented homes – in 2020/21, only 277 social rented homes were included in the 

1,659 affordable homes built in GM (see Table 1 below). 

Table 1: Delivery of additional social rent dwellings 

 District 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20 2020-21 

Bolton 3 0 0 0 2 0 0 

Bury 0 0 0 0 0 1 0 

Manchester 31 0 0 28 12 69 90 

Oldham 6 0 0 0 0 0 0 



  

 
 

Rochdale 52 4 0 0 0 0 2 

Salford 68 10 0 24 6 72 123 

Stockport 2 6 9 16 0 3 33 

Tameside 0 0 0 0 0 0 0 

Trafford 0 0 0 8 2 0 27 

Wigan 0 0 0 0 42 28 2 

Greater 

Manchester 

162 20 9 76 64 173 277 

2.2 Relevant Homes England funding comes mainly through the Affordable 

Homes Programme (AHP) which offers registered providers of social housing 

(RPs) grant intended to reflect the additional long term costs of lower rents or 

sale prices charged to the eventual resident.  

2.3 The AHP for 2021-26 is expected to be split roughly 50% for affordable home 

ownership products and 50% for affordable rent, though some higher cost per 

unit grant funding will be made available for social rent development where 

this can be justified. Figure 1 below shows the pattern of delivery between the 

different affordable housing ‘products’ across the ten GM districts for last 

financial year (2020-21). Crucially, social rent funding is not currently available 

in five GM districts (Bolton, Oldham, Rochdale, Tameside and Wigan) 

because of restrictions linked to measures of housing affordability imposed by 

the then MHCLG. So, the availability of grant funding for social rented homes 

is severely limited in GM. 

 

 

 

 

 



  

 
 

 

Figure 1: Delivery of additional affordable housing by product 2020/21 

 

b. Net zero carbon construction 

2.4 Existing Building Regulations do not achieve net zero carbon standards. As 

such we continue to build homes that do not meet the 2028 target set in Places 

for Everyone as submitted to the Secretary of State in February. Improvements 

to current Building Regulation Standards are therefore required, so that where 

possible increased costs are included within the land appraisal and land value 

calculation. This is the driver for GM setting the net zero requirements in Places 

for Everyone, but this will not be sufficient to drive the necessary change in 

behaviours of the construction industry nor ensure the market reflects these 

costs in land appraisals now such that there is no stagnation in the market when 

the policies do come into place. Early improvements will also overcome the 

‘time lag’ of policy and delivery of net zero homes before the 2028 date. 

2.5 Net zero carbon homes require a different approach from our construction 

sector, including the application of some new technologies and a commitment 
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to consistently achieve higher standards. This is achievable at relatively small 

scale, and there are successful new-build schemes in GM which have 

demonstrated that. However, development and delivery costs for net zero 

carbon homes are currently substantially higher than for mainstream, 

traditionally constructed homes. These additional costs are associated with 

elements including higher performance insulation, alternative water and space 

heating technologies and on-site renewable energy generation and storage, 

typically solar PV panels and batteries.  

DEFINING NET ZERO CARBON 

To help drive Greater Manchester to be carbon neutral by 2038, Places for Everyone outlines 

the need for all commercial/industrial buildings to achieve net zero carbon by 2028: 

(there is) An expectation that new development will:  

a. Be net zero carbon from 2028 by following the energy hierarchy (with any residual carbon 

emissions offset), which in order of importance seeks to:  

i. Minimise energy demand;  

ii. Maximise energy efficiency;  

iii. Utilise renewable energy;  

iv. Utilise low carbon energy; and 

v. Utilise other energy sources.  

With an interim requirement that all new dwellings should seek a minimum 19% carbon 

reduction against Part L of the 2013 Building Regulations.2 

Net zero carbon development has been defined by the UK Green Building Council: 

The net zero carbon buildings framework sets out definitions and principles around two 

approaches to net zero carbon, which are of equal importance:  

 Net zero carbon – construction (1.1):  

“When the amount of carbon emissions associated with a building’s product and 

construction stages up to practical completion is zero or negative, through the use of 

offsets or the net export of on-site renewable energy.”  

 Net zero carbon – operational energy (1.2):  

                                                           
2 Places for Everyone (greatermanchester-ca.gov.uk), Policy JP-S 2 Carbon and Energy, p.86 

https://www.greatermanchester-ca.gov.uk/media/4682/places-for-everyone-compressed.pdf


  

 
 

“When the amount of carbon emissions associated with the building’s operational energy 

on an annual basis is zero or negative. A net zero carbon building is highly energy efficient 

and powered from on-site and/or off-site renewable energy sources, with any remaining 

carbon balance offset.”3 

The summary below outlines which principles should be followed to demonstrate alignment 

with net zero carbon for construction and for operational energy. 

1. Establish Net Zero Carbon Scope: Net zero carbon – construction (see step 2) and Net zero 

carbon – operational energy (see step 3) 

2. Reduce Construction Impacts: A whole life carbon assessment should be undertaken and 

disclosed for all construction projects to drive carbon reductions; the embodied carbon impacts 

from the product and construction stages should be measured and offset at practical 

completion 

3. Reduce Operational Energy Use: Reductions in energy demand and consumption should 

be prioritised over all other measures; in-use energy consumption should be calculated and 

publicly disclosed on an annual basis.  

4. Increase Renewable Energy Supply: on-site renewable energy source should be prioritised; 

off-site renewables should demonstrate additionality 

5. Offset Any Remaining Carbon: any remaining carbon should be offset using a recognised 

offsetting framework; the amount of offsets used should be publicly disclosed4 

2.6 At present, there is some financial leeway from Homes England to encourage 

social housing providers to use modern methods of construction (and 

specifically Strategic Partner RPs are expected to deliver 20% of their 

programmes using modern methods). While this potentially leads to lower 

carbon homes, Homes England funding does not stretch to help meet the 

additional cost of achieving net zero carbon standards in new affordable homes. 

The ongoing energy costs of net zero carbon homes are likely to be 

substantially less than traditional housing stock. But where the housing is built 

for rent, the owner of the property incurs the costs of construction and does not 

benefit from reduced energy bills that could otherwise pay back the investment 

over the longer term. This therefore requires capital subsidy to install the 

                                                           
3 Net Zero Carbon Buildings: A Framework Definition - UKGBC - UK Green Building Council, p.6 
4 Net Zero Carbon Buildings: A Framework Definition - UKGBC - UK Green Building Council, p.7 

https://www.ukgbc.org/ukgbc-work/net-zero-carbon-buildings-a-framework-definition/
https://www.ukgbc.org/ukgbc-work/net-zero-carbon-buildings-a-framework-definition/


  

 
 

measures. Without that additional funding, the best remaining option will be to 

build new homes in such a way to make future retrofit to net zero carbon more 

easily achievable. 

To add: Case Study on Off-Site Homes Alliance (OSHA) 

2.7 As a result, while the ambitions to move toward more net zero carbon new build 

are clear in the work of a number of GM housing providers, and in collective 

work through the Off-Site Homes Alliance, there remain significant barriers to 

overcome before we can achieve net zero standards as ‘business as usual’. 

2.8 We should also recognise the practical connections to our retrofit strategy and 

action plan. While a move to off-site models of construction will change the mix 

of skills needed to build new zero carbon homes, there is nonetheless overlap 

with those needed if we are to deliver the even larger task of retrofitting our 1.2 

million existing homes. Our work on the skills of the current and future workforce 

needs to reflect that. We will also examine the potential in terms of collective 

purchasing power for key low carbon products suitable for both new build and 

retrofit, to maximise the benefits of coordinated strategies and programmes of 

delivery. 

Case Study: One Manchester - Blackrock Street, Beswick 

Believed to be the first true net zero carbon social rented homes in the UK, two three 

bedroom homes on Blackrock Street have been completed and handed over to 

residents. They form part of a wider 22 low carbon housing development, a mix of 2, 3 

and 4 bedroom low carbon homes – a pilot build to test the potential of zero carbon 

social housing for the future.   

Developed by housing provider One Manchester working in partnership with Manchester 

City Council on Council-owned land, the development is a landmark for sustainability in 

the social housing sector - and supports the Council’s target for Manchester to become 

a zero-carbon city by 2038.  

These properties are built with additional insulation, triple glazed windows, an air source 

heat pump which provides hot water and a Mechanical Ventilation Heat recovery system 



  

 
 

installed. All of these items installed together contribute to retaining heat and making the 

homes incredibly energy efficient. There is no gas in the properties and the homes are 

built using a holistic approach to building that reduces the carbon throughout the whole 

build process, giving them minimal impact on the environment. 

The use of Modern Methods of Construction, including insulated panels which can be 

erected in days has helped drive the reduction of embodied carbon during construction. 

Not only is build time dramatically reduced, but the materials used are much more 

sustainable. 

Black Rock Street - A low carbon development | One Manchester 

 

Case Study: Salix Homes – Greenhaus, Chapel Street, Salford 

The Greenhaus development will be the sixth phase of homes on Chapel Street which 

will bring forward 96 affordable and highly energy-efficient homes to the city. The 

flagship apartment block will be built opposite Salford Cathedral and will be constructed 

to Passivhaus standards, which is a method of low-energy construction to build thermally 

efficient homes with minimal energy required to provide heating and hot water. 

Greenhaus will be delivered by ECF – a strategic joint venture between leading urban 

regenerator, Muse Developments, Legal & General and Homes England - as part of the 

wider, £1bn 50-acre Salford Central masterplan. 

Salix Homes is the housing association partner for Greenhaus, which will comprise of 

one and two-bedroom apartments and will take the overall percentage of affordable 

homes delivered by ECF to 25% across the entire masterplan area. Salix Homes has 

also secured grants from Homes England and Greater Manchester Combined Authority 

(Brownfield Housing Fund) to help fund the multi-million-pound scheme. 

Properties that are built to Passivhaus standards enjoy reduced energy consumption of 

around 90% compared to building regulations, helping residents to reduce their fuel bills 

and cut their carbon footprints. The homes at Greenhaus will benefit from triple-glazed 

windows and the latest in insulation technology, using minimal energy for heating and 

cooling. 

https://www.onemanchester.co.uk/black-rock-street-low-carbon-development


  

 
 

The development also includes new public Electric Vehicle parking spaces, a public 

square and greatly enhanced landscaping in the area. 

Construction is expected to start on site in the coming weeks and will take around two 

years. 

 

 

3 ACHIEVING A TRANSFORMATION IN NEW HOME CONSTRUCTION 

3.1 As will be outlined below, delivery of 30,000 net zero carbon social rented 

homes is a huge step up from business as usual. It will not be delivered by 

incremental improvements or adjustments to existing programmes, investment 

strategies or policies, nor simply by stretching existing targets. Our social 

housing providers – housing associations, ALMOs and local authorities - will be 

absolutely central to the achievement of the delivery of 30,000 net zero carbon 

social rented homes, supported by Affordable Homes Programme funding from 

Government/Homes England, but success will only follow if they are at the heart 

of a much broader effort. 

3.2 This is also an objective with wider implications and applications. Places for 

Everyone’s 2028 target applies not just to all new housing, market and 

affordable, for sale or for rent, but to all new development. Government’s Net 

Zero Strategy points to national requirements for continued progress toward net 

zero new build through the Future Homes Standard.  

3.3 But the transition to net zero carbon new build homes will not simply happen – 

it requires a switch from substantial reliance on traditional construction 

techniques to modern, off-site manufacturing technologies, and with it a 

restructuring of the products, supply chain, skills and jobs market in the 

construction sector. Collaborative partnership working is needed nationally to 

make the necessary step change and without the support of the right actors we 

will fail to deliver on Government’s ambitions. In that context we believe that, 

with our existing partnership arrangements, Greater Manchester has distinctive 



  

 
 

advantages which uniquely place us to catalyse the necessary whole system 

changes: 

i. Well advanced statutory planning processes to enshrine a 2028 target for 

mainstreaming net zero carbon new build and to provide strategic clarity 

over housing land supply at a city region scale 

ii. Mature and active partnerships with the GM Housing Providers, the 

collaborative grouping of the major social housing landlords operating in 

GM, and with Homes England  

iii. Established strengths in GM universities in manufacturing, construction and 

advanced materials with some significant devolved levers and funds to 

invest in skills development, and a vision in the InnovationGM proposals 

made to Government for a further step change in unlocking economic value 

from further collaboration and investment 

iv. The opportunity to work and co-invest with the Off-Site Homes Alliance of 

social housing providers and GM universities in the establishment of an Off-

Site Performance Centre - a physical, not for profit centre and collaborative 

environment to provide quality assurance, insights, testing/validation, new 

product development in MMC and off-site technologies, to drive the 

necessary innovation to dissolve the practical barriers to off-site home 

delivery, to the benefit of the UK construction sector as a whole 

v. Political commitment from the ten GM local authorities, GMCA and the GM 

Mayor to lead and convene local and national partners in building 30,000 

new net zero carbon social rented homes at a volume sufficient to unlock 

the economies of scale needed to permanently re-engineer how new homes 

are built. There will be a requirement on the local authorities to utilise their 

own assets, where in suitable locations, to deliver against these shared 

objectives. GMCA will use the flexible funding we have available to support 

projects which progress this agenda. 



  

 
 

3.4 A basis in the delivery of 30,000 social rented homes by 2038 will give this 

initiative the focus needed to make progress at pace. But Places for Everyone 

sets an ambition to deliver almost 165,000 homes to 2038, 50,000 of which will 

be affordable. Clearly, there are at least 20,000 further affordable homes to be 

delivered, and for the bulk of the Places for Everyone plan period these – and 

the larger number of market homes – will also be expected to meet net zero 

carbon standards. An important objective of our work on the 30,000 target will 

be to help bring the supply chain, skills base and manufacturing and delivery 

capacity to the point where it can viably and sustainably deliver to net zero 

carbon standards for all elements of the residential market.  

3.5 Alongside the work with partners in Greater Manchester and beyond, we will 

therefore pursue a dialogue with Government, looking to establish a shared 

vision and commitment to a strategic collaboration to lead the UK’s transition to 

net zero carbon new homes. We can move to structure an offer from Greater 

Manchester partners collectively to Government, setting out the accelerated 

innovation and delivery which could be achieved by a GM-centred initiative 

backed by flexible, focused engagement, policy support and investment by 

Departments including DLUHC, BEIS and DfE. 

3.6 There will fundamentally be a need for the private sector to work with us in the 

future, to bring forward the supply chain and manufacture of low carbon 

components. But looking beyond just the delivery of affordable homes, from a 

developer perspective there is a need to work with a coalition of the willing who 

can utilise their own land assets and work with the public sector to achieve a 

greater level of delivery of net zero carbon homes for the open market across 

Greater Manchester. We will look to establish a forum with housebuilders and 

developers to take that transformation in wider delivery forward, with an eye on 

the 2028 Place for Everyone target for net zero carbon new development. 

3.7 If we are successful in making significant progress, we can achieve direct 

progress toward carbon reduction targets, and on tackling inequality through 

the delivery of 30,000 additional truly affordable homes for households in need. 

But there are broader benefits in terms of Government’s Levelling Up agenda 



  

 
 

– driving future investment and innovation, raising productivity and supporting 

training and employment in the construction sector at all skills levels, important 

in an industry which is currently experiencing skills shortages.  

3.8 It is worth noting the following extract from the Levelling Up White Paper, 

published by Government on 2 February: 

“The £11.5bn Affordable Homes Programme will deliver up to 180,000 affordable 

homes with 75% of these delivered outside London, and lever in an additional £38bn 

in public and private investment in affordable housing. The UK Government will also 

increase the amount of social housing available over time to provide the most 

affordable housing to those who need it. This will include reviewing how to support 

councils to deliver greater numbers of council homes, alongside Housing Associations. 

The UK Government will also ask Homes England to play a wider role in supporting 

mayors and local authorities to realise their ambitions for new affordable housing and 

regeneration in their areas, as discussed earlier in this chapter. Homes England will 

use its resources, expertise, experience and buying power in dealing with developers 

to help local leaders leverage all the funding available in a place. This will build on the 

lessons of the successful partnership with Greater Manchester Combined Authority, 

Homes England and local housing providers in Manchester.”5 

As yet we are unclear what this ambition to deliver additional social housing, 

apparently beyond the existing Affordable Homes Programme, might translate 

to in terms of possible additional Government support, but it is at least an 

indication that Government’s door may be open to further dialogue with Greater 

Manchester.  

Possibly add: The Opportunity in Numbers: summary of scale of potential 

delivery/investment/jobs outcomes 

4 DELIVERY TRAJECTORY 

                                                           
5 Levelling Up the United Kingdom White Paper (publishing.service.gov.uk), p.224 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1052706/Levelling_Up_WP_HRES.pdf


  

 
 

4.1 Given the extremely limited past and current delivery of net zero carbon social 

rented homes, we need to make some realistic assumptions about the pace at 

which delivery can be ramped up. Places for Everyone includes a commitment 

that all new development should be net zero carbon by 2028. The current 

version of Places for Everyone considers the available housing land supply and 

identifies the collective Local Housing Need for the nine Places for Everyone 

districts at almost 165,000 over the period 2021-2037. Stockport’s Local 

Housing Need is around 18,000 homes over the same period.  

4.2 While further modelling will be carried out as the implementation plan is 

developed, discussed and refined, Table 2 sets out a suggested baseline profile 

for the delivery of net zero carbon social rented homes that needs to be 

achieved to meet the ambitions set out in this paper: 

Table 2: Suggested delivery trajectory 

 2022/3 2023/4 2024/5 2025/6 2026/7 2027/8 2028/9 2029-2038 

Starts 

on site 

0 100 200 500 900 1,400 2,000 2,490 p.a 

 

 

5 DEVELOPING AN IMPLEMENTATION PLAN 

5.1 It follows from the whole system nature of the challenge that implementation 

planning needs to evolve over time and be an inclusive, collaborative exercise 

if successful delivery is to follow. What is set out in the rest of this document is 

therefore subject to proper engagement with the many partners and 

stakeholders who will need to play their part if we are, in reality, to deliver the 

30,000 homes as intended.  

5.2 In the coming [six] months, we will facilitate a thorough process of engagement, 

debate and consensus building to upgrade and update this first implementation 

plan, so the next iteration of the plan provides greater certainty, incorporates 



  

 
 

the best available evidence, lessons already learned and innovations to be 

adopted, and aligns the work of partners as effectively as possible. The 

implementation plan will then be updated every two years to accommodate new 

evidence and changes through the evolutionary process and continue to 

support acceleration of delivery against the overall objective.  

5.3 We will be guided by the views of partners through that engagement process 

and propose to establish a cross-sector group to steer the coalition we hope 

will emerge to help drive this initiative forward. The GM Retrofit Task Force may 

provide a template for that group. 

 

 

 

6 INITIAL ACTION PLAN 

 

6.1 The remainder of this document sets out the key workstreams which have been 

identified in the first phase of development of our approach to the delivery of 

the 30,000 net zero carbon social rented homes our communities need, and the 

broader objectives outlined above. We suggest here some of the major tasks 

to be achieved in the short, medium and longer term. As will hopefully be clear 

from this note, we know that our progress will fully depend on the many 

partners, including Government, who have a part to play. 

  



  

 
 

Delivery area 

and key 

external 

partners 

 

Action area Phase 1 

0-9 months 

(Mar-22 to Dec-22) 

Phase 2 

9 – 24 Months  

(Dec-22 to Mar-2024) 

Phase 3 

24 – 48 Months  

(Mar-24 to Mar-26) 

Land Supply, 

Site Evaluation 

and pipeline 

Land Commission Re-establish the Land 

Commission 

Continued meetings of 

Land Commission 

Continued meetings 

of Land Commission 

Homes 

England, 

DLUHC, GM 

districts, wider 

public sector 

landowners, 

housing 

providers, 

developers 

One Public Estate Establish pipeline of sites and 

action plan 

Draw up plans for 

disposal/development by 

site 

Implement action 

plan 

recommendations 

 Delivery and Planning Capacity Embed and expand 

development and planning 

skills and capacity within LAs 

Delivery and Planning 

Strategy Document to 

GMCA 

 



  

 
 

 Land Supply Establish initial pipeline of 

potential short term schemes  

and draft Baseline Land 

Supply 

Develop 5 year Net Zero 

Social Homes Land 

Supply Strategy  

Develop strategy 

implementation plan  

Design and 

Procurement 

GM Housing 

Providers and 

Off-Site Homes 

Alliance 

(OSHA), 

InnovationUK, 

University of 

Salford 

Supporting establishment of Off-

Site Performance Centre (OPC) 

in GM, to provide quality 

assurance, testing/ validation, 

new product development in 

MMC and off-site technologies. 

Develop OPC concept and 

business plan with OSHA, 

University of Salford and 

other potential partners 

Identify funding sources 

and formally establish 

OPC 

Provide national MMC 

guidance 

 Supporting OSHA to find a 

suitable site to construct a 

modular factory 

 Identification of potential 

large sites for construction 

of modular factory 

Identify funding 

sources (including 

potential CA 

investment) 

 Modular net zero innovation 

cluster 

Work with OSHA, University 

of Salford and others to 

understand innovation 

potential and relevant GM 

Develop business case for 

MMC cluster creation 

 



  

 
 

strengths to support growth 

of a cluster of expertise 

 Understand supply chain 

trajectory 

Commission research to 

examine and understand 

potential delivery trajectory 

Develop action plan to 

provide supply chain 

support in MMC  

 

Construction 

skills and 

capacity 

Understanding capacity 

constraints on construction 

sector 

 Review of Construction 

Skills Intelligence Report 

 

Colleges, 

universities, 

training 

providers, CITB, 

professional 

bodies, housing 

providers, 

construction 

firms and supply 

chain 

Low Carbon and Construction 

skills strategy 

Release of Green Economy 

Skills Intelligence Report 

Low Carbon and 

Construction Skills 

Strategy to GMCA 

 

 Developing skills capacity, in 

alignment with retrofit skills 

programmes 

GMCA research into 

curriculums for trade and 

specialist roles 

Evaluation of 

programmes, 

redevelopment of funding 

 



  

 
 

  Reskilling and upskilling for 

traditional building trades, 

electrical and plumbing 

installation 

Ongoing deployment of 

AEB, other skills funding 

 

  Upskilling CPD for 

professionals (architects, 

surveyors, planners, project 

managers) to increase 

employability. 

Shared training facilities 

for upskilling and new 

entrants 

 

  Design training which meets 

UKGBC new build standards 

to upskill and retrain as well 

as embed in existing 

pathways. 

  

Funding our 

ambitions 

Ensure that a greater weighting 

is provided towards net zero 

homes within brownfield housing 

funding allocations 

Implement new brownfield 

grant allocations process to 

ensure greater weighting 

towards net zero homes for 

new allocations of funding 

  

Homes 

England, 

DLUHC, 

Lobby for national change in 

eligibility criteria for social 

Engage with Homes England 

and DLUHC to promote 

  



  

 
 

Treasury, 

housing 

providers and 

developers 

housing funding through national 

programmes 

change to national 

programme 

 Identify scale, nature and timing 

of further funding to deliver 

objective 

Develop an analysis of scale 

and nature of funding 

required, by partners and 

GMCA to deliver ambitions 

Develop funding and new 

financial model options to 

meet wider objectives  

 

 Engage with Government to 

create joint partnership to deliver 

Net Zero homes within Greater 

Manchester 

Initial engagement with 

DLUHC / BEIS / HMT around 

partnership concept 

Enter GM Net Zero Homes 

Partnership Agreement 

with relevant departments 

Implement 

Partnership action 

plan 

People and 

Communities  

GM Housing 

Providers, 

academic 

experts, 

community 

organisations 

and installers 

Learn from experience with 

retrofitting existing homes, where 

the best outcomes in terms of 

energy and carbon savings, 

impact on fuel poverty and 

improved quality of life have 

come where residents have been 

engaged in the design and 

implementation of the 

improvements to their homes. 

Gather and share best 

practice from work in GM and 

beyond to inform choices for 

new build programmes 

  



  

 
 

 Approach to development – 

connecting delivery to needs 

Continue work on strategic 

work to prioritise supported 

housing delivery 

  

 RP work streams – retrofit and 

low carbon tech 

 Build lessons from 

evaluations of retrofit and 

low carbon new build into 

ongoing practice 

 

 


